ENGLISH FOR WORK / ENGLISH FOR THE BUILT ENVIRONMENT

Construction and Architecture English

Clarify the intent. Coordinate the work. Document the decision.



Phil Stilwell

© 2026 Phil Stilwell. All rights reserved.
No part of this publication may be reproduced, stored in a retrieval system, or transmitted in any form or by any means without prior written permission from the author, except as permitted by law.

Eight practical lessons. Eleven extended conversations.
Vocabulary, phrase banks, guided speaking, and explained answers.

Revised 2026 edition / Upper-intermediate to advanced

Your route through the book

01 Design Intent and Client Requirements, page 4

Turn broad client language into specific functional requirements without claiming design approval.

02 Drawings, Specifications, and RFIs, page 15

Describe a document discrepancy and request a traceable decision without inventing precedence.

03 Change Orders and Cost Control, page 29

Distinguish pricing, approval, and authorization while explaining a proposed change in cost and time.

04 Schedule, Sequencing, and Critical Path, page 40

Explain a constrained sequence and distinguish forecast movement from contractual entitlement.

05 Site Safety and Toolbox Talks, page 53

Request task-specific, approved safety information and confirm understanding without inventing a work method.

06 Permitting, Inspections, and Code Issues, page 66

Report inspection findings and outstanding conditions without expanding a limited status into full approval.

07 Quality, Punch List, and Closeout, page 81

Transfer a closeout list with accurate status, ownership, and records rather than a misleading completion percentage.

08 Claims, Disputes, and Documentation, page 92

Describe a delay and supporting records without presenting an unreviewed claim as a proven right.

Professional communication notes, page 3

Three additional workplace cases, page 108

Answers and explanations, page 122

Phrase finder, page 180

Vocabulary index, page 182

References and publication notes, page 187

Suggested study range: B2-C1. This is an editorial study range, not a certified proficiency assessment.

Make the project meaning explicit

Construction language connects drawings, physical work, money, time, and responsibility. A small change from requested to approved can change what a colleague believes they may do. These cases practice the distinctions that keep a conversation tied to its evidence.

Replace adjectives with requirements

Flexible and high quality can conceal different expectations. Identify the users, activities, quantities, constraints, and performance the client actually needs before treating a preference as a settled design.
"Do you need two seating arrangements, or simultaneous activities in separate areas?"

Identify the document and its status

A sheet number alone may not identify the information used on site. Give its revision, the affected location, and the conflicting requirement; request clarification without assuming one document always takes precedence.
"Drawing A601 revision C and specification S09 revision B disagree at Room 205."

Separate proposals from instructions

A request for pricing, an estimated effect, an agreed change, and permission to proceed are different things. Use the project contract and authority arrangements, not an informal expression of enthusiasm, to establish status.
"The partition is priced as a proposal; no instruction to proceed has been issued."

Make evidence transferable

An incoming colleague needs more than a percentage or a green status. Connect the item, location, action, responsible person, and supporting record so that the next review can continue without reconstructing the conversation.
"Items 1 to 3 are verified closed; the other five still need review."

> ### Professional boundaries
>
> All projects, figures, people, and local processes are fictional. This book teaches workplace English, not design, legal, construction, code-compliance, or safety practice. Actual contracts, adopted codes, qualified professionals, and site procedures govern the work. No exercise authorizes construction or occupancy.

A Read the situation

LESSON 01 / DESIGN INTENT AND CLIENT REQUIREMENTS

Turn broad client language into specific functional requirements without claiming design approval.

What does a flexible meeting room need to do?

Client representative Amira asks architect Ben for a flexible meeting room. During briefing, she specifies workshops for 12 people at movable tables and presentations for 24 people in rows, at different times. Staff should be able to change the arrangement within 15 minutes. Remote participants must hear questions from anywhere in the room. These are requested performance targets, not verified design capabilities or approved occupant loads. Ben will prepare two layouts and seek audiovisual and code reviews. The room dimensions, storage provision, access requirements, and budget effects have not yet been assessed.

People: Amira, Client representative; Ben, Architect.

Read the record

Choose one answer per question using the facts above.

1. Which use pattern does Amira request?

A. Twenty-four people at workshop tables
B. A permanently fixed boardroom arrangement
C. Two arrangements used at different times
D. Two groups using the room simultaneously

2. What does the 15-minute figure describe?

A. A verified evacuation time
B. A guaranteed design capability
C. A regulatory approval period
D. A requested furniture-change target

3. Which statement about capacity is supported?

A. All layouts with twenty-four chairs are compliant.
B. The client can waive access requirements.
C. The requested numbers still need design and code review.
D. The room is approved for twenty-four occupants.

Answers and explanations, page 122

B Vocabulary in use

CORE TERMS

design intent
The purpose and performance an intended design should achieve.

explain the design intent

client brief
A statement of the client's needs, priorities, and constraints.

develop the client brief

functional requirement
A description of what a space or system must enable.

define a functional requirement

space planning
Organizing space for activities, movement, and equipment.

review the space planning

occupant load
The number of occupants determined under applicable code provisions.

verify the occupant load

seating arrangement
The planned position and relationship of seats.

compare seating arrangements

theater-style seating
Rows of seats generally facing a presentation area.

propose theater-style seating

workshop layout
An arrangement supporting collaborative or practical group work.

develop a workshop layout

reconfigurable furniture
Furniture that can be rearranged for different uses.

specify reconfigurable furniture

changeover time
The time needed to change between arrangements or uses.

set a changeover target

circulation
Routes and space for movement within a building.

maintain clear circulation

egress
Movement out of a building or space, particularly for emergency exit.

review egress requirements

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

design intent DESIGN INTENT

explain the design intent

Keep the meaning precise: The purpose and performance an intended design should achieve.

seating arrangement SEATING ARRANGEMENT

compare seating arrangements

Keep the meaning precise: The planned position and relationship of seats.

B Precision and professional shorthand

EXTEND YOUR RANGE

accessibility

Usability of spaces and facilities by people with differing abilities.

integrate accessibility requirements

acoustic performance

How a space handles sound for its intended use.

assess acoustic performance

speech intelligibility

How clearly spoken words can be understood.

improve speech intelligibility

microphone coverage

The area from which a microphone system can capture usable sound.

assess microphone coverage

storage allowance

Space reserved for items that are not currently in use.

include a storage allowance

performance target

A desired measurable result that must still be evaluated.

state a performance target

sightline

A line of vision from a viewing position to an object or area.

check presentation sightlines

reverberation

Persistence of sound after the original source stops.

evaluate reverberation

audiovisual (AV) system

Equipment for presenting or transmitting sound and images.

coordinate the AV system

power provision

The planned availability and location of electrical power.

coordinate power provision

adjacency

The relationship between nearby spaces or functions.

test an adjacency requirement

design constraint

A condition limiting the available design choices.

identify a design constraint

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

egress EGRESS

review egress requirements

Keep the meaning precise: Movement out of a building or space, particularly for emergency exit.

speech intelligibility SPEECH INTELLIGIBILITY

improve speech intelligibility

Keep the meaning precise: How clearly spoken words can be understood.

C Phrases that move the work forward

Clarify a broad adjective

When you say flexible, which activities do you need?

Separate use patterns

Will those activities happen at the same time?

Quantify workshop needs

The workshop arrangement needs twelve places at movable tables.

Quantify presentation needs

The presentation arrangement needs twenty-four seats in rows.

State the changeover target

Staff should be able to change layouts within fifteen minutes.

Qualify the target

That is a requested target, not a tested capability.

Ask about storage

Where will unused furniture be stored?

Specify the listening need

Remote participants need to hear questions throughout the room.

Separate AV functions

Displaying slides does not by itself provide microphone coverage.

Check sightlines

We need to assess views from the proposed seating positions.

Name the review boundary

The layouts still need access and code review.

Avoid a capacity promise

I cannot confirm the approved occupant load from this brief.

Preserve a constraint

We have not yet assessed the budget effect.

Offer a defined next step

I will prepare two layouts for review.

Confirm the brief

The two activities occur at different times.

Close the meeting

I will record these as requirements to be tested.

Precision in real exchanges

Purpose: Quantify presentation needs
Useful wording: The presentation arrangement needs twenty-four seats in rows.

Purpose: State the changeover target
Useful wording: Staff should be able to change layouts within fifteen minutes.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which brief statement is most precise?

A. Two simultaneous twenty-four-person workshops
B. Twelve-person workshops and twenty-four-person presentations at different times
C. A flexible space for everybody
D. A room guaranteed to meet every code

2. Which claim goes beyond the facts?

A. The room is already approved for twenty-four occupants.
B. Two layouts will be prepared.
C. AV review is needed.
D. Storage provision remains unassessed.

3. A colleague needs the term for this meaning: Organizing space for activities, movement, and equipment. Which term fits?

A. acoustic performance
B. storage allowance
C. reconfigurable furniture
D. space planning

D Choose the response that fits / continued

4. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Good. Staff also need to switch between them quickly. I would like the room ready for the next session within fifteen minutes, without specialist assistance." Ben: [missing response] Amira: "Could we simply leave the spare tables against the wall? That seems easier than creating a separate storage area somewhere else in the building." Which response belongs in the gap?

A. I will include sightlines in the layout review. That requirement may affect furniture placement and display location, so we should not fix either independently too early.

B. We should also consider speech intelligibility. Capturing sound does not guarantee that words are clear. The room's acoustic behavior will need professional assessment alongside the equipment.

C. That gives us two distinct seating arrangements. I will draw both, but those numbers remain requested capacities until the layouts and relevant requirements have been reviewed.

D. I will record that changeover time as a performance target. We still need to assess the furniture, available storage, and who will actually make the change.

Answers and explanations, page 122

One useful distinction

Requested capacity is not approved occupant load. A layout drawing must still be assessed against the actual space and applicable requirements. Keep the client wish, proposed solution, and verified result distinct.

E Conversation

What does a flexible meeting room need to do?

What does a flexible meeting room need to do?

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

client brief / microphone coverage / functional requirements / speech intelligibility / design constraints / seating arrangements / occupant load / circulation / changeover time / sightlines

01 **Amira:** We need a flexible meeting room. At the moment, every session feels squeezed into the same arrangement, even when the activity changes completely.

02 **Ben:** Let's make the [1] _____ more specific. Are you describing different arrangements at different times, or two groups using separate parts of the room simultaneously?

03 **Amira:** Different times. We run workshops for twelve people at movable tables, then presentations for twenty-four people in rows. We do not need both together.

04 **Ben:** That gives us two distinct [2] _____. I will draw both, but those numbers remain requested capacities until the layouts and relevant requirements have been reviewed.

05 **Amira:** Good. Staff also need to switch between them quickly. I would like the room ready for the next session within fifteen minutes, without specialist assistance.

06 **Ben:** I will record that [3] _____ as a performance target. We still need to assess the furniture, available storage, and who will actually make the change.

E Conversation / continued

07 **Amira:** Could we simply leave the spare tables against the wall? That seems easier than creating a separate storage area somewhere else in the building.

08 **Ben:** We need to check the [4] _____ and access implications before choosing that solution. Unused furniture still occupies space, and the room dimensions have not yet been assessed.

09 **Amira:** Understood. The presentation layout must also work for people joining remotely. They often hear the presenter but miss questions from people sitting further back.

10 **Ben:** That is a [5] _____ requirement, not just a request for a larger screen. I will ask the AV specialist to assess sound capture across the room.

Conversation continues on the next page.

What does a flexible meeting room need to do?

CONVERSATION / CONTINUED

11 **Amira:** That is our current problem: a good screen, but remote colleagues cannot hear questions from the back. Please include those seats in the audio review.

12 **Ben:** We should also consider [6] _____. Capturing sound does not guarantee that words are clear. The room's acoustic behavior will need professional assessment alongside the equipment.

13 **Amira:** Can I tell our team the new room will hold twenty-four people? They want to start scheduling larger presentations as soon as the design begins.

14 **Ben:** Say that twenty-four is the requested presentation capacity. I cannot confirm the [7] _____ from this brief or authorize use before the required reviews.

15 **Amira:** I will tell the team the numbers are still being tested. Please also check whether people at the sides can see the diagrams.

16 **Ben:** I will include [8] _____ in the layout review. That requirement may affect furniture placement and display location, so we should not fix either independently too early.

17 **Amira:** What will you bring back to our next meeting? I need something concrete enough for staff to discuss without assuming the design is already settled.

18 **Ben:** Two proposed layouts and an explicit list of [9] _____. I will identify the outstanding dimensional, storage, access, AV, code, and budget reviews beside the requested performance.

19 **Amira:** That works. Please preserve the twelve and twenty-four figures, different-time use, and fifteen-minute target, while clearly showing that feasibility remains to be established.

20 **Ben:** Agreed. Those will form the recorded [10] _____. The next step is to test them against the actual room and project constraints, not to label them approved capabilities.

CHECK THE GAPS

1. client brief / **2.** seating arrangements / **3.** changeover time / **4.** circulation / **5.** microphone coverage / **6.** speech intelligibility / **7.** occupant load / **8.** sightlines / **9.** design constraints / **10.** functional requirements

Why these answers fit, page 123

F Check accuracy and scope

What does a flexible meeting room need to do?

Return to the case

Client representative Amira asks architect Ben for a flexible meeting room. During briefing, she specifies workshops for 12 people at movable tables and presentations for 24 people in rows, at different times. Staff should be able to change the arrangement within 15 minutes. Remote participants must hear questions from anywhere in the room. These are requested performance targets, not verified design capabilities or approved occupant loads. Ben will prepare two layouts and seek audiovisual and code reviews. The room dimensions, storage provision, access requirements, and budget effects have not yet been assessed.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. Which question clarifies the changeover requirement?

A. How many remote participants normally join?
B. Which presentation format is used most often?
C. Who moves the furniture, and where does unused furniture go?
D. Which wall finish does the client prefer?

2. Which response addresses remote participants?

A. Assess sound capture from the room, not just the display.
B. Add a screen and assume all questions are audible.
C. Remove the requirement without asking.
D. Treat remote listening as an occupant-load calculation.

Answers and explanations, page 125

Listen for the distinction

Switch roles and repeat turns 5-12; emphasize the 15-minute target, storage, and hearing questions from the whole room.

Clarification is part of professional service

A client may expect the designer to infer a complete solution from a familiar adjective. Ask about observable uses before recommending a form. Restating the client request accurately shows attention while leaving feasibility and regulatory review to the appropriate process.

F Say it / transfer to a new case

A second room brief

A separate client requests workshops for 10 people and presentations for 18, at different times. The desired changeover is 20 minutes. None of the capacities is approved.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

20 / 10 / 18 / requested

01 **Client:** The workshop needs [1] _____ places.

02 **Architect:** The presentation request is [2] _____ seats.

03 **Client:** The target changeover is [3] _____ minutes.

04 **Architect:** Those capacities remain [4] _____, not approved.

CHECK THE GAPS

1. 10 / **2.** 18 / **3.** 20 / **4.** requested

Why these answers fit, page 125

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Can I tell our team the new room will hold twenty-four people? They want to start scheduling larger presentations as soon as the design begins." Ben: [missing response] Amira: "I will tell the team the numbers are still being tested. Please also check whether people at the sides can see the diagrams." Which response belongs in the gap?

A. That gives us two distinct seating arrangements. I will draw both, but those numbers remain requested capacities until the layouts and relevant requirements have been reviewed.

B. Say that twenty-four is the requested presentation capacity. I cannot confirm the occupant load from this brief or authorize use before the required reviews.

C. Let's make the client brief more specific. Are you describing different arrangements at different times, or two groups using separate parts of the room simultaneously?

D. I will record that changeover time as a performance target. We still need to assess the furniture, available storage, and who will actually make the change.

Answers and explanations, page 126

A Read the situation

LESSON 02 / DRAWINGS, SPECIFICATIONS, AND RFIS

Describe a document discrepancy and request a traceable decision without inventing precedence.

Two documents disagree about the same finish

Site coordinator Lena finds a finish discrepancy in Room 205. Drawing A601 revision C identifies wall finish F2; specification S09 revision B identifies F3 for the same wall. Both are in the current project issue. Neither document resolves the conflict, and no rule of precedence has been established in the supplied case. Architect Marco will coordinate a formal response. A project hold applies to the affected finish procurement until the discrepancy is resolved through the authorized process. The requested response date is Tuesday at 14:00, not a promised answer or automatic release.

People: Lena, Site coordinator; Marco, Architect.

Read the record

Choose one answer per question using the facts above.

1. Where is the discrepancy?

A. Every floor in the building
B. An unspecified external elevation
C. A room that has already been closed out
D. The same wall in Room 205

2. Which finish can Lena select from the supplied facts?

A. Whichever can be delivered first
B. Neither; an authorized clarification is required.
C. F2 because drawings always win
D. F3 because specifications always win

3. What does Tuesday at 14:00 mean?

A. The requested response time
B. Automatic procurement release
C. A guaranteed architect response
D. The finish installation completion time

Answers and explanations, page 127

B Vocabulary in use

CORE TERMS

request for information (RFI)
A documented request to clarify missing or conflicting project information.

raise an RFI

drawing reference
The identifier used to locate a drawing or detail.

cite the drawing reference

specification
Written requirements describing materials, quality, or execution.

review the specification

revision
A controlled version of a document after changes.

verify the revision

issue status
The purpose or authorization status assigned to a document release.

check the issue status

finish schedule
A listing of finishes assigned to spaces or surfaces.

consult the finish schedule

detail
An enlarged or specific representation of part of a design.

reference the detail

elevation
A drawing showing a vertical face of a building or element.

compare the elevation

section
A drawing showing a cut through a building or element.

review the section

callout
A notation directing the reader to a detail or requirement.

follow the callout

discrepancy
A difference between information that should agree.

document the discrepancy

document precedence
The applicable order of authority when project documents conflict.

establish document precedence

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

request for information (RFI) REQUEST FOR INFORMATION (RFI)

raise an RFI

Keep the meaning precise: A documented request to clarify missing or conflicting project information.

finish schedule FINISH SCHEDULE

consult the finish schedule

Keep the meaning precise: A listing of finishes assigned to spaces or surfaces.

B Precision and professional shorthand

EXTEND YOUR RANGE

clarification

Information that resolves uncertainty about an existing requirement.

obtain written clarification

submittal

Information submitted for the review required by the project process.

track the submittal

material sample

A physical example submitted to demonstrate a proposed material or finish.

submit a material sample

procurement hold

A restriction on purchasing affected items pending a required decision.

maintain the procurement hold

RFI log

A register tracking information requests and their status.

update the RFI log

controlled distribution

A process for providing the correct document versions to recipients.

maintain controlled distribution

design coordination

Aligning design information across documents and disciplines.

coordinate the design response

shop drawing

A detailed drawing prepared for fabrication or installation.

review the shop drawing

substitution

A proposed alternative to the specified product or arrangement.

request a substitution

response date

The stated date requested or committed for a reply.

distinguish the response date

superseded document

A document replaced by a later applicable issue.

identify a superseded document

traceability

The ability to follow a decision back to its source and record.

preserve decision traceability

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

document precedence DOCUMENT PRECEDENCE

establish document precedence

Keep the meaning precise: The applicable order of authority when project documents conflict.

material sample MATERIAL SAMPLE

submit a material sample

Keep the meaning precise: A physical example submitted to demonstrate a proposed material or finish.

C Phrases that move the work forward

Locate the issue
The discrepancy concerns the same wall in Room 205.

Cite the drawing
A601 revision C identifies finish F2.

Cite the specification
S09 revision B identifies finish F3.

Confirm document status
Both references are in the current project issue.

Avoid invented precedence
The supplied information does not establish which requirement governs.

Ask a bounded question
Please confirm the required finish for this wall.

Attach supporting material
I will attach the marked location and both references.

Separate a proposal
Our suggested option is not an approved instruction.

State the current hold
Affected finish procurement remains on hold.

Explain the requested date
We request a response by Tuesday at 14:00.

Avoid an implied guarantee
That date is requested, not confirmed.

Track the reply
We will record the formal response in the RFI log.

Check change consequences
Any cost or time effect needs the applicable change process.

Distribute the decision
Please identify the documents that need updating.

Keep unaffected work distinct
This hold applies to the affected finish procurement.

Close with traceability
Link the decision to the RFI and the corrected document issue.

Precision in real exchanges

Purpose: Confirm document status
Useful wording: Both references are in the current project issue.

Purpose: Avoid invented precedence
Useful wording: The supplied information does not establish which requirement governs.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which RFI description is strongest?

A. Please approve all finishes everywhere.

B. Room 205 wall: A601 rev C says F2; S09 rev B says F3. Please confirm the required finish.

C. The drawings are bad; sort them out.

D. We chose F2 because C is later than B.

2. What follows from both references being current?

A. The conflict still requires clarification.

B. Both finishes must be installed together.

C. Procurement is automatically released.

D. One reference can be deleted without review.

3. A colleague needs the term for this meaning: A controlled version of a document after changes. Which term fits?

A. section

B. revision

C. submittal

D. RFI log

D Choose the response that fits / continued

4. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "A colleague suggested that specifications always take precedence over drawings. I have not found an applicable rule in the material available for this case." Marco: [missing response] Lena: "I will mark the wall on the drawing and attach the specification extract. Should I include the finish we would prefer because it is available sooner?" Which response belongs in the gap?

A. We should not invent document precedence. Raise the discrepancy through the project process and identify the decision needed. I will coordinate the formal architectural response.

B. Then we need documented clarification. Do not treat the letter C as automatically overriding B, because those revisions belong to different documents with separate histories.

C. Give me both document references and their revisions. I want to check the current issue before anyone assumes an old print is the cause of the difference.

D. Exactly. The goal is traceability, not simply an email saying resolved. A later reviewer should be able to find the question, authorized response, and resulting document changes.

Answers and explanations, page 127

> **One useful distinction**
>
> Revision letters apply within their own document histories. Revision C of one drawing is not automatically more authoritative than revision B of a different specification. Establish the applicable documents and the authorized resolution.

E Conversation

Two documents disagree about the same finish

Two documents disagree about the same finish

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

change authorization / document references / document precedence / RFI log / response date / substitution / controlled distribution / traceability / clarification / procurement hold

01 **Lena:** I have a finish discrepancy in Room 205. The drawing and specification identify different finishes for the same wall, and procurement needs a definite answer.

02 **Marco:** Give me both [1] _____ and their revisions. I want to check the current issue before anyone assumes an old print is the cause of the difference.

03 **Lena:** Drawing A601 revision C says F2. Specification S09 revision B says F3. Both appear in the current project issue, and neither explains the difference.

04 **Marco:** Then we need documented [2] _____. Do not treat the letter C as automatically overriding B, because those revisions belong to different documents with separate histories.

05 **Lena:** A colleague suggested that specifications always take precedence over drawings. I have not found an applicable rule in the material available for this case.

06 **Marco:** We should not invent [3] _____. Raise the discrepancy through the project process and identify the decision needed. I will coordinate the formal architectural response.

E Conversation / continued

07 **Lena:** I will mark the wall on the drawing and attach the specification extract. Should I include the finish we would prefer because it is available sooner?

08 **Marco:** You can label that as a proposal, but not as an approved [4] _____. The immediate question is which finish the design requires. Availability does not resolve the document conflict.

09 **Lena:** Understood. The affected finish procurement is currently on hold. I need the response by Tuesday at two in the afternoon to support the purchasing plan.

10 **Marco:** Record that as the requested [5] _____. I have not committed to that time. If coordination takes longer, we must communicate the status rather than silently release the purchase.

Conversation continues on the next page.

Two documents disagree about the same finish

CONVERSATION / CONTINUED

11 **Lena:** I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached.

12 **Marco:** That will make the [6] _____ useful to the next person. Include the affected procurement item and current hold, without implying that every activity on site has stopped.

13 **Lena:** If your reply changes the finish, can the purchasing team immediately treat any extra cost as approved? They want one message that settles everything.

14 **Marco:** No. We must distinguish the design answer from the required [7] _____. Any effect on cost or time needs the applicable contract process, even if the technical answer is clear.

15 **Lena:** Then I will track the design reply and any commercial approval separately. Who needs the corrected information once the response is issued?

16 **Marco:** Use the project's [8] _____ process. Identify what needs updating, communicate the revised issue to affected recipients, and retain a traceable link to the original question and response.

17 **Lena:** Please tell us which sheets or extracts the response replaces. The buyer has a saved copy, and I do not want the old finish ordered after clarification.

18 **Marco:** Exactly. The goal is [9] _____, not simply an email saying resolved. A later reviewer should be able to find the question, authorized response, and resulting document changes.

Two documents disagree about the same finish / continued

19 **Lena:** For now, the RFI stays open and the affected procurement stays on hold. Tuesday at fourteen hundred is our requested response time, not a release deadline.

20 **Marco:** Correct. Maintain the [10] _____ until the authorized process resolves the issue. I will coordinate the response and make any remaining uncertainty or separate change requirement explicit.

CHECK THE GAPS

1. document references / **2.** clarification / **3.** document precedence / **4.** substitution / **5.** response date / **6.** RFI log / **7.** change authorization / **8.** controlled distribution / **9.** traceability / **10.** procurement hold

Why these answers fit, page 129

F Check accuracy and scope

Two documents disagree about the same finish

Return to the case

Site coordinator Lena finds a finish discrepancy in Room 205. Drawing A601 revision C identifies wall finish F2; specification S09 revision B identifies F3 for the same wall. Both are in the current project issue. Neither document resolves the conflict, and no rule of precedence has been established in the supplied case. Architect Marco will coordinate a formal response. A project hold applies to the affected finish procurement until the discrepancy is resolved through the authorized process. The requested response date is Tuesday at 14:00, not a promised answer or automatic release.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. What should happen if the reply adds cost or time?

A. Use the applicable change-authorization process.
B. Assume the RFI alone approves every consequence.
C. Hide the effect in the next invoice.
D. Treat the requested reply date as budget approval.

2. Which update is supported before a reply arrives?

A. RFI open; affected finish procurement on hold; response requested Tuesday at 14:00.
B. Finish approved; answer expected sometime.
C. All site work stopped permanently.
D. F3 approved because the specification uses words.

Answers and explanations, page 130

Listen for the distinction

Switch roles for turns 11-20; distinguish the RFI response from cost authorization and the requested date from a promise.

Challenge the documents, not the person

A precise discrepancy report can be direct without accusing the designer of carelessness. Give the location and both references, then state the decision needed. Avoid turning a question into an instruction by writing a preferred answer as though it were already approved.

F Say it / transfer to a new case

Locate a different discrepancy

Room 310 has a ceiling conflict: drawing A702 revision D says C1; specification S12 revision B says C4. Neither requirement has been confirmed.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

310 / C4 / unconfirmed / C1

01 **Coordinator:** The affected room is [1] _____.

02 **Architect:** The drawing identifies ceiling finish [2] _____.

03 **Coordinator:** The specification identifies [3] _____.

04 **Architect:** The required finish remains [4] _____.

CHECK THE GAPS

1. 310 / **2.** C1 / **3.** C4 / **4.** unconfirmed

Why these answers fit, page 130

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "If your reply changes the finish, can the purchasing team immediately treat any extra cost as approved? They want one message that settles everything." Marco: [missing response] Lena: "Then I will track the design reply and any commercial approval separately. Who needs the corrected information once the response is issued?" Which response belongs in the gap?

A. No. We must distinguish the design answer from the required change authorization. Any effect on cost or time needs the applicable contract process, even if the technical answer is clear.

B. Record that as the requested response date. I have not committed to that time. If coordination takes longer, we must communicate the status rather than silently release the purchase.

C. That will make the RFI log useful to the next person. Include the affected procurement item and current hold, without implying that every activity on site has stopped.

D. You can label that as a proposal, but not as an approved substitution. The immediate question is which finish the design requires. Availability does not resolve the document conflict.

Answers and explanations, page 131

Review 1 / Meaning and context

Use language from the lessons you have completed. Choose one answer per question.

> **Case file**
>
> Revisit "Design Intent and Client Requirements" and "Drawings, Specifications, and RFIs". Choose precise terminology, then reconstruct the missing responses using both neighboring turns. The final two questions also revisit earlier conversations.

1. A colleague needs the term for this meaning: A description of what a space or system must enable. Which term fits?

A. functional requirement

B. workshop layout

C. sightline

D. power provision

2. A colleague needs the term for this meaning: A drawing showing a vertical face of a building or element. Which term fits?

A. procurement hold

B. clarification

C. request for information (RFI)

D. elevation

3. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Understood. The presentation layout must also work for people joining remotely. They often hear the presenter but miss questions from people sitting further back." Ben: [missing response] Amira: "That is our current problem: a good screen, but remote colleagues cannot hear questions from the back. Please include those seats in the audio review." Which response belongs in the gap?

A. Two proposed layouts and an explicit list of design constraints. I will identify the outstanding dimensional, storage, access, AV, code, and budget reviews beside the requested performance.

B. That is a microphone coverage requirement, not just a request for a larger screen. I will ask the AV specialist to assess sound capture across the room.

C. We need to check the circulation and access implications before choosing that solution. Unused furniture still occupies space, and the room dimensions have not yet been assessed.

D. That gives us two distinct seating arrangements. I will draw both, but those numbers remain requested capacities until the layouts and relevant requirements have been reviewed.

Review 1 / Meaning and context / continued

4. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "Please tell us which sheets or extracts the response replaces. The buyer has a saved copy, and I do not want the old finish ordered after clarification." Marco: [missing response] Lena: "For now, the RFI stays open and the affected procurement stays on hold. Tuesday at fourteen hundred is our requested response time, not a release deadline." Which response belongs in the gap?

A. Correct. Maintain the procurement hold until the authorized process resolves the issue. I will coordinate the response and make any remaining uncertainty or separate change requirement explicit.

B. Give me both document references and their revisions. I want to check the current issue before anyone assumes an old print is the cause of the difference.

C. That will make the RFI log useful to the next person. Include the affected procurement item and current hold, without implying that every activity on site has stopped.

D. Exactly. The goal is traceability, not simply an email saying resolved. A later reviewer should be able to find the question, authorized response, and resulting document changes.

Answers and explanations, page 162

A Read the situation

LESSON 03 / CHANGE ORDERS AND COST CONTROL

Distinguish pricing, approval, and authorization while explaining a proposed change in cost and time.

> **A price request became an instruction in the minutes**
>
> A client asks the project team to price an additional partition. The original contract sum is $100,000; previously approved changes total a net addition of $5,000. Estimator Noor proposes a further $6,200 and an estimated two working days for the partition, subject to review. Neither has been accepted. No instruction to proceed has been issued under this fictional project's authorization process. Manager Felix notices that draft minutes say the client approved the work. The client actually requested pricing only. Other contracts may provide different change mechanisms; this case supplies no alternative instruction.

People: Noor, Estimator; Felix, Project manager.

Read the record

Choose one answer per question using the facts above.

1. What is the current approved contract sum?

A. $100,000
B. $111,200
C. $106,200
D. $105,000

2. What has the client authorized in this case?

A. Preparation of pricing only
B. Immediate partition construction
C. A $6,200 increase in the contract sum
D. A two-day extension of contract time

3. What is the status of the two working days?

A. Two calendar weeks
B. A completed delay analysis
C. An estimated effect subject to review
D. An approved extension

Answers and explanations, page 132

B Vocabulary in use

CORE TERMS

change order
A formal agreed change under the applicable contract process.

execute a change order

proposal request
A request to submit a price or other terms for proposed work.

issue a proposal request

approved adjustment
A change accepted through the applicable approval process.

record an approved adjustment

deductive change
A change that reduces the relevant price or scope.

price a deductive change

cost breakdown
An itemized explanation of the elements of a price.

request a cost breakdown

labor allowance
An estimated amount assigned to labor in a price.

review the labor allowance

scope change
An alteration to the work or deliverables required.

assess a scope change

contract sum
The monetary amount established by the construction contract and agreed adjustments.

state the current contract sum

net addition
The overall increase after relevant additions and deductions.

calculate the net addition

proposed amount
A figure submitted for consideration rather than accepted.

separate the proposed amount

quantity takeoff
Measurement of material or work quantities for estimating.

check the quantity takeoff

material cost
The cost assigned to materials for the work.

verify material costs

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

change order CHANGE ORDER

execute a change order

Keep the meaning precise: A formal agreed change under the applicable contract process.

net addition NET ADDITION

calculate the net addition

Keep the meaning precise: The overall increase after relevant additions and deductions.

B Precision and professional shorthand

EXTEND YOUR RANGE

markup

An amount added to an underlying cost according to the pricing basis.

explain the markup

exclusion

An item explicitly not included in a price or scope.

identify a pricing exclusion

quotation validity

The period during which a quoted offer remains available on its stated terms.

check quotation validity

working day

A day counted as working under the applicable project calendar.

specify working days

change register

A record tracking proposed and approved changes.

maintain the change register

commitment

An obligation or undertaking, such as an approved purchase.

distinguish a cost commitment

contingency

An allowance for identified uncertainty or potential future cost.

distinguish the contingency

pricing assumption

A condition used as the basis of an estimate.

state a pricing assumption

time impact

The effect of a change or event on the project schedule.

assess the time impact

authorization to proceed

Permission to begin specified work under the applicable process.

verify authorization to proceed

pending exposure

A potential cost or obligation that has not been settled.

report pending exposure

construction change directive

A contract mechanism directing a change under specified conditions before all terms are agreed.

check a construction change directive

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

material cost MATERIAL COST

verify material costs

Keep the meaning precise: The cost assigned to materials for the work.

quotation validity QUOTATION VALIDITY

check quotation validity

Keep the meaning precise: The period during which a quoted offer remains available on its stated terms.

C Phrases that move the work forward

Correct the minutes

The client requested pricing, not construction.

State the approved value

The current approved contract sum is one hundred five thousand dollars.

Separate the proposal

The additional six thousand two hundred dollars remains proposed.

Explain the conditional total

If accepted, that proposal would bring the sum to one hundred eleven thousand two hundred dollars.

Qualify the duration

The two working days are an estimate subject to review.

Keep time separate

No extension of contract time has been agreed.

Ask for the basis

Please show the quantities and pricing assumptions.

Check what is missing

Which items are excluded from this quotation?

Clarify markup

Please distinguish direct cost from the proposed markup.

Avoid implied authorization

Pricing the partition does not authorize construction.

Name the current boundary

No instruction to proceed has been issued in this case.

Track the status

Record the proposal as pending in the change register.

Preserve the original decision

The previously approved changes remain separate.

Address the deadline

Check quotation validity before relying on this price later.

Route the decision

Submit the proposal through the project's authorized process.

Close the correction

I will circulate corrected minutes identifying the request accurately.

Precision in real exchanges

Purpose: Explain the conditional total
Useful wording: If accepted, that proposal would bring the sum to one hundred eleven thousand two hundred dollars.

Purpose: Qualify the duration
Useful wording: The two working days are an estimate subject to review.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which cost summary is correct?

A. Approved $100,000; ignore prior changes

B. Approved $6,200; the original work is canceled

C. Approved $105,000; proposed addition $6,200; hypothetical total $111,200

D. Approved $111,200; proposal already included

2. Which minutes correction is appropriate?

A. Record the estimate as an instruction from the client.

B. Replace approved the partition with requested pricing for the partition.

C. Delete the meeting because the price is uncertain.

D. Mark the work complete because the client liked it.

3. A colleague needs the term for this meaning: The monetary amount established by the construction contract and agreed adjustments. Which term fits?

A. cost breakdown

B. change register

C. exclusion

D. contract sum

D Choose the response that fits / continued

4. Rebuild the exchange from "A price request became an instruction in the minutes". Felix: "And the six thousand two hundred for the partition would take that to a hundred eleven thousand two hundred only if it were accepted?" Noor: [missing response] Felix: "Before I send the proposal, show me what the six thousand two hundred includes. Are labor, materials, and markup separated?" Which response belongs in the gap?

A. Correct. That is a conditional total, not the current contract sum. I will show the approved value, pending proposal, and hypothetical revised figure on separate lines.

B. Add that authorization to proceed remains absent under this project's process. That gives the team a clear current status without turning the proposal into a decision.

C. Exactly. The change register should show this item as pending. It should not be merged into the approved total simply because the client sounded enthusiastic.

D. We need to check the proposed commitment against the authorization process. In this case, no instruction to proceed has been issued, and I cannot authorize a purchase.

Answers and explanations, page 132

> **One useful distinction**
>
> The approved sum is $105,000. Adding the unaccepted $6,200 would produce $111,200 only as a hypothetical revised sum. Show the pending proposal separately so the reader can distinguish agreed value from possible exposure.

E Conversation

A price request became an instruction in the minutes

A price request became an instruction in the minutes

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

proposal request / pricing assumptions / authorization to proceed / cost breakdown / net addition / quotation validity / change register / time impact / commitment / contract sum

01 **Felix:** The draft minutes say the client approved the additional partition. I remember a request for pricing, not an instruction to build it. Does your record agree?

02 **Noor:** Yes. We received a [1] _____. I prepared a price and provisional time estimate, but neither has been accepted through the project process.

03 **Felix:** Let's correct the minutes before the purchasing team relies on them. What is our current approved value, including the changes that were agreed earlier?

04 **Noor:** The original hundred thousand plus the approved five-thousand-dollar [2] _____ gives us a hundred five thousand. The new partition proposal is separate.

05 **Felix:** And the six thousand two hundred for the partition would take that to a hundred eleven thousand two hundred only if it were accepted?

06 **Noor:** Correct. That is a conditional total, not the current [3] _____. I will show the approved value, pending proposal, and hypothetical revised figure on separate lines.

E Conversation / continued

07 **Felix:** Before I send the proposal, show me what the six thousand two hundred includes. Are labor, materials, and markup separated?

08 **Noor:** I will attach the [4] _____, with quantities, labor and material allowances, markup, assumptions, and exclusions. The total alone does not explain the scope included in the offer.

09 **Felix:** The schedule note says two days. That could sound like we have already agreed an extension, especially if someone copies it without the qualification.

10 **Noor:** I will say estimated [5] _____ of two working days, subject to review. We have not agreed any extension of contract time or confirmed how the work fits the sequence.

Conversation continues on the next page.

A price request became an instruction in the minutes

CONVERSATION / CONTINUED

11 **Felix:** Please preserve working days as well. The client may read an unqualified two days as elapsed calendar time, which could produce a different expectation.

12 **Noor:** Agreed. I will also state the [6] _____. If the scope or planned execution changes, we need to review whether the quotation still represents the work being requested.

13 **Felix:** Can procurement reserve materials now? They want to keep the option available, but a reservation might create an obligation even before installation begins.

14 **Noor:** We need to check the proposed [7] _____ against the authorization process. In this case, no instruction to proceed has been issued, and I cannot authorize a purchase.

15 **Felix:** I will tell procurement that we have a pricing request, not an instruction to proceed. Flag any reservation charge before anyone commits us to it.

16 **Noor:** Exactly. The [8] _____ should show this item as pending. It should not be merged into the approved total simply because the client sounded enthusiastic.

17 **Felix:** We should also check how long the price remains available. The client may defer the decision and return later expecting every figure to remain unchanged.

18 **Noor:** I will confirm the [9] _____ and communicate it with the proposal. We should not invent a validity period or silently treat an expired offer as current.

19 **Felix:** I will circulate corrected minutes: pricing requested, six thousand two hundred proposed, two working days estimated, and no accepted cost or time adjustment.

20 **Noor:** Add that [10] _____ remains absent under this project's process. That gives the team a clear current status without turning the proposal into a decision.

CHECK THE GAPS

1. proposal request / **2.** net addition / **3.** contract sum / **4.** cost breakdown / **5.** time impact / **6.** pricing assumptions / **7.** commitment / **8.** change register / **9.** quotation validity / **10.** authorization to proceed

Why these answers fit, page 133

F Check accuracy and scope

A price request became an instruction in the minutes

Return to the case

A client asks the project team to price an additional partition. The original contract sum is $100,000; previously approved changes total a net addition of $5,000. Estimator Noor proposes a further $6,200 and an estimated two working days for the partition, subject to review. Neither has been accepted. No instruction to proceed has been issued under this fictional project's authorization process. Manager Felix notices that draft minutes say the client approved the work. The client actually requested pricing only. Other contracts may provide different change mechanisms; this case supplies no alternative instruction.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. What does an estimated two-day effect establish?

A. A provisional schedule assessment
B. An agreed contract extension
C. Permission to miss every milestone
D. A guarantee that no other task is affected

2. Which statement respects different contracts?

A. Check the applicable mechanism and actual instruction; none is issued here.
B. Every changed task always requires the same form first.
C. A price estimate overrides every contract.
D. Verbal enthusiasm always commits the owner to the quoted sum.

Answers and explanations, page 135

Listen for the distinction

Switch roles; stress would in the $111,200 total and estimated in the two-working-day effect.

Enthusiasm is not a commercial decision

A client saying that an idea looks useful may encourage a team to move quickly. Record the actual request and authority separately from the positive reaction. Accurate minutes protect shared understanding without requiring an accusatory conversation about who misunderstood whom.

F Say it / transfer to a new case

Keep pending money separate

Another contract started at $80,000 and has approved net additions of $4,000. A new $3,000 proposal remains unaccepted. No time adjustment has been agreed.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

unaccepted / 87,000 / 84,000 / 3,000

01 **Manager:** The current approved sum is $[1] _____.

02 **Estimator:** The pending proposal is $[2] _____.

03 **Manager:** If accepted, the revised sum would be $[3] _____.

04 **Estimator:** The proposed change remains [4] _____.

CHECK THE GAPS

1. 84,000 / **2.** 3,000 / **3.** 87,000 / **4.** unaccepted

Why these answers fit, page 135

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "A price request became an instruction in the minutes". Felix: "Can procurement reserve materials now? They want to keep the option available, but a reservation might create an obligation even before installation begins." Noor: [missing response] Felix: "I will tell procurement that we have a pricing request, not an instruction to proceed. Flag any reservation charge before anyone commits us to it." Which response belongs in the gap?

A. I will attach the cost breakdown, with quantities, labor and material allowances, markup, assumptions, and exclusions. The total alone does not explain the scope included in the offer.

B. I will confirm the quotation validity and communicate it with the proposal. We should not invent a validity period or silently treat an expired offer as current.

C. We need to check the proposed commitment against the authorization process. In this case, no instruction to proceed has been issued, and I cannot authorize a purchase.

D. Correct. That is a conditional total, not the current contract sum. I will show the approved value, pending proposal, and hypothetical revised figure on separate lines.

Answers and explanations, page 136

A Read the situation

LESSON 04 / SCHEDULE, SEQUENCING, AND CRITICAL PATH

Explain a constrained sequence and distinguish forecast movement from contractual entitlement.

The lookahead still shows a delivery that cannot happen

A simplified project calendar uses numbered working days. The baseline shows delivery at the end of Day 1, installation on Days 2 and 3, and testing on Day 4. Each task depends on the previous one finishing; no overlap or float is available in this supplied sequence. Delivery is now forecast at the end of Day 3. Installation still needs two full working days, followed by one testing day. Planner Imani and site manager Owen have not verified any recovery option. The lookahead still shows the original dates. This arithmetic is not a contract-extension decision.

People: Imani, Planner; Owen, Site manager.

Read the record

Choose one answer per question using the facts above.

1. With the stated dependencies, when can installation occur?

A. Days 4 and 5
B. Days 2 and 3
C. Day 3 only
D. Before delivery is complete

2. When does testing move to?

A. Day 6
B. Day 4
C. Day 3
D. Day 5 while installation is unfinished

3. What has been established about recovery?

A. Overtime definitely restores Day 4.
B. Testing can be omitted.
C. The dependency can be ignored.
D. No recovery option has been verified.

Answers and explanations, page 137

B Vocabulary in use

CORE TERMS

baseline schedule
The agreed reference plan used for comparison with later progress.

retain the baseline schedule

critical path
A sequence of activities determining the relevant earliest completion under the schedule logic.

review the critical path

successor
An activity linked to follow another under the schedule logic.

identify the successor

activity duration
The time required to perform a scheduled activity.

verify the activity duration

free float
Time an activity can move without delaying the early start of a successor.

distinguish free float

forecast date
The date currently expected on the basis of available information.

revise the forecast date

lookahead schedule
A short-term plan of upcoming activities and requirements.

update the lookahead schedule

predecessor
An activity that must occur before a linked activity under the schedule logic.

identify the predecessor

finish-to-start relationship
A link requiring one activity to finish before the next starts.

model a finish-to-start relationship

total float
Time an activity can move without delaying the relevant project completion under the schedule model.

assess total float

lead time
The time needed to obtain an item or complete a preparatory process.

confirm the lead time

data date
The point in time to which schedule progress information is updated.

state the data date

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

baseline schedule BASELINE SCHEDULE

retain the baseline schedule

Keep the meaning precise: The agreed reference plan used for comparison with later progress.

finish-to-start relationship FINISH-TO-START RELATIONSHIP

model a finish-to-start relationship

Keep the meaning precise: A link requiring one activity to finish before the next starts.

B Precision and professional shorthand

EXTEND YOUR RANGE

milestone

A significant scheduled event, usually with no duration.

track the testing milestone

workfront

An area or package available for a crew to perform work.

release a workfront

recovery plan

A proposal for regaining lost time or limiting delay.

evaluate a recovery plan

resource availability

The availability of labor, equipment, or other required inputs.

verify resource availability

schedule variance

A difference between planned and actual or forecast timing.

explain the schedule variance

extension of time

A contractual adjustment to the allowed completion period when properly established.

distinguish an extension of time

constraint

A restriction affecting when or how an activity may occur.

identify a schedule constraint

sequence

The order in which activities are carried out.

preserve the required sequence

acceleration

Measures intended to complete work sooner than otherwise forecast.

assess acceleration options

productivity

The output achieved per unit of input or time.

test productivity assumptions

critical-path analysis

Evaluation of schedule logic and the activities driving completion.

update the critical-path analysis

calendar basis

The working and nonworking periods used to count schedule time.

state the calendar basis

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

data date DATA DATE

state the data date

Keep the meaning precise: The point in time to which schedule progress information is updated.

recovery plan RECOVERY PLAN

evaluate a recovery plan

Keep the meaning precise: A proposal for regaining lost time or limiting delay.

C Phrases that move the work forward

Identify the reference
The baseline places testing on Day 4.

Explain the dependency
Installation cannot start until delivery is complete.

Calculate the new sequence
Installation moves to Days 4 and 5.

Quantify the variance
That is a two-working-day movement from the baseline.

Correct the short-term plan
The lookahead must reflect the current delivery forecast.

Check resources
Extra hours are not a recovery plan until their feasibility is assessed.

Qualify the model
This result follows the simplified sequence supplied here.

State the clock basis
These are numbered working days, not calendar dates.

State the changed input
Delivery is now forecast for the end of Day 3.

Preserve the duration
Installation still requires two full working days.

State the resulting forecast
Testing moves to Day 6 under the supplied logic.

Keep the reference intact
Retain the baseline and show the revised forecast separately.

Avoid unsupported recovery
We have not verified an option that restores Day 4.

Protect the dependency
We cannot assume testing overlaps unfinished installation.

Separate contractual questions
The forecast does not itself grant an extension of time.

Close with the next update
I will issue the revised lookahead with its assumptions.

Precision in real exchanges

Purpose: Preserve the duration
Useful wording: Installation still requires two full working days.

Purpose: Calculate the new sequence
Useful wording: Installation moves to Days 4 and 5.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which sequence follows the supplied facts?

A. Delivery ends Day 3; installation Day 3; testing Day 4
B. Delivery ends Day 3; skip testing
C. Installation Days 2-3 despite the missing delivery
D. Delivery ends Day 3; installation Days 4-5; testing Day 6

2. How should the schedule records be handled?

A. Preserve the baseline and update the current lookahead.
B. Delete the baseline to hide the movement.
C. Keep the old forecast because it looks better.
D. Change the delivery date but leave dependent tasks unchanged.

3. A colleague needs the term for this meaning: An activity that must occur before a linked activity under the schedule logic. Which term fits?

A. predecessor
B. free float
C. schedule variance
D. workfront

D Choose the response that fits / continued

4. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "So testing moves to Day 6, provided the installation duration stays at two full working days and there is no other change to the supplied sequence." Imani: [missing response] Owen: "The installer has been asked to catch up and keep testing on Day 4. Has anyone checked a workable way to do that?" Which response belongs in the gap?

A. Then resource availability remains an open question. We should label acceleration as an option under review, not assume it restores the original testing date without consequences.

B. Exactly. The activity duration has not shortened. We have no overlap or float available in this model, so the delivery movement passes through to the testing date.

C. State the calendar basis explicitly. Day 6 is two working days later than Day 4. We should not translate that into calendar dates without the project calendar.

D. It is not a verified recovery plan. We would need to assess the proposed method, resources, productivity, and constraints before making a commitment based on a shorter duration.

Answers and explanations, page 137

One useful distinction

The delivery moves from the end of Day 1 to the end of Day 3. With unchanged durations and no overlap, installation moves to Days 4 and 5, and testing to Day 6. The forecast shifts two working days.

E Conversation

The lookahead still shows a delivery that cannot happen

The lookahead still shows a delivery that cannot happen

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

recovery plan / schedule variance / baseline schedule / activity duration / forecast date / calendar basis / finish-to-start relationship / extension of time / resource availability / lookahead schedule

01 **Owen:** The delivery update says the end of Day 3, but our lookahead still shows installation on Days 2 and 3. The crews are asking which plan applies.

02 **Imani:** The [1] _____ needs correcting. We should keep the baseline for comparison, but it cannot remain our current forecast when a necessary input has moved.

03 **Owen:** Walk me through the sequence before I brief them. Delivery originally finished at the end of Day 1, installation took two days, and testing followed.

04 **Imani:** Correct. The [2] _____ means installation cannot begin before delivery finishes. With delivery now ending on Day 3, installation uses Days 4 and 5.

05 **Owen:** So testing moves to Day 6, provided the installation duration stays at two full working days and there is no other change to the supplied sequence.

06 **Imani:** Exactly. The [3] _____ has not shortened. We have no overlap or float available in this model, so the delivery movement passes through to the testing date.

E Conversation / continued

07 **Owen:** The installer has been asked to catch up and keep testing on Day 4. Has anyone checked a workable way to do that?

08 **Imani:** It is not a verified [4] _____. We would need to assess the proposed method, resources, productivity, and constraints before making a commitment based on a shorter duration.

09 **Owen:** Extra hours are being discussed. I do not know whether the crew, equipment, access arrangements, or necessary supervision would actually be available for them.

10 **Imani:** Then [5] _____ remains an open question. We should label acceleration as an option under review, not assume it restores the original testing date without consequences.

Conversation continues on the next page.

The lookahead still shows a delivery that cannot happen

CONVERSATION / CONTINUED

11 **Owen:** I also want to avoid confusion about days. This example uses numbered working days, not dates on a calendar with a weekend somewhere in the middle.

12 **Imani:** State the [6] _____ explicitly. Day 6 is two working days later than Day 4. We should not translate that into calendar dates without the project calendar.

13 **Owen:** Please keep the original Day 4 alongside the forecast. The client will want to see the movement, not just a replacement date.

14 **Imani:** Retain the [7] _____ and show the forecast beside it. That makes the two-day movement visible instead of hiding it by overwriting the original reference.

15 **Owen:** Then the client sees both the original testing point and the expected one. We can explain the dependency rather than present a date with no basis.

16 **Imani:** Yes. Describe the [8] _____ and its assumptions. If the delivery forecast changes again, or a recovery option becomes verified, update the analysis rather than reuse this result automatically.

17 **Owen:** Does this mean we can state that a two-day extension of time has been approved? The project report has a column asking about contractual completion.

18 **Imani:** No. An [9] _____ is a separate contractual question. This calculation establishes neither entitlement nor responsibility, and it does not approve payment or an adjusted contract completion date.

19 **Owen:** I will brief installation on Days 4 and 5 and testing on Day 6 under the assumptions we agreed, with recovery still unverified and contractual questions separate.

20 **Imani:** I will issue that [10] _____ in the revised lookahead and retain the baseline comparison. The record will show the changed delivery input and the unchanged activity durations clearly.

CHECK THE GAPS

1. lookahead schedule / **2.** finish-to-start relationship / **3.** activity duration / **4.** recovery plan / **5.** resource availability / **6.** calendar basis / **7.** baseline schedule / **8.** schedule variance / **9.** extension of time / **10.** forecast date

Why these answers fit, page 138

F Check accuracy and scope

The lookahead still shows a delivery that cannot happen

Return to the case

A simplified project calendar uses numbered working days. The baseline shows delivery at the end of Day 1, installation on Days 2 and 3, and testing on Day 4. Each task depends on the previous one finishing; no overlap or float is available in this supplied sequence. Delivery is now forecast at the end of Day 3. Installation still needs two full working days, followed by one testing day. Planner Imani and site manager Owen have not verified any recovery option. The lookahead still shows the original dates. This arithmetic is not a contract-extension decision.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. What is the variance in testing?

A. No movement because the baseline is fixed
B. Two working days later
C. Two calendar weeks later
D. One working day earlier

2. Which contractual conclusion is supported?

A. The contractor must accelerate without review.
B. None is established by this calculation alone.
C. A two-day extension is automatically approved.
D. The supplier owes every additional cost.

Answers and explanations, page 140

Listen for the distinction

Switch roles for turns 11-20. Retain working days and keep a forecast separate from a contractual extension.

A changed forecast is information, not disloyalty

A team may feel that moving a date admits defeat. Keeping an obsolete plan visible as the current forecast is more misleading. Preserve the baseline for comparison, show the supported forecast, and evaluate recovery options separately from promises.

F Say it / transfer to a new case

Follow the dependency chain

Delivery finishes at the end of Day 5. Installation needs two full working days after delivery. Testing takes the following full day. No overlap is available.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

8 / 7 / overlap / 6

01 **Planner:** Installation begins on Day [1] _____.

02 **Manager:** Its second day is Day [2] _____.

03 **Planner:** Testing therefore occurs on Day [3] _____.

04 **Manager:** The dependency permits no [4] _____.

CHECK THE GAPS

1. 6 / **2.** 7 / **3.** 8 / **4.** overlap

Why these answers fit, page 140

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Please keep the original Day 4 alongside the forecast. The client will want to see the movement, not just a replacement date." Imani: [missing response] Owen: "Then the client sees both the original testing point and the expected one. We can explain the dependency rather than present a date with no basis." Which response belongs in the gap?

A. The lookahead schedule needs correcting. We should keep the baseline for comparison, but it cannot remain our current forecast when a necessary input has moved.

B. Retain the baseline schedule and show the forecast beside it. That makes the two-day movement visible instead of hiding it by overwriting the original reference.

C. Then resource availability remains an open question. We should label acceleration as an option under review, not assume it restores the original testing date without consequences.

D. Correct. The finish-to-start relationship means installation cannot begin before delivery finishes. With delivery now ending on Day 3, installation uses Days 4 and 5.

Answers and explanations, page 141

Review 2 / Meaning and context

Use language from the lessons you have completed. Choose one answer per question.

> **Case file**
>
> Revisit "Change Orders and Cost Control" and "Schedule, Sequencing, and Critical Path". Choose precise terminology, then reconstruct the missing responses using both neighboring turns. The final two questions also revisit earlier conversations.

1. A colleague needs the term for this meaning: A request to submit a price or other terms for proposed work. Which term fits?

A. authorization to proceed

B. proposed amount

C. proposal request

D. contingency

2. A colleague needs the term for this meaning: Time an activity can move without delaying the relevant project completion under the schedule model. Which term fits?

A. total float

B. baseline schedule

C. resource availability

D. milestone

3. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "Understood. The affected finish procurement is currently on hold. I need the response by Tuesday at two in the afternoon to support the purchasing plan." Marco: [missing response] Lena: "I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached." Which response belongs in the gap?

A. You can label that as a proposal, but not as an approved substitution. The immediate question is which finish the design requires. Availability does not resolve the document conflict.

B. That will make the RFI log useful to the next person. Include the affected procurement item and current hold, without implying that every activity on site has stopped.

C. No. We must distinguish the design answer from the required change authorization. Any effect on cost or time needs the applicable contract process, even if the technical answer is clear.

D. Record that as the requested response date. I have not committed to that time. If coordination takes longer, we must communicate the status rather than silently release the purchase.

Review 2 / Meaning and context / continued

4. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Does this mean we can state that a two-day extension of time has been approved? The project report has a column asking about contractual completion." Imani: [missing response] Owen: "I will brief installation on Days 4 and 5 and testing on Day 6 under the assumptions we agreed, with recovery still unverified and contractual questions separate." Which response belongs in the gap?

A. I will issue that forecast date in the revised lookahead and retain the baseline comparison. The record will show the changed delivery input and the unchanged activity durations clearly.

B. Yes. Describe the schedule variance and its assumptions. If the delivery forecast changes again, or a recovery option becomes verified, update the analysis rather than reuse this result automatically.

C. No. An extension of time is a separate contractual question. This calculation establishes neither entitlement nor responsibility, and it does not approve payment or an adjusted contract completion date.

D. It is not a verified recovery plan. We would need to assess the proposed method, resources, productivity, and constraints before making a commitment based on a shorter duration.

Answers and explanations, page 165

A Read the situation

LESSON 05 / SITE SAFETY AND TOOLBOX TALKS

Request task-specific, approved safety information and confirm understanding without inventing a work method.

The briefing says use the right protection

A crew is due to cut composite panels with a powered tool in Zone B. The briefing card says only use the right protection. It does not identify the approved task method, controls, or equipment requirements. Foreperson Rosa has stopped the affected task under the fictional site process. Safety coordinator Dev will obtain qualified review and the applicable approved briefing before any authorized restart. No one is being asked to select equipment from this book. Similar work performed elsewhere does not establish that the same requirements apply here. The immediate need is a clear escalation and repeat-back.

People: Rosa, Foreperson; Dev, Safety coordinator.

Read the record

Choose one answer per question using the facts above.

1. What is missing from the card?

A. The task-specific approved method, controls, and equipment requirements
B. Only the spelling of Zone B
C. Proof that everyone has done identical work
D. Permission to ignore the site process

2. What is the affected task's current status?

A. Automatically safe because workers are experienced
B. Stopped under the local process
C. Authorized to begin immediately
D. Completed and inspected

3. What can experience on another site establish here?

A. It replaces the approved briefing.
B. It authorizes any worker to restart.
C. It proves all panel products have identical hazards.
D. It does not by itself establish the requirements for this task.

Answers and explanations, page 142

B Vocabulary in use

CORE TERMS

toolbox talk
A focused workplace briefing about a task or safety topic.

deliver a toolbox talk

task briefing
Instructions and relevant information for a specific planned activity.

clarify the task briefing

method statement
A document describing the planned method and relevant controls for work.

consult the approved method statement

job hazard analysis (JHA)
A structured review of task steps, hazards, and controls.

review the job hazard analysis

hazard identification
Recognition of conditions or activities that may cause harm.

complete hazard identification

risk assessment
Evaluation of risks and the controls needed to manage them.

review the risk assessment

hierarchy of controls
An ordered approach favoring more effective risk controls over reliance on individual behavior.

apply the hierarchy of controls

engineering control
A physical or technical measure that reduces exposure to a hazard.

verify engineering controls

administrative control
A work-practice or organizational measure intended to reduce risk.

communicate administrative controls

personal protective equipment (PPE)
Equipment worn to help protect a person from specified hazards.

specify task-appropriate PPE

exposure
Contact with or presence in conditions that may cause harm.

assess worker exposure

dust extraction
Equipment or arrangements used to capture dust near its source.

review dust extraction requirements

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

toolbox talk TOOLBOX TALK

deliver a toolbox talk

Keep the meaning precise: A focused workplace briefing about a task or safety topic.

risk assessment RISK ASSESSMENT

review the risk assessment

Keep the meaning precise: Evaluation of risks and the controls needed to manage them.

B Precision and professional shorthand

EXTEND YOUR RANGE

noise assessment

Evaluation of noise conditions and potential exposure.

obtain a noise assessment

equipment guarding

Protective arrangements restricting access to hazardous equipment parts.

verify equipment guarding

exclusion zone

An area with access restricted for a specified safety reason.

identify the exclusion zone

site induction

Initial orientation to the requirements of a particular site.

complete the site induction

stop-work instruction

A direction to halt a specified activity under the relevant process.

communicate a stop-work instruction

briefing record

Documentation of the briefing and relevant participation or acknowledgement.

maintain the briefing record

safety data sheet (SDS)

A document communicating information about a chemical product and its hazards.

consult the safety data sheet

isolation

Separation from an energy source or hazard under the applicable process.

follow the isolation procedure

task competence

The knowledge and ability required to perform a particular task.

verify task competence

repeat-back

Restating a message to confirm its accurate receipt and understanding.

request a repeat-back

restart condition

A requirement that must be satisfied before work resumes.

state the restart conditions

near miss

An event that could have caused harm but did not produce the relevant loss.

report a near miss

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

dust extraction DUST EXTRACTION

review dust extraction requirements

Keep the meaning precise: Equipment or arrangements used to capture dust near its source.

exclusion zone EXCLUSION ZONE

identify the exclusion zone

Keep the meaning precise: An area with access restricted for a specified safety reason.

C Phrases that move the work forward

Name the affected activity

The panel-cutting task in Zone B is stopped.

Identify the gap

The card does not specify the approved requirements.

Ask for the applicable document

Which approved method statement covers this task?

Request qualified review

Please obtain the task-specific assessment and controls.

Avoid equipment guessing

I will not select protective equipment from a generic phrase.

Broaden the control question

We need the full control arrangement, not PPE alone.

Distinguish similar work

Experience elsewhere does not confirm the requirements here.

State the restart boundary

The required clarification and authorization are still pending.

Check the message

Please repeat the task status and next requirement.

Correct a misunderstanding

Attending the talk does not mean the task is released.

Preserve responsibility

Dev will coordinate the qualified review.

Avoid an implied shortcut

Schedule pressure does not complete the missing assessment.

Record the current status

The briefing remains incomplete for this task.

Confirm the location

This concern applies to the planned activity in Zone B.

Make the next briefing specific

Identify the task, approved controls, and responsible supervisor.

Close the loop

Communicate an authorized status change explicitly before resuming.

Precision in real exchanges

Purpose: Request qualified review
Useful wording: Please obtain the task-specific assessment and controls.

Purpose: Avoid equipment guessing
Useful wording: I will not select protective equipment from a generic phrase.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which clarification is most useful?

A. Which approved method and controls apply to cutting these panels in Zone B?
B. Can everyone just be careful?
C. Which equipment looks most protective?
D. Can the crew copy an unrelated site's briefing?

2. Which statement about controls is accurate?

A. A briefing card proves all hazards are eliminated.
B. A worker's confidence establishes the exposure level.
C. PPE requirements belong within the applicable wider control arrangement.
D. Wearing any PPE replaces every other control.

3. A colleague needs the term for this meaning: A structured review of task steps, hazards, and controls. Which term fits?

A. administrative control
B. equipment guarding
C. stop-work instruction
D. job hazard analysis (JHA)

D Choose the response that fits / continued

4. Rebuild the exchange from "The briefing says use the right protection". Rosa: "I will keep the affected task stopped. Should my clarification request ask only which protective equipment the workers need, or is that still too narrow?" Dev: [missing response] Rosa: "Then I will identify the composite panels, powered tool, location, and missing task-specific information, and ask which approved document covers the proposed work." Which response belongs in the gap?

A. That gives the stop-work instruction a clear follow-up owner. My receiving the concern does not release the task; any change in its status must be communicated through the local process.

B. Ask for the full approved method and controls. Personal protective equipment is not the entire control arrangement. We should not reduce the question to a list of items to wear.

C. A briefing record cannot replace clear instructions. We need to check understanding of the current status, and later of the actual approved requirements, without treating a signature as technical approval.

D. Previous experience does not establish this risk assessment. Materials, equipment, and working conditions can differ. We need the requirements applicable to this task, not a remembered instruction from somewhere else.

Answers and explanations, page 142

One useful distinction

The phrase right protection supplies no usable task requirement. Clarification must address the applicable method and controls, not simply invent a list of items to wear. PPE is not a replacement for the wider control process.

E Conversation

The briefing says use the right protection

The briefing says use the right protection

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

task briefing / briefing record / hierarchy of controls / Personal protective equipment / method statement / risk assessment / repeat-back / stop-work instruction / toolbox talk / restart conditions

01 **Rosa:** I have stopped the panel-cutting task in Zone B. The briefing card says use the right protection, but it does not identify what that means here.

02 **Dev:** That [1] _____ is incomplete. I will obtain the qualified review and applicable approved information before we consider any authorized restart under the local process.

03 **Rosa:** The crew has cut panels before, and one worker says we should simply use the same arrangement as at the previous site. I cannot verify the match.

04 **Dev:** Previous experience does not establish this [2] _____. Materials, equipment, and working conditions can differ. We need the requirements applicable to this task, not a remembered instruction from somewhere else.

05 **Rosa:** I will keep the affected task stopped. Should my clarification request ask only which protective equipment the workers need, or is that still too narrow?

06 **Dev:** Ask for the full approved method and controls. [3] _____ is not the entire control arrangement. We should not reduce the question to a list of items to wear.

E Conversation / continued

07 **Rosa:** Then I will identify the composite panels, powered tool, location, and missing task-specific information, and ask which approved document covers the proposed work.

08 **Dev:** Yes. The applicable [4] _____ and assessment need qualified review. Do not infer technical requirements from this conversation or from an unrelated document with a similar title.

09 **Rosa:** Several people have already signed the attendance sheet. I need to tell them the task is still stopped; that signature has not resolved the missing requirements.

10 **Dev:** A [5] _____ cannot replace clear instructions. We need to check understanding of the current status, and later of the actual approved requirements, without treating a signature as technical approval.

Conversation continues on the next page.

The briefing says use the right protection

CONVERSATION / CONTINUED

11 **Rosa:** I can ask the crew to repeat the status and next step. That seems more useful than asking whether everybody understands and receiving a quick yes.

12 **Dev:** Use a [6] _____. Explain that you are checking the message, not testing anyone's intelligence. The required response now is that the task remains stopped pending clarification and authorization.

13 **Rosa:** Can I put you down as the review contact? I will tell the other supervisors who is obtaining the task-specific clarification.

14 **Dev:** That gives the [7] _____ a clear follow-up owner. My receiving the concern does not release the task; any change in its status must be communicated through the local process.

15 **Rosa:** The installation team is waiting for these panels. They will want an estimate, but we do not yet know how long obtaining the missing information will take.

16 **Dev:** We can report that uncertainty without weakening the [8] _____. Schedule pressure does not complete the assessment. I will provide an update when we have verified information, rather than invent a release time.

17 **Rosa:** The approved briefing should distinguish physical controls, working arrangements, and personal protection, so staff understand their different purposes.

18 **Dev:** The [9] _____ helps frame that distinction. Qualified personnel must establish the actual measures; this exchange is about obtaining and communicating those requirements accurately.

The briefing says use the right protection / continued

19 **Rosa:** My immediate message is clear: Zone B panel cutting is stopped, the generic instruction is insufficient, and you are coordinating the task-specific review.

20 **Dev:** Correct. The next [10] _____ needs that approved information and a check of understanding. We will not treat attendance, experience, or my acknowledgement as permission to resume.

CHECK THE GAPS

1. task briefing / **2.** risk assessment / **3.** Personal protective equipment / **4.** method statement / **5.** briefing record / **6.** repeat-back / **7.** stop-work instruction / **8.** restart conditions / **9.** hierarchy of controls / **10.** toolbox talk

Why these answers fit, page 143

F Check accuracy and scope

The briefing says use the right protection

Return to the case

A crew is due to cut composite panels with a powered tool in Zone B. The briefing card says only use the right protection. It does not identify the approved task method, controls, or equipment requirements. Foreperson Rosa has stopped the affected task under the fictional site process. Safety coordinator Dev will obtain qualified review and the applicable approved briefing before any authorized restart. No one is being asked to select equipment from this book. Similar work performed elsewhere does not establish that the same requirements apply here. The immediate need is a clear escalation and repeat-back.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. Which repeat-back matches the facts?

A. The card is complete because everyone signed it.
B. No review is needed for experienced staff.
C. The task is stopped; qualified clarification and restart authorization are pending.
D. The task can restart because Dev received the message.

2. What should Rosa avoid?

A. Asking who owns the review
B. Reporting the current stopped status
C. Inventing equipment requirements to complete the card
D. Identifying the affected task

Answers and explanations, page 145

Listen for the distinction

Switch roles for turns 11-20; repeat the current stopped status without inventing a cutting method or equipment list.

Repeat-back checks the message, not intelligence

Experienced workers can interpret the same vague phrase differently. Ask someone to restate the task status and next requirement as a check on the briefing itself. Do not ask for a yes merely to complete an attendance record.

F Say it / transfer to a new case

Repeat the current task status

A separate lifting task in Zone D is stopped. The applicable approved briefing is missing. Coordinator Sana owns the review. No restart has been authorized.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

D / Sana / stopped / unauthorized

01 **Foreperson:** The affected location is Zone [1] _____.

02 **Coordinator:** The task is currently [2] _____.

03 **Foreperson:** The named review owner is [3] _____.

04 **Coordinator:** A restart remains [4] _____.

CHECK THE GAPS

1. D / **2.** stopped / **3.** Sana / **4.** unauthorized

Why these answers fit, page 145

F Say it / transfer to a new case / continued

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "The briefing says use the right protection". Rosa: "Can I put you down as the review contact? I will tell the other supervisors who is obtaining the task-specific clarification." Dev: [missing response] Rosa: "The installation team is waiting for these panels. They will want an estimate, but we do not yet know how long obtaining the missing information will take." Which response belongs in the gap?

A. Ask for the full approved method and controls. Personal protective equipment is not the entire control arrangement. We should not reduce the question to a list of items to wear.

B. That gives the stop-work instruction a clear follow-up owner. My receiving the concern does not release the task; any change in its status must be communicated through the local process.

C. A briefing record cannot replace clear instructions. We need to check understanding of the current status, and later of the actual approved requirements, without treating a signature as technical approval.

D. Previous experience does not establish this risk assessment. Materials, equipment, and working conditions can differ. We need the requirements applicable to this task, not a remembered instruction from somewhere else.

Answers and explanations, page 146

A Read the situation

LESSON 06 / PERMITTING, INSPECTIONS, AND CODE ISSUES

Report inspection findings and outstanding conditions without expanding a limited status into full approval.

A progress email overstates the inspection result

An inspection record for Area C lists four items. Items 1 and 2 are recorded closed by the relevant authority; Items 3 and 4 remain open. Contractor photographs have been submitted for the latter two, but no acceptance of those corrections is recorded. No occupancy permission has been issued for Area C in the supplied case. Coordinator Talia finds a progress email saying fully approved. Architect Marcus will help correct the statement and coordinate the outstanding evidence. The local jurisdiction and adopted code requirements must be checked by qualified personnel; no code interpretation is supplied here.

People: Talia, Project coordinator; Marcus, Architect.

Read the record

Choose one answer per question using the facts above.

1. How many inspection items are recorded closed?

A. Two
B. Four
C. None
D. Three

2. What do the photographs establish about Items 3 and 4?

A. Occupancy permission is issued.
B. The authority has waived every requirement.
C. Evidence was submitted, but acceptance is not recorded.
D. Both items are accepted as closed.

3. Which occupancy statement is supported?

A. The architect's progress email grants occupancy.
B. Half the inspection items allow half the area to be occupied.
C. No permission is issued in the supplied case.
D. Full use is automatically authorized.

Answers and explanations, page 147

B Vocabulary in use

CORE TERMS

authority having jurisdiction (AHJ)
The relevant authority responsible for interpreting or enforcing applicable requirements.

identify the authority having jurisdiction

adopted code
A code given effect by the relevant jurisdiction, including applicable amendments.

verify the adopted code

local amendment
A jurisdiction-specific change to a model code or requirement.

check local amendments

permit
An authorization issued under the applicable regulatory process for specified work or use.

verify the permit scope

plan review
Examination of proposed documents against relevant requirements.

respond to plan-review comments

inspection record
Documentation of an inspection and its findings or status.

consult the inspection record

inspection finding
A recorded observation or result from an inspection.

address an inspection finding

outstanding item
A matter that has not yet been resolved or accepted as complete.

track an outstanding item

correction notice
A notice identifying work or information that needs correction.

respond to a correction notice

resubmittal
Information submitted again after revision or additional work.

prepare a resubmittal

reinspection
A further inspection following earlier findings or changes.

request a reinspection

acceptance record
Documentation that the relevant reviewer has accepted a specified item.

obtain an acceptance record

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

authority having jurisdiction (AHJ) AUTHORITY HAVING JURISDICTION (AHJ)

identify the authority having jurisdiction

Keep the meaning precise: The relevant authority responsible for interpreting or enforcing applicable requirements.

inspection record INSPECTION RECORD

consult the inspection record

Keep the meaning precise: Documentation of an inspection and its findings or status.

B Precision and professional shorthand

EXTEND YOUR RANGE

conditional approval

Approval that remains subject to stated conditions.

preserve conditional approval terms

approval scope

The specific work, area, or matter covered by an approval.

state the approval scope

occupancy permission

Authorization to use or occupy an area under the applicable jurisdictional process.

verify occupancy permission

certificate of occupancy (CO)

A jurisdictional document concerning authorized occupancy under its applicable requirements.

check the certificate of occupancy

temporary occupancy

Occupancy permitted for a limited scope or period under applicable conditions.

verify temporary occupancy conditions

code compliance

Conformity with the applicable adopted requirements.

demonstrate code compliance

supporting evidence

Material submitted to substantiate a response or claim.

attach supporting evidence

inspection status

The recorded position of the relevant inspection process or items.

report inspection status

permit closeout

Completion of the applicable steps for closing a permit record.

coordinate permit closeout

design professional

A suitably qualified professional responsible for relevant design services.

consult the design professional

jurisdiction

The authority or geographic area governing applicable rules.

identify the jurisdiction

public-use restriction

A limitation on use by occupants or the public under applicable requirements.

communicate a public-use restriction

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

acceptance record ACCEPTANCE RECORD

obtain an acceptance record

Keep the meaning precise: Documentation that the relevant reviewer has accepted a specified item.

temporary occupancy TEMPORARY OCCUPANCY

verify temporary occupancy conditions

Keep the meaning precise: Occupancy permitted for a limited scope or period under applicable conditions.

C Phrases that move the work forward

Correct the broad claim

Fully approved is not supported by this inspection record.

Report the closed items

Items 1 and 2 are recorded closed.

Preserve the open items

Items 3 and 4 remain open.

Describe the evidence

Photographs have been submitted for the two outstanding items.

Avoid overstating submission

Acceptance of those corrections is not recorded.

Name the authority

Please identify the authority responsible for this decision.

Limit the statement

This update concerns the four listed inspection items.

Separate occupancy

No occupancy permission is issued in the supplied case.

Ask for the record

Which document supports the approval claim?

Check local requirements

The adopted code and local amendments need qualified review.

Coordinate the next step

Confirm the required evidence and any reinspection process.

Avoid assumed timing

A request for review does not confirm an inspection appointment.

Keep conditions visible

Any approval must be reported with its actual scope and conditions.

Correct all recipients

Send the revised status to everyone who received the original claim.

Preserve evidence links

Link each item to its submission and acceptance record.

Close accurately

I will update the status only when the relevant decision is documented.

Precision in real exchanges

Purpose: Describe the evidence
Useful wording: Photographs have been submitted for the two outstanding items.

Purpose: Avoid overstating submission
Useful wording: Acceptance of those corrections is not recorded.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which progress statement is accurate?

A. Half the area may be occupied because half the items are closed.

B. Two items closed; two open with photographs submitted; no occupancy permission issued.

C. Area C fully approved because photographs were sent.

D. All work rejected because two items remain open.

2. What can 2 out of 4 measure here?

A. Fifty percent of legal occupancy permission

B. Fifty percent of total construction value

C. Fifty percent of every code requirement

D. Fifty percent of the listed item count

3. A colleague needs the term for this meaning: An authorization issued under the applicable regulatory process for specified work or use. Which term fits?

A. occupancy permission

B. permit

C. correction notice

D. permit closeout

D Choose the response that fits / continued

4. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "I will say Items 1 and 2 are closed, Items 3 and 4 remain open, and photographs have been submitted for review of the outstanding corrections." Marcus: [missing response] Talia: "The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?" Which response belongs in the gap?

A. The photographs are supporting evidence, not an acceptance decision. We need to preserve submitted and accepted as different statuses until the relevant review is documented.

B. Keep a requested reinspection separate from a booked visit and a completed decision. Otherwise, the next update could repeat the same mistake using a different status word.

C. Call it fifty percent of the listed item count closed. Code compliance cannot be reduced to that arithmetic, because the items may differ in significance and effect.

D. Add the approval scope. We are reporting these four listed items, not claiming that every requirement for the area or the whole project has been satisfied.

Answers and explanations, page 147

> **One useful distinction**
>
> Two closed items out of four is 50% of this item count. It is not proof that the area is half compliant, half approved for use, or 50% complete by cost. Items differ in importance and regulatory effect.

E Conversation

A progress email overstates the inspection result

A progress email overstates the inspection result

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

approval scope / conditional approval / Code compliance / reinspection / Permit closeout / acceptance record / occupancy permission / supporting evidence / authority having jurisdiction / inspection status

01 **Talia:** The progress email says Area C is fully approved. I am looking at four inspection items, and only the first two are recorded closed.

02 **Marcus:** Then the [1] _____ is overstated. Please identify the record and send a correction to the original recipients before someone treats that sentence as permission to use the area.

03 **Talia:** Items 3 and 4 have contractor photographs attached. The team may have assumed that submitting those photographs meant the corrections were accepted by the reviewer.

04 **Marcus:** The photographs are [2] _____, not an acceptance decision. We need to preserve submitted and accepted as different statuses until the relevant review is documented.

05 **Talia:** I will say Items 1 and 2 are closed, Items 3 and 4 remain open, and photographs have been submitted for review of the outstanding corrections.

06 **Marcus:** Add the [3] _____. We are reporting these four listed items, not claiming that every requirement for the area or the whole project has been satisfied.

E Conversation / continued

07 **Talia:** The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?

08 **Marcus:** Call it fifty percent of the listed item count closed. [4] _____ cannot be reduced to that arithmetic, because the items may differ in significance and effect.

09 **Talia:** We also have no occupancy permission for Area C in this case. Should that be a separate line, rather than something readers have to infer from the open items?

10 **Marcus:** Yes. State [5] _____ not issued. Do not imply that closing half the items permits use of half the area, or that our architectural coordination supplies the missing authority.

Conversation continues on the next page.

A progress email overstates the inspection result

CONVERSATION / CONTINUED

11 **Talia:** The client asks whether a temporary arrangement might be possible. I can pass on the question, but cannot promise any exception or partial use.

12 **Marcus:** Correct. The [6] _____ and qualified project professionals must address that under actual local requirements. This record gives us no basis for offering permission or predicting the outcome.

13 **Talia:** I will ask whether the photographs are sufficient or another visit is required. At present, I have requested a follow-up but have no appointment.

14 **Marcus:** Keep a requested [7] _____ separate from a booked visit and a completed decision. Otherwise, the next update could repeat the same mistake using a different status word.

15 **Talia:** For each open item, I will link the photographs, date of submission, outstanding response, and responsible coordinator. That should make the next follow-up easier.

16 **Marcus:** Include the eventual [8] _____ when it exists. Do not mark the item closed just because its folder contains more documents than it did yesterday.

17 **Talia:** The client also has a contractual completion discussion next week. I want to avoid suggesting that such a project milestone automatically resolves the regulatory position.

18 **Marcus:** Keep those processes distinct. [9] _____ and occupancy requirements depend on the relevant jurisdiction. We should report their actual documented statuses alongside, not underneath, a broad completion label.

A progress email overstates the inspection result / continued

19 **Talia:** My correction will preserve all four item numbers, the two closures, the two pending reviews, and the absence of occupancy permission for the specified area.

20 **Marcus:** Good. Any later [10] _____ must retain its conditions in the summary. We will update the record when the relevant decision arrives, not when somebody hopes it will.

CHECK THE GAPS

1. inspection status / **2.** supporting evidence / **3.** approval scope / **4.** Code compliance / **5.** occupancy permission / **6.** authority having jurisdiction / **7.** reinspection / **8.** acceptance record / **9.** Permit closeout / **10.** conditional approval

Why these answers fit, page 148

F Check accuracy and scope

A progress email overstates the inspection result

Return to the case

An inspection record for Area C lists four items. Items 1 and 2 are recorded closed by the relevant authority; Items 3 and 4 remain open. Contractor photographs have been submitted for the latter two, but no acceptance of those corrections is recorded. No occupancy permission has been issued for Area C in the supplied case. Coordinator Talia finds a progress email saying fully approved. Architect Marcus will help correct the statement and coordinate the outstanding evidence. The local jurisdiction and adopted code requirements must be checked by qualified personnel; no code interpretation is supplied here.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. Which evidence would support changing an item's status?

A. The number of people copied on the email
B. The relevant documented acceptance or closure decision
C. A photograph sent but not reviewed
D. A colleague's optimistic summary

2. Which question makes approved precise?

A. When was the progress email sent to the client?
B. How many photographs were attached to the submission?
C. Who expects the remaining work to finish this week?
D. What was approved, by whom, and in which record?

Answers and explanations, page 150

Listen for the distinction

Switch roles for turns 9-20; keep occupancy permission, a reinspection request, and a recorded acceptance distinct.

Approval needs an object and an authority

Approved can refer to a product, a drawing, an inspection item, or permission to use a space. Ask what was approved, by whom, and in which record. This is not excessive formality when a broader interpretation could lead someone to act beyond the actual decision.

F Say it / transfer to a new case

Separate evidence from acceptance

Area F has six inspection items: four recorded closed and two open. Revised information has been submitted for the open items. No occupancy permission is issued.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

four / submitted / unissued / two

01 **Coordinator:** The number recorded closed is [1] _____.

02 **Architect:** The number still open is [2] _____.

03 **Coordinator:** The revised information has been [3] _____.

04 **Architect:** Occupancy permission remains [4] _____.

CHECK THE GAPS

1. four / **2.** two / **3.** submitted / **4.** unissued

Why these answers fit, page 150

F Say it / transfer to a new case / continued

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "I will ask whether the photographs are sufficient or another visit is required. At present, I have requested a follow-up but have no appointment." Marcus: [missing response] Talia: "For each open item, I will link the photographs, date of submission, outstanding response, and responsible coordinator. That should make the next follow-up easier." Which response belongs in the gap?

A. Add the approval scope. We are reporting these four listed items, not claiming that every requirement for the area or the whole project has been satisfied.

B. Keep a requested reinspection separate from a booked visit and a completed decision. Otherwise, the next update could repeat the same mistake using a different status word.

C. Keep those processes distinct. Permit closeout and occupancy requirements depend on the relevant jurisdiction. We should report their actual documented statuses alongside, not underneath, a broad completion label.

D. Call it fifty percent of the listed item count closed. Code compliance cannot be reduced to that arithmetic, because the items may differ in significance and effect.

Answers and explanations, page 151

Review 3 / Meaning and context

Use language from the lessons you have completed. Choose one answer per question.

> **Case file**
>
> Revisit "Site Safety and Toolbox Talks" and "Permitting, Inspections, and Code Issues". Choose precise terminology, then reconstruct the missing responses using both neighboring turns. The final two questions also revisit earlier conversations.

1. A colleague needs the term for this meaning: A document describing the planned method and relevant controls for work. Which term fits?

A. engineering control
B. repeat-back
C. method statement
D. safety data sheet (SDS)

2. A colleague needs the term for this meaning: A matter that has not yet been resolved or accepted as complete. Which term fits?

A. outstanding item
B. conditional approval
C. authority having jurisdiction (AHJ)
D. supporting evidence

3. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Extra hours are being discussed. I do not know whether the crew, equipment, access arrangements, or necessary supervision would actually be available for them." Imani: [missing response] Owen: "I also want to avoid confusion about days. This example uses numbered working days, not dates on a calendar with a weekend somewhere in the middle." Which response belongs in the gap?

A. The lookahead schedule needs correcting. We should keep the baseline for comparison, but it cannot remain our current forecast when a necessary input has moved.
B. Exactly. The activity duration has not shortened. We have no overlap or float available in this model, so the delivery movement passes through to the testing date.
C. Then resource availability remains an open question. We should label acceleration as an option under review, not assume it restores the original testing date without consequences.
D. State the calendar basis explicitly. Day 6 is two working days later than Day 4. We should not translate that into calendar dates without the project calendar.

Review 3 / Meaning and context / continued

4. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "The client also has a contractual completion discussion next week. I want to avoid suggesting that such a project milestone automatically resolves the regulatory position." Marcus: [missing response] Talia: "My correction will preserve all four item numbers, the two closures, the two pending reviews, and the absence of occupancy permission for the specified area." Which response belongs in the gap?

A. Good. Any later conditional approval must retain its conditions in the summary. We will update the record when the relevant decision arrives, not when somebody hopes it will.

B. Keep those processes distinct. Permit closeout and occupancy requirements depend on the relevant jurisdiction. We should report their actual documented statuses alongside, not underneath, a broad completion label.

C. Call it fifty percent of the listed item count closed. Code compliance cannot be reduced to that arithmetic, because the items may differ in significance and effect.

D. Then the inspection status is overstated. Please identify the record and send a correction to the original recipients before someone treats that sentence as permission to use the area.

Answers and explanations, page 168

A Read the situation

LESSON 07 / QUALITY, PUNCH LIST, AND CLOSEOUT

Transfer a closeout list with accurate status, ownership, and records rather than a misleading completion percentage.

> **A handover needs item-level evidence**
>
> A fictional closeout register for Level 2 contains eight punch-list items. Items 1 to 3 are completed and verified closed, with acceptance records linked. Items 4 to 8 are reported corrected by the trade contractors but still await review; they remain open under this project process. Outgoing coordinator Jules hands over to Meera. Meera accepts coordination of the five open reviews and will provide a status update at 16:00 Friday. No review outcome is guaranteed by that time. This eight-item list is not the full contract closeout package or proof of substantial completion.

People: Jules, Outgoing closeout coordinator; Meera, Incoming closeout coordinator.

Read the record

Choose one answer per question using the facts above.

1. How many items are verified closed?

A. Three
B. Eight
C. Five
D. None

2. What is the status of Items 4 to 8?

A. Proved defective after review
B. Reported corrected but still open pending review
C. Accepted as closed
D. Removed from scope

3. What does Friday at 16:00 represent?

A. Guaranteed closure of all five items
B. The start of every warranty
C. Automatic substantial completion
D. Meera's status-update commitment

Answers and explanations, page 152

B Vocabulary in use

CORE TERMS

punch list
A list of incomplete or corrective items tracked toward completion.

update the punch list

closeout register
A record tracking the items and evidence required for project closeout.

maintain the closeout register

rectification
Work performed to correct an identified problem.

report rectification

reported complete
Described as finished by a reporting party but not necessarily verified.

distinguish reported complete

verification evidence
Information supporting a check of the claimed correction or completion.

link verification evidence

rework
Work repeated or altered because the original result is unacceptable.

track rework

snagging
Identifying and recording incomplete or defective work, common in some regional usage.

carry out snagging

deficiency
Work or information that does not meet a relevant requirement.

record a deficiency

trade contractor
A contractor responsible for a particular trade or work package.

coordinate with the trade contractor

verified closed
Confirmed complete under the relevant closure process.

mark an item verified closed

acceptance criteria
Conditions used to determine whether an item meets the required standard.

apply acceptance criteria

workmanship
The quality of execution of construction work.

assess workmanship

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

punch list PUNCH LIST

update the punch list

Keep the meaning precise: A list of incomplete or corrective items tracked toward completion.

trade contractor TRADE CONTRACTOR

coordinate with the trade contractor

Keep the meaning precise: A contractor responsible for a particular trade or work package.

B Precision and professional shorthand

EXTEND YOUR RANGE

tolerance

The permitted variation from a specified dimension or performance.

verify the specified tolerance

commissioning

A process for verifying and documenting that systems perform as required.

coordinate commissioning records

record drawing

A drawing documenting relevant information about completed construction.

update record drawings

warranty

A stated undertaking concerning defects, performance, or remedy under applicable terms.

check warranty terms

substantial completion

A contract-defined stage relating to readiness for the intended use.

determine substantial completion

handover package

The collection of information and records transferred to the receiving party.

assemble the handover package

mock-up

A sample construction or assembly used for review or testing.

compare with the approved mock-up

operation and maintenance manual

Information supporting operation, maintenance, and care of installed work or systems.

provide operation and maintenance manuals

asset register

A structured inventory of assets and their relevant details.

populate the asset register

defects liability period

A contract-defined period with specified obligations concerning defects.

verify the defects liability period

final completion

The completion stage defined by the applicable contract requirements.

verify final completion

sign-off

Recorded acceptance or approval by the relevant authorized person.

obtain the required sign-off

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

workmanship WORKMANSHIP

assess workmanship

Keep the meaning precise: The quality of execution of construction work.

record drawing RECORD DRAWING

update record drawings

Keep the meaning precise: A drawing documenting relevant information about completed construction.

C Phrases that move the work forward

State the list scope

This register covers eight Level 2 punch-list items.

Qualify trade reports

Items 4 to 8 are reported corrected but await review.

Link the evidence

Each closed item links to its acceptance record.

Separate ownership and completion

Accepting the handover does not close the items.

Avoid guaranteeing results

That is an update time, not a promise of closure.

Limit the metric

That percentage does not describe the whole project.

Keep documents traceable

Preserve the item number, location, record, and review history.

Avoid assumed warranty terms

Check the contract and relevant warranty documents.

Report verified closure

Items 1 to 3 are verified closed.

Preserve the open status

Those five items remain open under our process.

Name the receiving owner

Meera has accepted coordination of the five reviews.

State the next commitment

I will provide a status update at 16:00 Friday.

Qualify the percentage

Three of eight items is 37.5 percent by count.

Check the criterion

What evidence is required before this item can be closed?

Distinguish the package

The punch list is only part of the closeout information.

Close the handover

Please confirm receipt of the linked records and open-item responsibilities.

Precision in real exchanges

Purpose: Preserve the open status
Useful wording: Those five items remain open under our process.

Purpose: Link the evidence
Useful wording: Each closed item links to its acceptance record.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which handover summary is correct?

A. Eight closed because trades say done

B. Five closed and three awaiting correction

C. All items unreviewed with no records

D. Three verified closed; five reported corrected and awaiting review

2. What is the verified closure rate by item count?

A. 100%

B. 37.5%

C. 62.5%

D. 80%

3. A colleague needs the term for this meaning: Work or information that does not meet a relevant requirement. Which term fits?

A. commissioning

B. substantial completion

C. deficiency

D. verification evidence

D Choose the response that fits / continued

4. Rebuild the exchange from "A handover needs item-level evidence". Jules: "The trades uploaded photographs for all five pending items and asked me to close the rows. The reviewer has not responded yet." Meera: [missing response] Jules: "I preserved the item numbers, locations, earlier comments, and links to the latest submissions, so the reviewer can follow the history." Which response belongs in the gap?

A. Exactly. If a deficiency remains, the update must preserve it and identify the next responsible action. We should not close an item to make the promised report look better.

B. That will help us apply the acceptance criteria. Please make sure the receiving reviewer can find the original issue as well as the contractor's description of the correction.

C. Yes, I accept that responsibility. It is not sign-off on the corrections themselves. I will coordinate the reviews and provide a status update at sixteen hundred on Friday.

D. An attachment may be verification evidence, but it is not the review result. We must check the applicable criterion and obtain the required decision before changing the closure status.

Answers and explanations, page 152

> **One useful distinction**
>
> Three verified closures out of eight equal 37.5% of this list by count. That does not measure the total project by value, effort, safety significance, or readiness for use. Five reported corrections remain awaiting review.

E Conversation

A handover needs item-level evidence

A handover needs item-level evidence

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

sign-off / deficiency / acceptance criteria / punch list / substantial completion / verification evidence / warranty / handover package / closeout register / Reported complete

01 **Jules:** I want to hand over the eight-item Level 2 list properly. The summary saying almost done is too vague.

02 **Meera:** Let's use the [1] _____ rather than that summary. Which items have completed the required review, and which are only reported corrected by the trade contractors?

03 **Jules:** Items 1 to 3 are completed and verified closed. Their acceptance records are linked. Items 4 to 8 have trade reports of correction but still await review.

04 **Meera:** Then those five remain open. [2] _____ and verified closed are different stages. I do not want the handover to erase that distinction just because the physical work may be finished.

05 **Jules:** The trades uploaded photographs for all five pending items and asked me to close the rows. The reviewer has not responded yet.

06 **Meera:** An attachment may be [3] _____, but it is not the review result. We must check the applicable criterion and obtain the required decision before changing the closure status.

E Conversation / continued

07 **Jules:** I preserved the item numbers, locations, earlier comments, and links to the latest submissions, so the reviewer can follow the history.

08 **Meera:** That will help us apply the [4] _____. Please make sure the receiving reviewer can find the original issue as well as the contractor's description of the correction.

09 **Jules:** The dashboard requests a completion percentage. Three divided by eight gives thirty-seven point five percent, but I hesitate to call the project thirty-seven point five percent complete.

10 **Meera:** You are right. It is the [5] _____ closure rate by count only. Items can differ greatly in effort, importance, and cost, and this list does not represent the whole project.

Conversation continues on the next page.

A handover needs item-level evidence

CONVERSATION / CONTINUED

11 **Jules:** Can you accept coordination of the remaining five reviews? I want a named person rather than a note saying the project team will follow up.

12 **Meera:** Yes, I accept that responsibility. It is not [6] _____ on the corrections themselves. I will coordinate the reviews and provide a status update at sixteen hundred on Friday.

13 **Jules:** I will record the update commitment. If responses are still outstanding on Friday, the report needs to say so.

14 **Meera:** Exactly. If a [7] _____ remains, the update must preserve it and identify the next responsible action. We should not close an item to make the promised report look better.

15 **Jules:** Manuals and record drawings are in the separate closeout folder. I will include the link; this list does not track their review.

16 **Meera:** Link them in the [8] _____. A list of visible corrections is only one part of closeout. We must not imply that its completion settles every document or system obligation.

17 **Jules:** The client has asked whether this handover starts the warranties. I have not checked the relevant contract provisions or individual warranty terms.

18 **Meera:** Do not infer a [9] _____ start date from our coordination email. That needs the actual documents and authorized review, just as contractual completion status needs its own basis.

19 **Jules:** I will leave the record as three verified closures and five open reviews, with you as coordinator and Friday at sixteen hundred as the next status update.

20 **Meera:** I confirm that handover. It does not establish [10] _____ or final completion of the project. I will preserve the links and report the actual review outcomes as they become available.

CHECK THE GAPS

1. closeout register / **2.** Reported complete / **3.** verification evidence / **4.** acceptance criteria / **5.** punch list / **6.** sign-off / **7.** deficiency / **8.** handover package / **9.** warranty / **10.** substantial completion

Why these answers fit, page 154

F Check accuracy and scope

A handover needs item-level evidence

Return to the case

A fictional closeout register for Level 2 contains eight punch-list items. Items 1 to 3 are completed and verified closed, with acceptance records linked. Items 4 to 8 are reported corrected by the trade contractors but still await review; they remain open under this project process. Outgoing coordinator Jules hands over to Meera. Meera accepts coordination of the five open reviews and will provide a status update at 16:00 Friday. No review outcome is guaranteed by that time. This eight-item list is not the full contract closeout package or proof of substantial completion.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. What does Meera's acceptance establish?

A. Final completion of the whole project
B. Ownership of coordinating the outstanding reviews
C. Acceptance of all physical corrections
D. A warranty start date

2. Which statement about the closeout package is supported?

A. All warranties begin when an email is sent.
B. Record drawings replace every inspection decision.
C. This list alone does not establish full contractual closeout.
D. Closing one punch item closes every permit.

Answers and explanations, page 155

Listen for the distinction

Switch roles; describe 37.5 percent as an item-count rate and Friday 16:00 as an update commitment.

Completed has several possible meanings

A trade contractor may use done to mean physical work has been performed. A coordinator may need verified acceptance before closing the record. Name both stages explicitly so a handover does not turn a report of correction into an unsupported sign-off.

F Say it / transfer to a new case

Hand over a smaller register

A six-item register has two verified closures and four reported corrections awaiting review. Coordinator Arun accepts follow-up and commits to an update at 11:00 Monday.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

coordination / 11:00 / two / four

01 **Outgoing coordinator:** The number verified closed is [1] _____.

02 **Arun:** I will coordinate the [2] _____ outstanding reviews.

03 **Outgoing coordinator:** The next update is at [3] _____ Monday.

04 **Arun:** My acceptance concerns [4] _____, not sign-off.

CHECK THE GAPS

1. two / **2.** four / **3.** 11:00 / **4.** coordination

Why these answers fit, page 155

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "A handover needs item-level evidence". Jules: "I will record the update commitment. If responses are still outstanding on Friday, the report needs to say so." Meera: [missing response] Jules: "Manuals and record drawings are in the separate closeout folder. I will include the link; this list does not track their review." Which response belongs in the gap?

A. Yes, I accept that responsibility. It is not sign-off on the corrections themselves. I will coordinate the reviews and provide a status update at sixteen hundred on Friday.

B. Exactly. If a deficiency remains, the update must preserve it and identify the next responsible action. We should not close an item to make the promised report look better.

C. An attachment may be verification evidence, but it is not the review result. We must check the applicable criterion and obtain the required decision before changing the closure status.

D. That will help us apply the acceptance criteria. Please make sure the receiving reviewer can find the original issue as well as the contractor's description of the correction.

Answers and explanations, page 156

A Read the situation

LESSON 08 / CLAIMS, DISPUTES, AND DOCUMENTATION

Describe a delay and supporting records without presenting an unreviewed claim as a proven right.

The delay is recorded; entitlement is not established

Delivery records show that a project item arrived at the end of working Day 11 rather than the planned end of Day 6, a five-working-day difference. Commercial coordinator Saira has $2,400 of reported extra labor costs, but the time records and causal link have not been reconciled. The impact on project completion, any concurrent delay, contract notice requirements, and entitlement to payment or time have not been reviewed. Project manager Theo finds a draft saying the delay automatically entitles us to compensation. They must prepare a factual internal summary for the authorized contract team, not make a legal determination.

People: Saira, Commercial coordinator; Theo, Project manager.

Read the record

Choose one answer per question using the facts above.

1. What delivery variance is documented?

A. No difference from plan
B. Five working days
C. Five calendar weeks
D. Eleven working days late

2. What is the status of the $2,400?

A. Accepted compensation
B. A verified measure of every project loss
C. A contractual penalty already imposed
D. Reported extra labor cost requiring reconciliation

3. What is not yet established?

A. The planned delivery day
B. The existence of a draft claim statement
C. Entitlement to payment or time
D. The actual delivery day

Answers and explanations, page 157

B Vocabulary in use

CORE TERMS

claim
A request or assertion seeking a contractual or legal remedy or entitlement.

substantiate a claim

causation
The connection between an event and a claimed consequence.

establish causation

contemporaneous record
A record made at or near the time of the relevant event.

preserve contemporaneous records

delay event
An occurrence alleged or shown to affect progress or timing.

document a delay event

disruption
Interference with the planned manner or efficiency of performing work.

distinguish disruption from delay

mitigation
Reasonable measures to limit adverse effects under the relevant circumstances.

document mitigation measures

entitlement
A right to a remedy or benefit under the applicable basis.

assess entitlement

quantum
The amount of a claimed or assessed monetary remedy.

assess quantum

chronology
An ordered account of events and their dates or times.

prepare a chronology

concurrent delay
Overlapping delay effects considered under the applicable contract and analysis.

assess concurrent delay

prolongation
An extension of the time spent on a project or activity.

assess prolongation effects

notice provision
A contract term governing notification of specified matters.

review the notice provisions

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

claim CLAIM

substantiate a claim

Keep the meaning precise: A request or assertion seeking a contractual or legal remedy or entitlement.

chronology CHRONOLOGY

prepare a chronology

Keep the meaning precise: An ordered account of events and their dates or times.

B Precision and professional shorthand

EXTEND YOUR RANGE

time bar

A limitation linked to meeting a deadline under the applicable legal or contractual rules.

obtain advice on a time bar

substantiation

Evidence and reasoning supporting an assertion or amount.

provide claim substantiation

labor allocation

Assignment of labor time or cost to particular activities.

verify labor allocation

delivery docket

A record accompanying or confirming a delivery.

retain the delivery docket

liability

Legal responsibility determined under the applicable rules and facts.

distinguish alleged liability

settlement authority

Authority to agree a resolution on behalf of a party.

verify settlement authority

reservation of rights

A statement intended to preserve a position, whose effect depends on the circumstances.

seek review of a reservation of rights

cost reconciliation

Checking reported costs against supporting records and the relevant basis.

complete cost reconciliation

daily report

A record of the day's work, conditions, events, and resources.

consult the daily report

correspondence register

An organized record of project communications.

update the correspondence register

disputed amount

A monetary figure whose validity or payment remains contested.

identify the disputed amount

dispute resolution

The process for addressing disagreements under the applicable arrangement.

follow the dispute-resolution process

Say it in context

Stress the highlighted expression. Keep the surrounding words connected; pause at the end of the phrase.

notice provision NOTICE PROVISION

review the notice provisions

Keep the meaning precise: A contract term governing notification of specified matters.

labor allocation LABOR ALLOCATION

verify labor allocation

Keep the meaning precise: Assignment of labor time or cost to particular activities.

C Phrases that move the work forward

State the event
Delivery occurred at the end of working Day 11.

Quantify the difference
The recorded delivery variance is five working days.

Separate the cost status
Extra labor of two thousand four hundred dollars is reported but unreconciled.

Distinguish causation
We still need to establish which costs arose from this event.

Correct the draft
Remove automatically entitled from the unreviewed summary.

Preserve chronology
Keep the planned date, actual date, and supporting delivery record together.

Address other events
Check whether other delays affected the same period.

Respect authority
I am not authorized to settle this dispute.

Give the reference
The plan showed the end of working Day 6.

Avoid a completion inference
The effect on project completion has not been assessed.

Ask for the records
Link the labor entries to the relevant work and dates.

Keep entitlement open
Entitlement to time or payment remains under review.

Route contractual questions
The authorized team must review the contract and notice requirements.

Avoid retrospective certainty
Do not rewrite an earlier observation as a later proven conclusion.

Record mitigation accurately
Describe verified steps taken without inventing their effect.

Close with a factual request
Please review the event, claimed effect, records, and applicable contractual basis.

Precision in real exchanges

Purpose: Avoid a completion inference
Useful wording: The effect on project completion has not been assessed.

Purpose: Separate the cost status
Useful wording: Extra labor of two thousand four hundred dollars is reported but unreconciled.

D Choose the response that fits

Choose one response for each situation. Preserve the facts, the decision boundary, and the purpose of the exchange.

1. Which internal summary is supported?

A. Five-day extension and $2,400 compensation approved

B. Supplier liable for all losses automatically

C. No records exist because entitlement is uncertain

D. Delivery five working days later than planned; completion impact and entitlement unreviewed

2. Which treatment of $2,400 is appropriate?

A. Delete supporting records once the total is typed.

B. Label it reported and reconcile the labor records and causal basis.

C. Call it accepted payment because it appears in a spreadsheet.

D. Multiply it by five without a cost basis.

3. A colleague needs the term for this meaning: The amount of a claimed or assessed monetary remedy. Which term fits?

A. quantum

B. disruption

C. substantiation

D. liability

D Choose the response that fits / continued

4. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "The draft treats the two thousand four hundred dollars in extra labor as an established loss caused entirely by the late delivery. Is that supported?" Saira: [missing response] Theo: "Even if the arithmetic matches the records, we still need to explain why those costs resulted from this event rather than another activity." Which response belongs in the gap?

A. Correct. We need the schedule analysis and any concurrent delay review. The arrival dates alone do not show how every activity or the project completion point was affected.

B. I will preserve the contemporaneous records and keep later analysis separate. Any correction needs a traceable explanation; it should not erase what was actually recorded at the time.

C. It is reported cost, not completed cost reconciliation. I need to match the time entries to activities and dates, check for duplication, and establish what the figure actually includes.

D. State that entitlement remains under review and request assessment of the event, effects, and contractual basis. Accurate qualifications make the request clearer; they do not decide the ultimate position.

Answers and explanations, page 157

> **One useful distinction**
>
> A five-day delivery variance is not automatically a five-day delay to project completion. The schedule logic, available time, actual effects, and other events require analysis. An event record and a contractual entitlement answer different questions.

E Conversation

The delay is recorded; entitlement is not established

The delay is recorded; entitlement is not established

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

Settlement authority / entitlement / contemporaneous records / mitigation / chronology / cost reconciliation / concurrent delay / Quantum / notice provisions / causation

01 **Theo:** The draft says the delay automatically entitles us to compensation. Before that goes anywhere, let's separate the event from the contractual conclusion.

02 **Saira:** The [1] _____ is straightforward: planned arrival at the end of working Day 6, actual arrival at the end of Day 11. The delivery records support that difference.

03 **Theo:** So we can state a five-working-day delivery variance. We cannot yet state that project completion moved five days, because that effect has not been assessed.

04 **Saira:** Correct. We need the schedule analysis and any [2] _____ review. The arrival dates alone do not show how every activity or the project completion point was affected.

05 **Theo:** The draft treats the two thousand four hundred dollars in extra labor as an established loss caused entirely by the late delivery. Is that supported?

06 **Saira:** It is reported cost, not completed [3] _____. I need to match the time entries to activities and dates, check for duplication, and establish what the figure actually includes.

E Conversation / continued

07 **Theo:** Even if the arithmetic matches the records, we still need to explain why those costs resulted from this event rather than another activity.

08 **Saira:** Yes. That is the [4] _____ question. A correctly added spreadsheet does not prove the cause of every entry. We need a supported link, not simply costs occurring in the same week.

09 **Theo:** Please retain the original daily reports and delivery records. Do not rewrite the factual account to sound more decisive after our discussion.

10 **Saira:** I will preserve the [5] _____ and keep later analysis separate. Any correction needs a traceable explanation; it should not erase what was actually recorded at the time.

Conversation continues on the next page.

The delay is recorded; entitlement is not established

CONVERSATION / CONTINUED

11 **Theo:** The site team says they sent an email. Please include it for contract review; we have not checked whether it meets the notice requirements.

12 **Saira:** Nor am I. The [6] _____ require authorized review of the actual contract and applicable rules. This internal summary should flag the question, not invent a deadline or prescribe a legal form.

13 **Theo:** I want the contract team to assess the possible claim, not read this as us dropping it. How do we label the unresolved right to a remedy?

14 **Saira:** State that [7] _____ remains under review and request assessment of the event, effects, and contractual basis. Accurate qualifications make the request clearer; they do not decide the ultimate position.

15 **Theo:** Even if a remedy exists, the reported figure may not be the recoverable amount. We need to distinguish the right to payment from its value.

16 **Saira:** Exactly. [8] _____ needs its own substantiation. The two thousand four hundred remains reported and unreconciled, and we should not label it agreed compensation or an accepted liability.

17 **Theo:** The internal package will include the chronology, delivery records, labor entries, unresolved schedule effects, and questions for authorized reviewers.

18 **Saira:** Include verified [9] _____ steps where the records support them. Do not assume that discussing a recovery option proves it was implemented or that it prevented a particular amount of loss.

The delay is recorded; entitlement is not established / continued

19 **Theo:** I will remove the automatic-entitlement statement and circulate the factual summary internally. I will not offer a settlement or communicate a final legal conclusion.

20 **Saira:** Good. [10] _____ is separate from preparing records. We can make the event and unresolved questions precise while leaving contractual decisions with the people authorized to make them.

CHECK THE GAPS

1. chronology / **2.** concurrent delay / **3.** cost reconciliation / **4.** causation / **5.** contemporaneous records / **6.** notice provisions / **7.** entitlement / **8.** Quantum / **9.** mitigation / **10.** Settlement authority

Why these answers fit, page 158

F Check accuracy and scope

The delay is recorded; entitlement is not established

Return to the case

Delivery records show that a project item arrived at the end of working Day 11 rather than the planned end of Day 6, a five-working-day difference. Commercial coordinator Saira has $2,400 of reported extra labor costs, but the time records and causal link have not been reconciled. The impact on project completion, any concurrent delay, contract notice requirements, and entitlement to payment or time have not been reviewed. Project manager Theo finds a draft saying the delay automatically entitles us to compensation. They must prepare a factual internal summary for the authorized contract team, not make a legal determination.

Choose one answer per question. Use the case facts and keep any uncertainty or limits intact.

1. Which distinction is essential?

A. A late delivery proves every claimed consequence.
B. A chronology replaces the contract.
C. Confident wording creates settlement authority.
D. The event, its consequences, and entitlement are separate questions.

2. Who should assess actual notice requirements?

A. A supplier who has not seen the contract
B. The authorized contract team with appropriate legal review
C. Any worker choosing the strongest phrase
D. The PDF's fictional characters as legal advisers

Answers and explanations, page 160

Listen for the distinction

Switch roles for turns 11-20; distinguish reported $2,400, causation, entitlement, and settlement authority.

A careful claim can still be firm

Separating facts from an unreviewed entitlement does not surrender a position. It makes the request intelligible and prevents a confident phrase from outrunning the records. Legal effect depends on the actual contract and jurisdiction, not on the forcefulness of the writer.

F Say it / transfer to a new case

Keep the three questions separate

A delivery planned for the end of working Day 4 arrives at the end of Day 7. Reported additional labor is $900. Completion impact, cost reconciliation, and entitlement are unreviewed.

Complete the four gaps. With a partner, read alternate roles, then switch. Studying alone, read both roles and pause before each response.

WORD AND PHRASE BANK

unassessed / 900 / three / entitlement

01 **Coordinator:** The delivery variance is [1] _____ working days.

02 **Manager:** The reported labor amount is $[2] _____.

03 **Coordinator:** The effect on project completion remains [3] _____.

04 **Manager:** The right to a remedy is the [4] _____ question.

CHECK THE GAPS

1. three / **2.** 900 / **3.** unassessed / **4.** entitlement

Why these answers fit, page 160

F Say it / transfer to a new case / continued

Rebuild the exchange

Choose the missing response. Read the completed three-turn exchange aloud, changing roles on the second reading.

1. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "I want the contract team to assess the possible claim, not read this as us dropping it. How do we label the unresolved right to a remedy?" Saira: [missing response] Theo: "Even if a remedy exists, the reported figure may not be the recoverable amount. We need to distinguish the right to payment from its value." Which response belongs in the gap?

A. I will preserve the contemporaneous records and keep later analysis separate. Any correction needs a traceable explanation; it should not erase what was actually recorded at the time.

B. Correct. We need the schedule analysis and any concurrent delay review. The arrival dates alone do not show how every activity or the project completion point was affected.

C. State that entitlement remains under review and request assessment of the event, effects, and contractual basis. Accurate qualifications make the request clearer; they do not decide the ultimate position.

D. It is reported cost, not completed cost reconciliation. I need to match the time entries to activities and dates, check for duplication, and establish what the figure actually includes.

Answers and explanations, page 161

Review 4 / Meaning and context

Use language from the lessons you have completed. Choose one answer per question.

> **Case file**
>
> Revisit "Quality, Punch List, and Closeout" and "Claims, Disputes, and Documentation". Choose precise terminology, then reconstruct the missing responses using both neighboring turns. The final two questions also revisit earlier conversations.

1. A colleague needs the term for this meaning: A record tracking the items and evidence required for project closeout. Which term fits?

A. verified closed

B. mock-up

C. closeout register

D. defects liability period

2. A colleague needs the term for this meaning: Overlapping delay effects considered under the applicable contract and analysis. Which term fits?

A. concurrent delay

B. time bar

C. delivery docket

D. claim

3. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "We also have no occupancy permission for Area C in this case. Should that be a separate line, rather than something readers have to infer from the open items?" Marcus: [missing response] Talia: "The client asks whether a temporary arrangement might be possible. I can pass on the question, but cannot promise any exception or partial use." Which response belongs in the gap?

A. Then the inspection status is overstated. Please identify the record and send a correction to the original recipients before someone treats that sentence as permission to use the area.

B. Yes. State occupancy permission not issued. Do not imply that closing half the items permits use of half the area, or that our architectural coordination supplies the missing authority.

C. Keep those processes distinct. Permit closeout and occupancy requirements depend on the relevant jurisdiction. We should report their actual documented statuses alongside, not underneath, a broad completion label.

D. Correct. The authority having jurisdiction and qualified project professionals must address that under actual local requirements. This record gives us no basis for offering permission or predicting the outcome.

Review 4 / Meaning and context / continued

4. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "The internal package will include the chronology, delivery records, labor entries, unresolved schedule effects, and questions for authorized reviewers." Saira: [missing response] Theo: "I will remove the automatic-entitlement statement and circulate the factual summary internally. I will not offer a settlement or communicate a final legal conclusion." Which response belongs in the gap?

A. It is reported cost, not completed cost reconciliation. I need to match the time entries to activities and dates, check for duplication, and establish what the figure actually includes.

B. State that entitlement remains under review and request assessment of the event, effects, and contractual basis. Accurate qualifications make the request clearer; they do not decide the ultimate position.

C. Yes. That is the causation question. A correctly added spreadsheet does not prove the cause of every entry. We need a supported link, not simply costs occurring in the same week.

D. Include verified mitigation steps where the records support them. Do not assume that discussing a recovery option proves it was implemented or that it prevented a particular amount of loss.

Answers and explanations, page 171

Language for the next case

A clash report is not an instruction to move a duct

federated model

The federated model combines discipline models for coordination; its result depends on the versions and alignment loaded.

Leo: Yes. The structural file is S12, but the services file in the federated model is M07. Our issued services revision is M08.

shared coordinates

Shared coordinates align the discipline models; a misplaced model can create apparent intersections that do not reflect the intended geometry.

Leo: Please load M08 through the coordination process and check the shared coordinates before rerunning the check. We have not verified alignment in this review yet.

geometric clash

A geometric clash is an intersection of modeled elements; it does not by itself establish an installed defect or the correct remedy.

Leo: No. It would establish a model geometric clash under the checked conditions. Whether it represents an actual design conflict or installed condition still needs the relevant review.

viewpoint

The viewpoint and element references locate the model issue so the assigned reviewer can inspect the same conflict.

Leo: Yes. Give me the issue with its viewpoint, element identifiers, level, and model revisions. I will coordinate the design review, not authorize installation through a meeting comment.

fabrication release

Fabrication release requires the applicable authorized information; a proposed model adjustment does not provide it.

Leo: This exchange provides no fabrication release. The contractor needs the actual authorized information under the project process, not my agreement to review an option.

resolution status

Resolution status records the issue's verified outcome, distinct from an assigned reviewer or a proposed reroute.

Leo: I accept that review. Keep the resolution status open until the applicable check supports a change, with any resulting design instruction handled separately.

Read the phrases aloud. Then complete the conversation on the following pages using the word bank.

Conversation

A clash report is not an instruction to move a duct

A coordination viewer flags duct D24 against beam B8 at Level 3. The structural model is revision S12; the loaded services file is M07, although M08 has been issued. Its alignment has not been checked. Issue C17 is open. No approved reroute exists, and this model review is not a fabrication or installation instruction.

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

federated model / viewpoint / geometric clash / fabrication release / resolution status / shared coordinates

01 **Nadia:** Issue C17 shows D24 passing through B8 at Level 3. Before the team reroutes anything, can we verify which models produced that view?

02 **Leo:** Yes. The structural file is S12, but the services file in the [1] _____ is M07. Our issued services revision is M08.

03 **Nadia:** Then the screenshot may describe an older arrangement. I will record M07 as the checked version rather than imply the current design was tested.

04 **Leo:** Please load M08 through the coordination process and check the [2] _____ before rerunning the check. We have not verified alignment in this review yet.

05 **Nadia:** I will also retain the old result. Replacing the file should not erase the explanation of why C17 was raised.

06 **Leo:** Agreed. Attach both model revisions and the check date to the issue. A later reviewer needs to reproduce the same comparison, not guess from the thumbnail.

Conversation / continued

07 **Nadia:** If the intersection remains after those checks, should I mark it as a confirmed site defect?

08 **Leo:** No. It would establish a model [3] _____ under the checked conditions. Whether it represents an actual design conflict or installed condition still needs the relevant review.

09 **Nadia:** The meeting note says move the duct down one hundred millimetres. Was that a design instruction or someone's suggestion?

10 **Leo:** A suggestion only. We have not checked the implications for ceiling space, supports, access, or other services, and nobody has issued an approved reroute.

Conversation continues on the next page.

A clash report is not an instruction to move a duct

CONVERSATION / CONTINUED

11 **Nadia:** I will label it proposed in C17. Can you take ownership of evaluating it with the other disciplines?

12 **Leo:** Yes. Give me the issue with its [4] _____, element identifiers, level, and model revisions. I will coordinate the design review, not authorize installation through a meeting comment.

13 **Nadia:** The team uses BIM Collaboration Format for issues. I can attach the saved view and the question to the existing C17 entry.

14 **Leo:** That is useful. Keep the responsible reviewer and requested response date there too; the issue record supports coordination but does not replace the design documents.

15 **Nadia:** Should the contractor fabricate to the suggested route while your review runs, to protect the lead time?

16 **Leo:** This exchange provides no [5] _____. The contractor needs the actual authorized information under the project process, not my agreement to review an option.

17 **Nadia:** If M08 removes the intersection, I will still record what changed and ask for the required verification before closing C17.

18 **Leo:** Exactly. Do not close it solely because the red marker disappears. Check the issue against its stated concern and record the relevant review result.

19 **Nadia:** Current action: verify M08 and alignment, rerun the coordination check, and send you the reproducible issue record if it remains.

20 **Leo:** I accept that review. Keep the [6] _____ open until the applicable check supports a change, with any resulting design instruction handled separately.

CHECK THE GAPS

1. federated model / **2.** shared coordinates / **3.** geometric clash / **4.** viewpoint / **5.** fabrication release / **6.** resolution status

Why these answers fit, page 174

The screenshot uses an older discipline model

Issue C29 links pipe P6 and beam B12 on Level 2. The viewer used services revision M03; M04 is current. Alignment is unverified. Engineer Rosa accepts the design review; no reroute is approved.

Complete the exchange using each phrase once. Read both roles, then switch roles and repeat with the bank covered.

WORD AND PHRASE BANK

M04 / alignment / Rosa / approved

01 **Coordinator:** The current services revision to verify is [1] _____.

02 **Engineer:** First verify model [2] _____ before interpreting the apparent intersection.

03 **Coordinator:** The assigned design reviewer is [3] _____.

04 **Engineer:** The proposed reroute is not yet [4] _____.

CHECK THE GAPS

1. M04 / **2.** alignment / **3.** Rosa / **4.** approved

Why these answers fit, page 174

Keep the distinction audible

Verify model references and distinguish a coordination issue from an authorized design change.

Language for the next case

The color sample did not approve a different product

review scope

The review scope was color only; it did not establish acceptance of a different panel product or technical properties.

Elias: Not on the sample approval alone. That review scope covered finish B for color. It did not approve P240 as a replacement for the specified panel.

substitution proposal

A substitution proposal identifies an alternative to the specified product and provides information for the required review.

Elias: Please request a documented substitution proposal. It needs to identify the proposed product and its differences, rather than rely on the word equal.

applicability

Applicability asks whether the evidence covers the exact proposed product and configuration, not merely the same manufacturer.

Elias: Then its applicability is unverified. Ask for the product and configuration covered; do not treat a familiar logo as evidence for this assembly.

quoted lead-time saving

The quoted comparison is six weeks versus four; no reserved production slot establishes an actual delivery commitment.

Elias: Describe the two-week difference as a quoted lead-time saving, not a confirmed delivery gain. The technical review and availability still need to be resolved.

commercial commitment

A purchase order may create an obligation; adding a condition does not establish that Mina has authority or no liability.

Elias: Do not assume that wording avoids a commercial commitment. Check the proposed reservation and order terms with the authorized commercial team before committing.

decision record

The decision record establishes the authorized outcome and its scope; a prior color selection cannot stand in for it.

Elias: Yes. Retain the decision record and any conditions. For now, keep the alternative unapproved and the two quoted lead times separate from delivery promises.

Read the phrases aloud. Then complete the conversation on the following pages using the word bank.

Conversation

The color sample did not approve a different product

The fictional project specifies acoustic panel P200. The architect accepted sample finish B for color only. A supplier proposes P240 in the same color with a shorter quoted lead time. Its acoustic evidence, fire-performance documentation, mounting details, warranty, and substitution approval are unverified. No order for P240 has been authorized.

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

substitution proposal / commercial commitment / quoted lead-time saving / applicability / decision record / review scope

01 **Mina:** The supplier can deliver P240 sooner than P200, and the color matches the sample you accepted. Can I place the order today?

02 **Elias:** Not on the sample approval alone. That [1] _____ covered finish B for color. It did not approve P240 as a replacement for the specified panel.

03 **Mina:** The sales email calls it equal, but the attachment only shows the finish options. I cannot find the acoustic report.

04 **Elias:** Please request a documented [2] _____. It needs to identify the proposed product and its differences, rather than rely on the word equal.

05 **Mina:** I will ask for a side-by-side comparison against the actual project requirements. Should the supplier include mounting details as well as the panel data?

06 **Elias:** Yes. Performance and installation information need review together. Matching the face color does not establish whether the proposed system meets the requirements.

Conversation / continued

07 **Mina:** They have sent a fire-performance document bearing the manufacturer's name, but I cannot tell which product or configuration it covers.

08 **Elias:** Then its [3] _____ is unverified. Ask for the product and configuration covered; do not treat a familiar logo as evidence for this assembly.

09 **Mina:** The supplier says the acoustic rating is close enough. I do not have the test method or the mounting arrangement behind that number.

10 **Elias:** We need those details for comparison with the specification. Similar numbers from different tested arrangements are not automatically interchangeable.

Conversation continues on the next page.

The color sample did not approve a different product

CONVERSATION / CONTINUED

11 **Mina:** What about the lead time? P200 is quoted at six weeks and P240 at four, but neither production slot is reserved.

12 **Elias:** Describe the two-week difference as a [4] _____, not a confirmed delivery gain. The technical review and availability still need to be resolved.

13 **Mina:** There is also a proposed price reduction. I will show it separately from any change in mounting costs or warranty terms.

14 **Elias:** Good. The reviewer needs the full proposed effect, including exclusions. A lower unit price is not proof that the total installed cost will fall.

15 **Mina:** The supplier offered to reserve stock if I send a purchase order marked subject to approval. Would that keep the decision open?

16 **Elias:** Do not assume that wording avoids a [5] _____. Check the proposed reservation and order terms with the authorized commercial team before committing.

17 **Mina:** For the register, I will record finish B accepted for color, P240 substitution under review, and purchasing authorization absent.

18 **Elias:** That is accurate. Link the comparison and supporting documents to the substitution entry so the required reviewers can respond to the same proposal.

19 **Mina:** When a decision arrives, I will verify exactly which product and configuration it covers before I update the purchasing instruction.

20 **Elias:** Yes. Retain the [6] _____ and any conditions. For now, keep the alternative unapproved and the two quoted lead times separate from delivery promises.

CHECK THE GAPS

1. review scope / **2.** substitution proposal / **3.** applicability / **4.** quoted lead-time saving / **5.** commercial commitment / **6.** decision record

Why these answers fit, page 176

A finish selection has a limited scope

Specified product Q10 has an accepted color sample, finish C. Supplier alternative Q12 quotes three weeks rather than Q10's five. Technical evidence and substitution approval are pending, and no production slot or purchase is confirmed.

Complete the exchange using each phrase once. Read both roles, then switch roles and repeat with the bank covered.

WORD AND PHRASE BANK

Q12 / two / C / pending

01 **Coordinator:** The sample acceptance concerns finish [1] _____ only.

02 **Architect:** The proposed alternative is product [2] _____.

03 **Coordinator:** The quoted lead-time difference is [3] _____ weeks.

04 **Architect:** Technical acceptance of the substitution remains [4] _____.

CHECK THE GAPS

1. C / **2.** Q12 / **3.** two / **4.** pending

Why these answers fit, page 176

Keep the distinction audible

Separate an appearance selection from technical substitution review and purchasing authority.

Language for the next case

Cumulative value is not this month's payment

cumulative valuation

The valuation is the total eligible completed and stored amount to date, not automatically the amount payable in the current application.

Sam: Yes. We need a cumulative valuation first, then apply the stated deductions and prior certified amount. Show the two components separately.

retainage

Retainage is the specified withheld portion: five percent of the eligible $100,000 total equals $5,000.

Sam: Five percent retainage on both components is five thousand. That leaves ninety-five thousand before we deduct prior certificates.

current amount requested

The current request is $95,000 after retainage less $60,000 previously certified, giving $35,000 before certification.

Sam: Correct. Thirty-five thousand is the current amount requested, subject to certification. It is not a payment already made.

previous certificates

The stated calculation deducts prior certified amounts, not cash received; the unpaid balance is tracked separately rather than certified twice.

Sam: No. This calculation subtracts previous certificates. Track that unpaid ten thousand separately; do not request it twice as new work.

double counting

Counting the same material as both installed work and presently stored would overstate the eligible cumulative amount.

Sam: Good. That avoids double counting. The same value cannot remain in presently stored materials after it has also been included in completed work.

valuation date

The valuation date identifies the cut-off for work and materials included, supporting comparison with the relevant billing period.

Sam: Also preserve the valuation date. Otherwise, an invoice received later could be mistaken for value that belonged in this period.

Read the phrases aloud. Then complete the conversation on the following pages using the word bank.

Conversation

Cumulative value is not this month's payment

Fictional terms: completed work $90,000; separately eligible presently stored materials $10,000; retainage 5% on both; previous certificates $60,000. No other deductions, taxes, or adjustments apply. An unapproved $5,000 change proposal is excluded. This application still requires certification.

Complete the numbered gaps. Use each bank entry once; some entries contain several words.

WORD AND PHRASE BANK

double counting / retainage / previous certificates / cumulative valuation / current amount requested / valuation date

01 **Priya:** The draft requests one hundred thousand dollars this month. That is the completed-and-stored total, but it looks as though we have missed the earlier certificates.

02 **Sam:** Yes. We need a [1] _____ first, then apply the stated deductions and prior certified amount. Show the two components separately.

03 **Priya:** Completed work is ninety thousand. Eligible materials presently stored are ten thousand, separate from the installed work. Together they make one hundred thousand to date.

04 **Sam:** Five percent [2] _____ on both components is five thousand. That leaves ninety-five thousand before we deduct prior certificates.

05 **Priya:** Previous certificates total sixty thousand. Ninety-five thousand less sixty thousand leaves thirty-five thousand for this application.

06 **Sam:** Correct. Thirty-five thousand is the [3] _____, subject to certification. It is not a payment already made.

Conversation / continued

07 **Priya:** The accounts team has only received fifty thousand against the earlier sixty thousand certified. Should we subtract cash received instead, to include the unpaid ten thousand again?

08 **Sam:** No. This calculation subtracts [4] _____. Track that unpaid ten thousand separately; do not request it twice as new work.

09 **Priya:** I will reconcile that receivable with accounts. There is also a five-thousand-dollar change proposal in the draft schedule.

10 **Sam:** Keep that pending proposal outside this application's supplied basis. Adding it to a spreadsheet would not establish approval.

Conversation continues on the next page.

Cumulative value is not this month's payment

CONVERSATION / CONTINUED

11 **Priya:** The stored-materials line has supporting eligibility records. I have also checked that these materials are not included in the ninety thousand of installed work.

12 **Sam:** Good. That avoids [5] _____. The same value cannot remain in presently stored materials after it has also been included in completed work.

13 **Priya:** If those materials are incorporated next period, we need to move their existing value to completed work, not add that value a second time.

14 **Sam:** Exactly. Any newly earned installation value is a separate supported item. Reclassifying the same material alone does not create another entitlement to its purchase value.

15 **Priya:** Can I assume five percent also applies on the next project? The templates look identical.

16 **Sam:** No. Verify that project's contract and applicable requirements. Retainage rates, eligible stored materials, reductions, and other deductions can differ even when the form looks familiar.

17 **Priya:** I will attach the line-item reconciliation and distinguish this period's request from the cumulative totals and the earlier unpaid balance.

18 **Sam:** Also preserve the [6] _____. Otherwise, an invoice received later could be mistaken for value that belonged in this period.

19 **Priya:** The corrected summary is one hundred thousand eligible to date, five thousand retained, sixty thousand previously certified, and thirty-five thousand now requested.

20 **Sam:** That reconciles under the supplied terms. Send it through the required review, with the earlier unpaid ten thousand tracked separately and no suggestion that the new amount is already certified.

CHECK THE GAPS

1. cumulative valuation / **2.** retainage / **3.** current amount requested / **4.** previous certificates / **5.** double counting / **6.** valuation date

Why these answers fit, page 178

Subtract certification, not only cash receipts

A fictional application has $70,000 completed and $10,000 separately eligible stored materials to date. Retainage is 5% on both. Previous certificates total $50,000, of which $45,000 is paid. No other adjustments apply. Deduct previous certificates in the new request.

Complete the exchange using each phrase once. Read both roles, then switch roles and repeat with the bank covered.

WORD AND PHRASE BANK

4,000 / 5,000 / 80,000 / 26,000

01 **Surveyor:** Total eligible completed and stored value is $[1] _____.

02 **Coordinator:** The stated retainage is $[2] _____.

03 **Surveyor:** The new request, before certification, is $[3] _____.

04 **Coordinator:** The earlier certified but unpaid balance is $[4] _____.

CHECK THE GAPS

1. 80,000 / **2.** 4,000 / **3.** 26,000 / **4.** 5,000

Why these answers fit, page 178

Keep the distinction audible

Reconcile completed work, eligible stored materials, retainage, and previous certified amounts.

01 / Answers and explanations

A / Read the situation

A1. Which use pattern does Amira request?

C. Two arrangements used at different times

The brief distinguishes a twelve-person workshop from a separate twenty-four-person presentation.

Return to the exercise, page 4

A2. What does the 15-minute figure describe?

D. A requested furniture-change target

Fifteen minutes is the requested changeover target, not a tested or approved performance result.

Return to the exercise, page 4

A3. Which statement about capacity is supported?

C. The requested numbers still need design and code review.

Requested user numbers do not establish a compliant layout or an approved occupant load.

Return to the exercise, page 4

D / Response choices

D1. Which brief statement is most precise?

B. Twelve-person workshops and twenty-four-person presentations at different times

The precise statement identifies both user numbers and the separate timing of the activities.

Return to the exercise, page 8

D2. Which claim goes beyond the facts?

A. The room is already approved for twenty-four occupants.

The client request does not establish an approved occupant load or compliant design.

Return to the exercise, page 8

01 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: Organizing space for activities, movement, and equipment. Which term fits?

D. space planning

A Not here. acoustic performance: How a space handles sound for its intended use. The usual combination is "assess acoustic performance".

B Not here. storage allowance: Space reserved for items that are not currently in use. The usual combination is "include a storage allowance".

C Not here. reconfigurable furniture: Furniture that can be rearranged for different uses. The usual combination is "specify reconfigurable furniture".

D Correct. space planning: Organizing space for activities, movement, and equipment. The usual combination is "review the space planning".

Return to the exercise, page 8

D4. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Good. Staff also need to switch between them quickly. I would like the room ready for the next session within fifteen minutes, without specialist assistance." Ben: [missing response] Amira: "Could we simply leave the spare tables against the wall? That seems easier than creating a separate storage area somewhere else in the building." Which response belongs in the gap?

D. I will record that changeover time as a performance target. We still need to assess the furniture, available storage, and who will actually make the change.

A Not here. This line belongs to turn 16, after Amira says: "I will tell the team the numbers are still being tested. Please also check whether people at the sides can see the diagrams." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 12, after Amira says: "That is our current problem: a good screen, but remote colleagues cannot hear questions from the back. Please include those seats in the audio review." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 4, after Amira says: "Different times. We run workshops for twelve people at movable tables, then presentations for twenty-four people in rows. We do not need both together." It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Ben's response in turn 6. It connects Amira's preceding point with Amira's follow-up. Changeover time is the duration needed to move between the requested arrangements, here a target of fifteen minutes.

Return to the exercise, page 8

E / Conversation

1. client brief

Turn 2. The client brief records the intended users, activities, and requirements before a specific solution is confirmed.

01 / Answers and explanations / continued

2. seating arrangements

Turn 4. The seating arrangements describe how seats relate to each activity; they do not establish approved occupancy or feasibility.

3. changeover time

Turn 6. Changeover time is the duration needed to move between the requested arrangements, here a target of fifteen minutes.

4. circulation

Turn 8. Circulation concerns movement through the space; stored furniture must not be assumed to fit without assessing its effect on routes.

5. microphone coverage

Turn 10. Microphone coverage addresses capturing sound from the required locations, rather than merely displaying images or slides.

6. speech intelligibility

Turn 12. Speech intelligibility describes how clearly the spoken words can be understood, beyond the mere presence of an audio signal.

7. occupant load

Turn 14. Occupant load requires the applicable code determination; the requested number of seats is not that approval.

8. sightlines

Turn 16. Sightlines describe the views from seating positions to the presentation area and must be assessed in the proposed layouts.

9. design constraints

Turn 18. Design constraints are conditions limiting the solution; identifying them prevents unresolved matters from being treated as settled design decisions.

10. functional requirements

Turn 20. Functional requirements state what the space is intended to enable, while the design and review process establishes how that can be achieved.

Return to the conversation, page 10

01 / Answers and explanations / continued

F / Accuracy and scope

F1. Which question clarifies the changeover requirement?

C. Who moves the furniture, and where does unused furniture go?

Staffing and storage directly affect the fifteen-minute changeover; the other questions address different design needs.

Return to the exercise, page 13

F2. Which response addresses remote participants?

A. Assess sound capture from the room, not just the display.

Hearing questions depends on the audio arrangement, not simply the presence of a screen.

Return to the exercise, page 13

F / Guided speaking

1. 10

Client: The workshop needs 10 places.

Turn 1. Ten is the requested workshop capacity in the supplied brief.

2. 18

Architect: The presentation request is 18 seats.

Turn 2. Eighteen refers to presentation seating, not the workshop arrangement.

3. 20

Client: The target changeover is 20 minutes.

Turn 3. Twenty minutes is the requested duration for changing arrangements.

4. requested

Architect: Those capacities remain requested, not approved.

Turn 4. The brief explicitly says no capacity approval has been established.

Return to the conversation, page 14

01 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Can I tell our team the new room will hold twenty-four people? They want to start scheduling larger presentations as soon as the design begins." Ben: [missing response] Amira: "I will tell the team the numbers are still being tested. Please also check whether people at the sides can see the diagrams." Which response belongs in the gap?

B. Say that twenty-four is the requested presentation capacity. I cannot confirm the occupant load from this brief or authorize use before the required reviews.

A Not here. This line belongs to turn 4, after Amira says: "Different times. We run workshops for twelve people at movable tables, then presentations for twenty-four people in rows. We do not need both together." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Ben's response in turn 14. It connects Amira's preceding point with Amira's follow-up. Occupant load requires the applicable code determination; the requested number of seats is not that approval.

C Not here. This line belongs to turn 2, after Amira says: "We need a flexible meeting room. At the moment, every session feels squeezed into the same arrangement, even when the activity changes completely." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 6, after Amira says: "Good. Staff also need to switch between them quickly. I would like the room ready for the next session within fifteen minutes, without specialist assistance." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 14

02 / Answers and explanations

A / Read the situation

A1. Where is the discrepancy?

D. The same wall in Room 205

Both references identify different finishes for the same wall in Room 205.

Return to the exercise, page 15

A2. Which finish can Lena select from the supplied facts?

B. Neither; an authorized clarification is required.

The case supplies no precedence rule or authorized decision resolving the conflict.

Return to the exercise, page 15

A3. What does Tuesday at 14:00 mean?

A. The requested response time

The requested date communicates a need without guaranteeing an answer or lifting the hold.

Return to the exercise, page 15

D / Response choices

D1. Which RFI description is strongest?

B. Room 205 wall: A601 rev C says F2; S09 rev B says F3. Please confirm the required finish.

The specific request identifies the location, conflict, references, and decision required.

Return to the exercise, page 19

D2. What follows from both references being current?

A. The conflict still requires clarification.

Current issue status does not by itself resolve contradictory requirements.

Return to the exercise, page 19

02 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: A controlled version of a document after changes. Which term fits?

B. revision

A Not here. section: A drawing showing a cut through a building or element. The usual combination is "review the section".

B Correct. revision: A controlled version of a document after changes. The usual combination is "verify the revision".

C Not here. submittal: Information submitted for the review required by the project process. The usual combination is "track the submittal".

D Not here. RFI log: A register tracking information requests and their status. The usual combination is "update the RFI log".

Return to the exercise, page 19

D4. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "A colleague suggested that specifications always take precedence over drawings. I have not found an applicable rule in the material available for this case." Marco: [missing response] Lena: "I will mark the wall on the drawing and attach the specification extract. Should I include the finish we would prefer because it is available sooner?" Which response belongs in the gap?

A. We should not invent document precedence. Raise the discrepancy through the project process and identify the decision needed. I will coordinate the formal architectural response.

A Correct. This is Marco's response in turn 6. It connects Lena's preceding point with Lena's follow-up. Document precedence concerns the applicable authority of conflicting documents, which has not been established in the supplied case.

B Not here. This line belongs to turn 4, after Lena says: "Drawing A601 revision C says F2. Specification S09 revision B says F3. Both appear in the current project issue, and neither explains the difference." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 2, after Lena says: "I have a finish discrepancy in Room 205. The drawing and specification identify different finishes for the same wall, and procurement needs a definite answer." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 18, after Lena says: "Please tell us which sheets or extracts the response replaces. The buyer has a saved copy, and I do not want the old finish ordered after clarification." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 19

02 / Answers and explanations / continued

E / Conversation

1. document references

Turn 2. Document references identify the exact sources of the conflict so the response can address the same location and information.

2. clarification

Turn 4. Clarification resolves the uncertain requirement; the current documents alone do not establish whether F2 or F3 is correct.

3. document precedence

Turn 6. Document precedence concerns the applicable authority of conflicting documents, which has not been established in the supplied case.

4. substitution

Turn 8. A substitution is a proposed alternative to the requirement; preference or availability does not establish approval.

5. response date

Turn 10. The response date is requested here, not a promise by Marco or a condition that automatically releases procurement.

6. RFI log

Turn 12. The RFI log tracks the request, its references, response, and current status so another person can follow the decision.

7. change authorization

Turn 14. Change authorization addresses permission for altered work and its relevant effects; it is not automatically supplied by an RFI clarification.

8. controlled distribution

Turn 16. Controlled distribution provides recipients with the applicable document issue and helps prevent use of outdated conflicting information.

9. traceability

Turn 18. Traceability allows the team to follow the final requirement back through the documented decision and affected references.

02 / Answers and explanations / continued

10. procurement hold

Turn 20. The procurement hold remains in effect for the affected finish until the authorized process resolves the discrepancy and permits the next action.

Return to the conversation, page 21

F / Accuracy and scope

F1. What should happen if the reply adds cost or time?

A. Use the applicable change-authorization process.

Clarification and authorization of changed commercial effects are distinct project decisions.

Return to the exercise, page 25

F2. Which update is supported before a reply arrives?

A. RFI open; affected finish procurement on hold; response requested Tuesday at 14:00.

This update preserves the actual open status, limited hold, and requested response time.

Return to the exercise, page 25

F / Guided speaking

1. 310

Coordinator: The affected room is 310.

Turn 1. The supplied discrepancy concerns Room 310, not Room 205.

2. C1

Architect: The drawing identifies ceiling finish C1.

Turn 2. C1 is the designation in the supplied drawing reference.

3. C4

Coordinator: The specification identifies C4.

Turn 3. C4 is the conflicting designation in the supplied specification.

4. unconfirmed

Architect: The required finish remains unconfirmed.

Turn 4. The case explicitly provides no decision resolving the two requirements.

Return to the conversation, page 26

02 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "If your reply changes the finish, can the purchasing team immediately treat any extra cost as approved? They want one message that settles everything." Marco: [missing response] Lena: "Then I will track the design reply and any commercial approval separately. Who needs the corrected information once the response is issued?" Which response belongs in the gap?

A. No. We must distinguish the design answer from the required change authorization. Any effect on cost or time needs the applicable contract process, even if the technical answer is clear.

A Correct. This is Marco's response in turn 14. It connects Lena's preceding point with Lena's follow-up. Change authorization addresses permission for altered work and its relevant effects; it is not automatically supplied by an RFI clarification.

B Not here. This line belongs to turn 10, after Lena says: "Understood. The affected finish procurement is currently on hold. I need the response by Tuesday at two in the afternoon to support the purchasing plan." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 12, after Lena says: "I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 8, after Lena says: "I will mark the wall on the drawing and attach the specification extract. Should I include the finish we would prefer because it is available sooner?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 26

03 / Answers and explanations

A / Read the situation

A1. What is the current approved contract sum?

D. $105,000

The original $100,000 plus the approved $5,000 addition equals $105,000.

Return to the exercise, page 29

A2. What has the client authorized in this case?

A. Preparation of pricing only

The client requested a price, while the proposed cost and time remain unaccepted.

Return to the exercise, page 29

A3. What is the status of the two working days?

C. An estimated effect subject to review

The estimator supplies a provisional time estimate, not an agreed contract adjustment.

Return to the exercise, page 29

D / Response choices

D1. Which cost summary is correct?

C. Approved $105,000; proposed addition $6,200; hypothetical total $111,200

The summary preserves both the existing approved value and the separate unaccepted proposal.

Return to the exercise, page 33

D2. Which minutes correction is appropriate?

B. Replace approved the partition with requested pricing for the partition.

The corrected wording matches the actual action requested rather than inventing an approval.

Return to the exercise, page 33

03 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: The monetary amount established by the construction contract and agreed adjustments. Which term fits?

D. contract sum

A Not here. cost breakdown: An itemized explanation of the elements of a price. The usual combination is "request a cost breakdown".

B Not here. change register: A record tracking proposed and approved changes. The usual combination is "maintain the change register".

C Not here. exclusion: An item explicitly not included in a price or scope. The usual combination is "identify a pricing exclusion".

D Correct. contract sum: The monetary amount established by the construction contract and agreed adjustments. The usual combination is "state the current contract sum".

Return to the exercise, page 33

D4. Rebuild the exchange from "A price request became an instruction in the minutes". Felix: "And the six thousand two hundred for the partition would take that to a hundred eleven thousand two hundred only if it were accepted?" Noor: [missing response] Felix: "Before I send the proposal, show me what the six thousand two hundred includes. Are labor, materials, and markup separated?" Which response belongs in the gap?

A. Correct. That is a conditional total, not the current contract sum. I will show the approved value, pending proposal, and hypothetical revised figure on separate lines.

A Correct. This is Noor's response in turn 6. It connects Felix's preceding point with Felix's follow-up. The contract sum reflects the original agreement and approved adjustments, not a proposal still awaiting acceptance.

B Not here. This line belongs to turn 20, after Felix says: "I will circulate corrected minutes: pricing requested, six thousand two hundred proposed, two working days estimated, and no accepted cost or time adjustment." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 16, after Felix says: "I will tell procurement that we have a pricing request, not an instruction to proceed. Flag any reservation charge before anyone commits us to it." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 14, after Felix says: "Can procurement reserve materials now? They want to keep the option available, but a reservation might create an obligation even before installation begins." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 33

E / Conversation

1. proposal request

Turn 2. A proposal request asks for terms or pricing; it is not the client's acceptance of the proposed work.

03 / Answers and explanations / continued

2. net addition

Turn 4. The net addition is the already approved increase, giving a current contract sum of $105,000 before the new proposal.

3. contract sum

Turn 6. The contract sum reflects the original agreement and approved adjustments, not a proposal still awaiting acceptance.

4. cost breakdown

Turn 8. The cost breakdown itemizes the elements behind the proposed price so the reviewer can examine its basis.

5. time impact

Turn 10. Time impact is the assessed schedule effect; the two-day figure remains an estimate rather than an agreed extension.

6. pricing assumptions

Turn 12. Pricing assumptions are the conditions underlying the estimate; changing them may alter what the quoted price covers.

7. commitment

Turn 14. A commitment can create an obligation such as a purchase; it must not be assumed permissible merely because the work is still proposed.

8. change register

Turn 16. The change register tracks the proposal separately from approved changes, preserving its pending status for later review.

9. quotation validity

Turn 18. Quotation validity identifies the period and terms under which the offer remains available, rather than assuming an estimate lasts indefinitely.

10. authorization to proceed

Turn 20. Authorization to proceed is permission to start specified work; the supplied case explicitly has no such instruction.

Return to the conversation, page 35

03 / Answers and explanations / continued

F / Accuracy and scope

F1. What does an estimated two-day effect establish?

A. A provisional schedule assessment

An estimate remains subject to review and does not itself amend contractual time.

Return to the exercise, page 38

F2. Which statement respects different contracts?

A. Check the applicable mechanism and actual instruction; none is issued here.

The case describes one authorization status without imposing a universal rule on other contracts.

Return to the exercise, page 38

F / Guided speaking

1. 84,000

Manager: The current approved sum is $84,000.

Turn 1. The original eighty thousand plus four thousand approved equals eighty-four thousand.

2. 3,000

Estimator: The pending proposal is $3,000.

Turn 2. Three thousand is the separate proposal that remains unaccepted.

3. 87,000

Manager: If accepted, the revised sum would be $87,000.

Turn 3. Adding the pending three thousand to eighty-four thousand gives eighty-seven thousand.

4. unaccepted

Estimator: The proposed change remains unaccepted.

Turn 4. The supplied facts explicitly say the new proposal has not been accepted.

Return to the conversation, page 39

03 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "A price request became an instruction in the minutes". Felix: "Can procurement reserve materials now? They want to keep the option available, but a reservation might create an obligation even before installation begins." Noor: [missing response] Felix: "I will tell procurement that we have a pricing request, not an instruction to proceed. Flag any reservation charge before anyone commits us to it." Which response belongs in the gap?

C. We need to check the proposed commitment against the authorization process. In this case, no instruction to proceed has been issued, and I cannot authorize a purchase.

A Not here. This line belongs to turn 8, after Felix says: "Before I send the proposal, show me what the six thousand two hundred includes. Are labor, materials, and markup separated?" It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 18, after Felix says: "We should also check how long the price remains available. The client may defer the decision and return later expecting every figure to remain unchanged." It addresses that point, not the missing turn in the supplied exchange.

C Correct. This is Noor's response in turn 14. It connects Felix's preceding point with Felix's follow-up. A commitment can create an obligation such as a purchase; it must not be assumed permissible merely because the work is still proposed.

D Not here. This line belongs to turn 6, after Felix says: "And the six thousand two hundred for the partition would take that to a hundred eleven thousand two hundred only if it were accepted?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 39

04 / Answers and explanations

A / Read the situation

A1. With the stated dependencies, when can installation occur?

A. Days 4 and 5

Delivery finishes at the end of Day 3, so two full installation days follow.

Return to the exercise, page 40

A2. When does testing move to?

A. Day 6

Testing requires completed installation, which now finishes at the end of Day 5.

Return to the exercise, page 40

A3. What has been established about recovery?

D. No recovery option has been verified.

The brief provides no verified way to shorten or overlap the activities.

Return to the exercise, page 40

D / Response choices

D1. Which sequence follows the supplied facts?

D. Delivery ends Day 3; installation Days 4-5; testing Day 6

The finish-to-start links and unchanged durations produce testing on Day 6.

Return to the exercise, page 44

D2. How should the schedule records be handled?

A. Preserve the baseline and update the current lookahead.

The baseline supports comparison while the lookahead must represent the supported upcoming sequence.

Return to the exercise, page 44

04 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: An activity that must occur before a linked activity under the schedule logic. Which term fits?

A. predecessor

A Correct. predecessor: An activity that must occur before a linked activity under the schedule logic. The usual combination is "identify the predecessor".

B Not here. free float: Time an activity can move without delaying the early start of a successor. The usual combination is "distinguish free float".

C Not here. schedule variance: A difference between planned and actual or forecast timing. The usual combination is "explain the schedule variance".

D Not here. workfront: An area or package available for a crew to perform work. The usual combination is "release a workfront".

Return to the exercise, page 44

D4. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "So testing moves to Day 6, provided the installation duration stays at two full working days and there is no other change to the supplied sequence." Imani: [missing response] Owen: "The installer has been asked to catch up and keep testing on Day 4. Has anyone checked a workable way to do that?" Which response belongs in the gap?

B. Exactly. The activity duration has not shortened. We have no overlap or float available in this model, so the delivery movement passes through to the testing date.

A Not here. This line belongs to turn 10, after Owen says: "Extra hours are being discussed. I do not know whether the crew, equipment, access arrangements, or necessary supervision would actually be available for them." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Imani's response in turn 6. It connects Owen's preceding point with Owen's follow-up. Activity duration is the time needed for the task; installation remains two full working days in the supplied facts.

C Not here. This line belongs to turn 12, after Owen says: "I also want to avoid confusion about days. This example uses numbered working days, not dates on a calendar with a weekend somewhere in the middle." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 8, after Owen says: "The installer has been asked to catch up and keep testing on Day 4. Has anyone checked a workable way to do that?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 44

E / Conversation

1. lookahead schedule

Turn 2. The lookahead schedule is the short-term upcoming plan and must reflect the changed delivery forecast rather than obsolete dates.

04 / Answers and explanations / continued

2. finish-to-start relationship

Turn 4. The finish-to-start relationship requires the preceding activity to finish before its successor begins, so installation follows the completed delivery.

3. activity duration

Turn 6. Activity duration is the time needed for the task; installation remains two full working days in the supplied facts.

4. recovery plan

Turn 8. A recovery plan needs a feasible method for regaining time; simply retaining the old target does not demonstrate recovery.

5. resource availability

Turn 10. Resource availability concerns whether the people, equipment, and other inputs needed for a recovery proposal can actually be provided.

6. calendar basis

Turn 12. The calendar basis identifies which periods count for scheduling; here all numbered days are working days rather than unqualified calendar days.

7. baseline schedule

Turn 14. The baseline schedule remains the reference plan for comparing the original timing with the current forecast.

8. schedule variance

Turn 16. Schedule variance is the difference between the reference and updated timing, here testing moving from Day 4 to Day 6.

9. extension of time

Turn 18. An extension of time is a contractual adjustment requiring the applicable basis and process, not an automatic consequence of forecast arithmetic.

10. forecast date

Turn 20. The forecast date states the currently expected timing under the available information, while retaining uncertainty and the separate baseline reference.

Return to the conversation, page 46

04 / Answers and explanations / continued

F / Accuracy and scope

F1. What is the variance in testing?

B. Two working days later

Testing moves from Day 4 to Day 6, a difference of two working days.

Return to the exercise, page 49

F2. Which contractual conclusion is supported?

B. None is established by this calculation alone.

Forecast arithmetic alone does not determine contractual responsibility, relief, or payment.

Return to the exercise, page 49

F / Guided speaking

1. 6

Planner: Installation begins on Day 6.

Turn 1. The first full working day after the end of Day 5 is Day 6.

2. 7

Manager: Its second day is Day 7.

Turn 2. Two full installation days are Days 6 and 7.

3. 8

Planner: Testing therefore occurs on Day 8.

Turn 3. Testing follows completed installation, so it occurs on Day 8.

4. overlap

Manager: The dependency permits no overlap.

Turn 4. The supplied facts expressly rule out overlapping the activities.

Return to the conversation, page 50

04 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Please keep the original Day 4 alongside the forecast. The client will want to see the movement, not just a replacement date." Imani: [missing response] Owen: "Then the client sees both the original testing point and the expected one. We can explain the dependency rather than present a date with no basis." Which response belongs in the gap?

B. Retain the baseline schedule and show the forecast beside it. That makes the two-day movement visible instead of hiding it by overwriting the original reference.

A Not here. This line belongs to turn 2, after Owen says: "The delivery update says the end of Day 3, but our lookahead still shows installation on Days 2 and 3. The crews are asking which plan applies." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Imani's response in turn 14. It connects Owen's preceding point with Owen's follow-up. The baseline schedule remains the reference plan for comparing the original timing with the current forecast.

C Not here. This line belongs to turn 10, after Owen says: "Extra hours are being discussed. I do not know whether the crew, equipment, access arrangements, or necessary supervision would actually be available for them." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 4, after Owen says: "Walk me through the sequence before I brief them. Delivery originally finished at the end of Day 1, installation took two days, and testing followed." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 50

05 / Answers and explanations

A / Read the situation

A1. What is missing from the card?

A. The task-specific approved method, controls, and equipment requirements

The generic instruction does not supply the actual approved requirements for this task.

Return to the exercise, page 53

A2. What is the affected task's current status?

B. Stopped under the local process

Rosa has stopped the affected activity pending the required qualified clarification.

Return to the exercise, page 53

A3. What can experience on another site establish here?

D. It does not by itself establish the requirements for this task.

Different materials, tools, and conditions require the applicable task assessment rather than an assumed match.

Return to the exercise, page 53

D / Response choices

D1. Which clarification is most useful?

A. Which approved method and controls apply to cutting these panels in Zone B?

The question identifies the task and asks for applicable approved requirements rather than a guess.

Return to the exercise, page 57

D2. Which statement about controls is accurate?

C. PPE requirements belong within the applicable wider control arrangement.

Protective equipment does not replace assessing and applying the relevant task controls.

Return to the exercise, page 57

05 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: A structured review of task steps, hazards, and controls. Which term fits?

D. job hazard analysis (JHA)

A Not here. administrative control: A work-practice or organizational measure intended to reduce risk. The usual combination is "communicate administrative controls".

B Not here. equipment guarding: Protective arrangements restricting access to hazardous equipment parts. The usual combination is "verify equipment guarding".

C Not here. stop-work instruction: A direction to halt a specified activity under the relevant process. The usual combination is "communicate a stop-work instruction".

D Correct. job hazard analysis (JHA): A structured review of task steps, hazards, and controls. The usual combination is "review the job hazard analysis".

Return to the exercise, page 57

D4. Rebuild the exchange from "The briefing says use the right protection". Rosa: "I will keep the affected task stopped. Should my clarification request ask only which protective equipment the workers need, or is that still too narrow?" Dev: [missing response] Rosa: "Then I will identify the composite panels, powered tool, location, and missing task-specific information, and ask which approved document covers the proposed work." Which response belongs in the gap?

B. Ask for the full approved method and controls. Personal protective equipment is not the entire control arrangement. We should not reduce the question to a list of items to wear.

A Not here. This line belongs to turn 14, after Rosa says: "Can I put you down as the review contact? I will tell the other supervisors who is obtaining the task-specific clarification." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Dev's response in turn 6. It connects Rosa's preceding point with Rosa's follow-up. Personal protective equipment protects against specified hazards but does not replace the wider task-control arrangement.

C Not here. This line belongs to turn 10, after Rosa says: "Several people have already signed the attendance sheet. I need to tell them the task is still stopped; that signature has not resolved the missing requirements." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 4, after Rosa says: "The crew has cut panels before, and one worker says we should simply use the same arrangement as at the previous site. I cannot verify the match." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 57

E / Conversation

1. task briefing

Turn 2. The task briefing needs applicable requirements; the generic phrase does not identify the method or controls.

05 / Answers and explanations / continued

2. risk assessment

Turn 4. The risk assessment addresses this task's conditions and controls; experience elsewhere does not establish its findings.

3. Personal protective equipment

Turn 6. Personal protective equipment protects against specified hazards but does not replace the wider task-control arrangement.

4. method statement

Turn 8. The method statement describes the planned method and controls; a similar title does not establish task applicability.

5. briefing record

Turn 10. A briefing record documents participation or the briefing; attendance alone establishes neither understanding nor authorization.

6. repeat-back

Turn 12. A repeat-back checks the listener's understanding of the task status and next requirement, beyond a vague acknowledgement.

7. stop-work instruction

Turn 14. The stop-work instruction identifies the halted activity and remains effective while clarification and authorization are pending.

8. restart conditions

Turn 16. Restart conditions must be satisfied before resumption; schedule pressure or uncertain timing does not remove them.

9. hierarchy of controls

Turn 18. The hierarchy of controls orders risk-control approaches; it does not treat PPE as the sole or preferred answer.

10. toolbox talk

Turn 20. The toolbox talk communicates the established task requirements; attendance does not replace the required restart authorization.

Return to the conversation, page 59

05 / Answers and explanations / continued

F / Accuracy and scope

F1. Which repeat-back matches the facts?

C. The task is stopped; qualified clarification and restart authorization are pending.

Receipt or attendance does not satisfy the missing clarification and authorization requirements.

Return to the exercise, page 63

F2. What should Rosa avoid?

C. Inventing equipment requirements to complete the card

The case requires qualified task-specific clarification, not improvised protective-equipment selection.

Return to the exercise, page 63

F / Guided speaking

1. D

Foreperson: The affected location is Zone D.

Turn 1. Zone D is the location supplied for this separate task.

2. stopped

Coordinator: The task is currently stopped.

Turn 2. The brief explicitly states that the lifting task is stopped.

3. Sana

Foreperson: The named review owner is Sana.

Turn 3. Sana is the coordinator assigned to obtain the missing review.

4. unauthorized

Coordinator: A restart remains unauthorized.

Turn 4. The supplied facts explicitly say no restart has been authorized.

Return to the conversation, page 64

05 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "The briefing says use the right protection". Rosa: "Can I put you down as the review contact? I will tell the other supervisors who is obtaining the task-specific clarification." Dev: [missing response] Rosa: "The installation team is waiting for these panels. They will want an estimate, but we do not yet know how long obtaining the missing information will take." Which response belongs in the gap?

B. That gives the stop-work instruction a clear follow-up owner. My receiving the concern does not release the task; any change in its status must be communicated through the local process.

A Not here. This line belongs to turn 6, after Rosa says: "I will keep the affected task stopped. Should my clarification request ask only which protective equipment the workers need, or is that still too narrow?" It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Dev's response in turn 14. It connects Rosa's preceding point with Rosa's follow-up. The stop-work instruction identifies the halted activity and remains effective while clarification and authorization are pending.

C Not here. This line belongs to turn 10, after Rosa says: "Several people have already signed the attendance sheet. I need to tell them the task is still stopped; that signature has not resolved the missing requirements." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 4, after Rosa says: "The crew has cut panels before, and one worker says we should simply use the same arrangement as at the previous site. I cannot verify the match." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 64

06 / Answers and explanations

A / Read the situation

A1. How many inspection items are recorded closed?

A. Two

The supplied record closes Items 1 and 2 while Items 3 and 4 remain open.

Return to the exercise, page 66

A2. What do the photographs establish about Items 3 and 4?

C. Evidence was submitted, but acceptance is not recorded.

Submission of photographs is not the same as recorded acceptance of the corrections.

Return to the exercise, page 66

A3. Which occupancy statement is supported?

C. No permission is issued in the supplied case.

The brief explicitly states that no occupancy permission has been issued for Area C.

Return to the exercise, page 66

D / Response choices

D1. Which progress statement is accurate?

B. Two items closed; two open with photographs submitted; no occupancy permission issued.

The statement distinguishes recorded closure, submitted evidence, and the separate occupancy status.

Return to the exercise, page 70

D2. What can 2 out of 4 measure here?

D. Fifty percent of the listed item count

The numerator and denominator describe listed items, not area, cost, or regulatory permission.

Return to the exercise, page 70

06 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: An authorization issued under the applicable regulatory process for specified work or use. Which term fits?

B. permit

A Not here. occupancy permission: Authorization to use or occupy an area under the applicable jurisdictional process. The usual combination is "verify occupancy permission".

B Correct. permit: An authorization issued under the applicable regulatory process for specified work or use. The usual combination is "verify the permit scope".

C Not here. correction notice: A notice identifying work or information that needs correction. The usual combination is "respond to a correction notice".

D Not here. permit closeout: Completion of the applicable steps for closing a permit record. The usual combination is "coordinate permit closeout".

Return to the exercise, page 70

D4. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "I will say Items 1 and 2 are closed, Items 3 and 4 remain open, and photographs have been submitted for review of the outstanding corrections." Marcus: [missing response] Talia: "The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?" Which response belongs in the gap?

D. Add the approval scope. We are reporting these four listed items, not claiming that every requirement for the area or the whole project has been satisfied.

A Not here. This line belongs to turn 4, after Talia says: "Items 3 and 4 have contractor photographs attached. The team may have assumed that submitting those photographs meant the corrections were accepted by the reviewer." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 14, after Talia says: "I will ask whether the photographs are sufficient or another visit is required. At present, I have requested a follow-up but have no appointment." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 8, after Talia says: "The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?" It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Marcus's response in turn 6. It connects Talia's preceding point with Talia's follow-up. Approval scope limits the decision to its actual subject; closing specific items does not approve the whole area.

Return to the exercise, page 70

E / Conversation

1. inspection status

Turn 2. Inspection status must match the record; two open items cannot become full approval through a broad summary.

06 / Answers and explanations / continued

2. supporting evidence

Turn 4. Supporting evidence may substantiate a correction; its submission is not the authority's acceptance or closure decision.

3. approval scope

Turn 6. Approval scope limits the decision to its actual subject; closing specific items does not approve the whole area.

4. Code compliance

Turn 8. Code compliance concerns applicable requirements; counting closed items does not measure a percentage of legal compliance or usable area.

5. occupancy permission

Turn 10. Occupancy permission is a separate jurisdictional authorization, which the supplied facts say has not been issued.

6. authority having jurisdiction

Turn 12. The authority having jurisdiction is responsible for the relevant regulatory decision; the project team cannot assume that authority.

7. reinspection

Turn 14. Reinspection is a further inspection; a request establishes neither a confirmed appointment nor a successful result.

8. acceptance record

Turn 16. The acceptance record documents the reviewer's decision, providing the basis for marking the specified item accepted or closed.

9. Permit closeout

Turn 18. Permit closeout concerns the regulatory record and steps; a contractual milestone does not replace that jurisdictional process.

10. conditional approval

Turn 20. Conditional approval remains limited by its conditions; a shortened summary must preserve them and the actual scope.

Return to the conversation, page 72

06 / Answers and explanations / continued

F / Accuracy and scope

F1. Which evidence would support changing an item's status?

B. The relevant documented acceptance or closure decision

Status should reflect the relevant decision rather than merely evidence delivery or confidence.

Return to the exercise, page 76

F2. Which question makes approved precise?

D. What was approved, by whom, and in which record?

Scope, authority, and the decision record establish approval; email timing, attachment counts, and forecasts do not.

Return to the exercise, page 76

F / Guided speaking

1. four

Coordinator: The number recorded closed is four.

Turn 1. Four of the six listed items have documented closure.

2. two

Architect: The number still open is two.

Turn 2. The remaining two items are explicitly identified as open.

3. submitted

Coordinator: The revised information has been submitted.

Turn 3. The brief establishes submission, not acceptance of the revised information.

4. unissued

Architect: Occupancy permission remains unissued.

Turn 4. The supplied case explicitly says no occupancy permission is issued.

Return to the conversation, page 77

06 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "I will ask whether the photographs are sufficient or another visit is required. At present, I have requested a follow-up but have no appointment." Marcus: [missing response] Talia: "For each open item, I will link the photographs, date of submission, outstanding response, and responsible coordinator. That should make the next follow-up easier." Which response belongs in the gap?

B. Keep a requested reinspection separate from a booked visit and a completed decision. Otherwise, the next update could repeat the same mistake using a different status word.

A Not here. This line belongs to turn 6, after Talia says: "I will say Items 1 and 2 are closed, Items 3 and 4 remain open, and photographs have been submitted for review of the outstanding corrections." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Marcus's response in turn 14. It connects Talia's preceding point with Talia's follow-up. Reinspection is a further inspection; a request establishes neither a confirmed appointment nor a successful result.

C Not here. This line belongs to turn 18, after Talia says: "The client also has a contractual completion discussion next week. I want to avoid suggesting that such a project milestone automatically resolves the regulatory position." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 8, after Talia says: "The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 77

07 / Answers and explanations

A / Read the situation

A1. How many items are verified closed?

A. Three

Only Items 1 to 3 have both completion and linked acceptance records.

Return to the exercise, page 81

A2. What is the status of Items 4 to 8?

B. Reported corrected but still open pending review

Trade reports of correction do not satisfy the fictional process's review requirement.

Return to the exercise, page 81

A3. What does Friday at 16:00 represent?

D. Meera's status-update commitment

Meera commits to reporting the status, not to achieving a particular review outcome.

Return to the exercise, page 81

D / Response choices

D1. Which handover summary is correct?

D. Three verified closed; five reported corrected and awaiting review

The summary preserves the distinction between accepted closure and unverified correction reports.

Return to the exercise, page 85

D2. What is the verified closure rate by item count?

B. 37.5%

Three divided by eight equals 0.375, or 37.5 percent.

Return to the exercise, page 85

07 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: Work or information that does not meet a relevant requirement. Which term fits?

C. deficiency

A Not here. commissioning: A process for verifying and documenting that systems perform as required. The usual combination is "coordinate commissioning records".

B Not here. substantial completion: A contract-defined stage relating to readiness for the intended use. The usual combination is "determine substantial completion".

C Correct. deficiency: Work or information that does not meet a relevant requirement. The usual combination is "record a deficiency".

D Not here. verification evidence: Information supporting a check of the claimed correction or completion. The usual combination is "link verification evidence".

Return to the exercise, page 85

D4. Rebuild the exchange from "A handover needs item-level evidence". Jules: "The trades uploaded photographs for all five pending items and asked me to close the rows. The reviewer has not responded yet." Meera: [missing response] Jules: "I preserved the item numbers, locations, earlier comments, and links to the latest submissions, so the reviewer can follow the history." Which response belongs in the gap?

D. An attachment may be verification evidence, but it is not the review result. We must check the applicable criterion and obtain the required decision before changing the closure status.

A Not here. This line belongs to turn 14, after Jules says: "I will record the update commitment. If responses are still outstanding on Friday, the report needs to say so." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 8, after Jules says: "I preserved the item numbers, locations, earlier comments, and links to the latest submissions, so the reviewer can follow the history." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 12, after Jules says: "Can you accept coordination of the remaining five reviews? I want a named person rather than a note saying the project team will follow up." It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Meera's response in turn 6. It connects Jules's preceding point with Jules's follow-up. Verification evidence supports review of the work; an uploaded file does not itself supply an acceptance decision.

Return to the exercise, page 85

07 / Answers and explanations / continued

E / Conversation

1. closeout register

Turn 2. The closeout register records item-level status and evidence, separating verified closure from outstanding review.

2. Reported complete

Turn 4. Reported complete attributes a claim to the reporting party; it does not establish required verification or acceptance.

3. verification evidence

Turn 6. Verification evidence supports review of the work; an uploaded file does not itself supply an acceptance decision.

4. acceptance criteria

Turn 8. Acceptance criteria determine whether a correction meets requirements, not merely whether someone has attempted the work.

5. punch list

Turn 10. The punch list is the eight-item register counted here; its closure rate does not measure overall project completion.

6. sign-off

Turn 12. Sign-off is recorded acceptance or approval; accepting responsibility for review coordination is a different action.

7. deficiency

Turn 14. A deficiency fails a relevant requirement and may still need correction despite a trade's report of completion.

8. handover package

Turn 16. The handover package includes the relevant records; this punch list alone does not cover all closeout information.

9. warranty

Turn 18. A warranty has applicable terms; handing over this register does not establish its start date or coverage.

07 / Answers and explanations / continued

10. substantial completion

Turn 20. Substantial completion is contract-defined; accepting this register or counting closed items does not establish that stage.

Return to the conversation, page 87

F / Accuracy and scope

F1. What does Meera's acceptance establish?

B. Ownership of coordinating the outstanding reviews

Meera accepts the coordination task, not every technical or contractual decision.

Return to the exercise, page 90

F2. Which statement about the closeout package is supported?

C. This list alone does not establish full contractual closeout.

The eight-item register is explicitly only part of the broader closeout information.

Return to the exercise, page 90

F / Guided speaking

1. two

Outgoing coordinator: The number verified closed is two.

Turn 1. Two is the supplied count of items with verified closure.

2. four

Arun: I will coordinate the four outstanding reviews.

Turn 2. Four reported corrections still require review under the supplied status.

3. 11:00

Outgoing coordinator: The next update is at 11:00 Monday.

Turn 3. Eleven on Monday is the stated update time, not guaranteed closure.

4. coordination

Arun: My acceptance concerns coordination, not sign-off.

Turn 4. Arun accepts follow-up responsibility without accepting the physical work.

Return to the conversation, page 91

07 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "A handover needs item-level evidence". Jules: "I will record the update commitment. If responses are still outstanding on Friday, the report needs to say so." Meera: [missing response] Jules: "Manuals and record drawings are in the separate closeout folder. I will include the link; this list does not track their review." Which response belongs in the gap?

B. Exactly. If a deficiency remains, the update must preserve it and identify the next responsible action. We should not close an item to make the promised report look better.

A Not here. This line belongs to turn 12, after Jules says: "Can you accept coordination of the remaining five reviews? I want a named person rather than a note saying the project team will follow up." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Meera's response in turn 14. It connects Jules's preceding point with Jules's follow-up. A deficiency fails a relevant requirement and may still need correction despite a trade's report of completion.

C Not here. This line belongs to turn 6, after Jules says: "The trades uploaded photographs for all five pending items and asked me to close the rows. The reviewer has not responded yet." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 8, after Jules says: "I preserved the item numbers, locations, earlier comments, and links to the latest submissions, so the reviewer can follow the history." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 91

08 / Answers and explanations

A / Read the situation

A1. What delivery variance is documented?

B. Five working days

The arrival moved from the end of Day 6 to the end of Day 11.

Return to the exercise, page 92

A2. What is the status of the $2,400?

D. Reported extra labor cost requiring reconciliation

The cost is reported, but its records and causal connection have not been reconciled.

Return to the exercise, page 92

A3. What is not yet established?

C. Entitlement to payment or time

Contractual entitlement and the effect on project completion remain unreviewed in the supplied facts.

Return to the exercise, page 92

D / Response choices

D1. Which internal summary is supported?

D. Delivery five working days later than planned; completion impact and entitlement unreviewed

The summary states the known event while preserving the unresolved schedule and contractual questions.

Return to the exercise, page 96

D2. Which treatment of $2,400 is appropriate?

B. Label it reported and reconcile the labor records and causal basis.

The supplied amount needs reconciliation and a supported connection to the event before stronger claims.

Return to the exercise, page 96

08 / Answers and explanations / continued

D3. A colleague needs the term for this meaning: The amount of a claimed or assessed monetary remedy. Which term fits?

A. quantum

A Correct. quantum: The amount of a claimed or assessed monetary remedy. The usual combination is "assess quantum".

B Not here. disruption: Interference with the planned manner or efficiency of performing work. The usual combination is "distinguish disruption from delay".

C Not here. substantiation: Evidence and reasoning supporting an assertion or amount. The usual combination is "provide claim substantiation".

D Not here. liability: Legal responsibility determined under the applicable rules and facts. The usual combination is "distinguish alleged liability".

Return to the exercise, page 96

D4. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "The draft treats the two thousand four hundred dollars in extra labor as an established loss caused entirely by the late delivery. Is that supported?" Saira: [missing response] Theo: "Even if the arithmetic matches the records, we still need to explain why those costs resulted from this event rather than another activity." Which response belongs in the gap?

C. It is reported cost, not completed cost reconciliation. I need to match the time entries to activities and dates, check for duplication, and establish what the figure actually includes.

A Not here. This line belongs to turn 4, after Theo says: "So we can state a five-working-day delivery variance. We cannot yet state that project completion moved five days, because that effect has not been assessed." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 10, after Theo says: "Please retain the original daily reports and delivery records. Do not rewrite the factual account to sound more decisive after our discussion." It addresses that point, not the missing turn in the supplied exchange.

C Correct. This is Saira's response in turn 6. It connects Theo's preceding point with Theo's follow-up. Cost reconciliation checks reported costs against their supporting records and basis; the $2,400 remains unreconciled.

D Not here. This line belongs to turn 14, after Theo says: "I want the contract team to assess the possible claim, not read this as us dropping it. How do we label the unresolved right to a remedy?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 96

E / Conversation

1. chronology

Turn 2. The chronology records event order and timing, here the planned and actual delivery dates, without determining entitlement.

08 / Answers and explanations / continued

2. concurrent delay

Turn 4. Concurrent delay concerns overlapping delay effects; the possible effects of other events remain unreviewed here.

3. cost reconciliation

Turn 6. Cost reconciliation checks reported costs against their supporting records and basis; the $2,400 remains unreconciled.

4. causation

Turn 8. Causation connects the delivery event to the claimed consequence; correct arithmetic alone does not establish that connection.

5. contemporaneous records

Turn 10. Contemporaneous records were made near the event; retain them and distinguish later analysis instead of rewriting the evidence.

6. notice provisions

Turn 12. Notice provisions govern contractual notification requirements; a generic email cannot be assumed to satisfy the actual terms.

7. entitlement

Turn 14. Entitlement is the right to a remedy; identifying it as unreviewed neither proves it nor necessarily abandons it.

8. Quantum

Turn 16. Quantum concerns the monetary amount, separate from whether the claimant has a right to a remedy.

9. mitigation

Turn 18. Mitigation concerns limiting adverse effects; report actual steps without inventing their success or legal consequences.

10. Settlement authority

Turn 20. Settlement authority permits agreeing a resolution for a party; preparing records does not confer that power.

Return to the conversation, page 98

08 / Answers and explanations / continued

F / Accuracy and scope

F1. Which distinction is essential?

D. The event, its consequences, and entitlement are separate questions.

Evidence of an event does not alone establish its effects or the right to a remedy.

Return to the exercise, page 102

F2. Who should assess actual notice requirements?

B. The authorized contract team with appropriate legal review

Actual notice obligations depend on the contract and jurisdiction and require appropriate authorized review.

Return to the exercise, page 102

F / Guided speaking

1. three

Coordinator: The delivery variance is three working days.

Turn 1. Day 7 minus Day 4 is a difference of three working days.

2. 900

Manager: The reported labor amount is $900.

Turn 2. Nine hundred dollars is the supplied reported additional labor amount.

3. unassessed

Coordinator: The effect on project completion remains unassessed.

Turn 3. The brief says the completion impact has not been reviewed.

4. entitlement

Manager: The right to a remedy is the entitlement question.

Turn 4. Entitlement concerns the right to a remedy, separate from timing and amount.

Return to the conversation, page 103

08 / Answers and explanations / continued

F / Rebuild the exchange

1. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "I want the contract team to assess the possible claim, not read this as us dropping it. How do we label the unresolved right to a remedy?" Saira: [missing response] Theo: "Even if a remedy exists, the reported figure may not be the recoverable amount. We need to distinguish the right to payment from its value." Which response belongs in the gap?

C. State that entitlement remains under review and request assessment of the event, effects, and contractual basis. Accurate qualifications make the request clearer; they do not decide the ultimate position.

A Not here. This line belongs to turn 10, after Theo says: "Please retain the original daily reports and delivery records. Do not rewrite the factual account to sound more decisive after our discussion." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 4, after Theo says: "So we can state a five-working-day delivery variance. We cannot yet state that project completion moved five days, because that effect has not been assessed." It addresses that point, not the missing turn in the supplied exchange.

C Correct. This is Saira's response in turn 14. It connects Theo's preceding point with Theo's follow-up. Entitlement is the right to a remedy; identifying it as unreviewed neither proves it nor necessarily abandons it.

D Not here. This line belongs to turn 6, after Theo says: "The draft treats the two thousand four hundred dollars in extra labor as an established loss caused entirely by the late delivery. Is that supported?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 103

Review 1 / Explanations

Cumulative review

1. A colleague needs the term for this meaning: A description of what a space or system must enable. Which term fits?

A. functional requirement

A Correct. functional requirement: A description of what a space or system must enable. The usual combination is "define a functional requirement".

B Not here. workshop layout: An arrangement supporting collaborative or practical group work. The usual combination is "develop a workshop layout".

C Not here. sightline: A line of vision from a viewing position to an object or area. The usual combination is "check presentation sightlines".

D Not here. power provision: The planned availability and location of electrical power. The usual combination is "coordinate power provision".

Return to the exercise, page 27

2. A colleague needs the term for this meaning: A drawing showing a vertical face of a building or element. Which term fits?

D. elevation

A Not here. procurement hold: A restriction on purchasing affected items pending a required decision. The usual combination is "maintain the procurement hold".

B Not here. clarification: Information that resolves uncertainty about an existing requirement. The usual combination is "obtain written clarification".

C Not here. request for information (RFI): A documented request to clarify missing or conflicting project information. The usual combination is "raise an RFI".

D Correct. elevation: A drawing showing a vertical face of a building or element. The usual combination is "compare the elevation".

Return to the exercise, page 27

Review 1 / Explanations / continued

3. Rebuild the exchange from "What does a flexible meeting room need to do?". Amira: "Understood. The presentation layout must also work for people joining remotely. They often hear the presenter but miss questions from people sitting further back." Ben: [missing response] Amira: "That is our current problem: a good screen, but remote colleagues cannot hear questions from the back. Please include those seats in the audio review." Which response belongs in the gap?

B. That is a microphone coverage requirement, not just a request for a larger screen. I will ask the AV specialist to assess sound capture across the room.

A Not here. This line belongs to turn 18, after Amira says: "What will you bring back to our next meeting? I need something concrete enough for staff to discuss without assuming the design is already settled." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Ben's response in turn 10. It connects Amira's preceding point with Amira's follow-up. Microphone coverage addresses capturing sound from the required locations, rather than merely displaying images or slides.

C Not here. This line belongs to turn 8, after Amira says: "Could we simply leave the spare tables against the wall? That seems easier than creating a separate storage area somewhere else in the building." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 4, after Amira says: "Different times. We run workshops for twelve people at movable tables, then presentations for twenty-four people in rows. We do not need both together." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 27

Review 1 / Explanations / continued

4. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "Please tell us which sheets or extracts the response replaces. The buyer has a saved copy, and I do not want the old finish ordered after clarification." Marco: [missing response] Lena: "For now, the RFI stays open and the affected procurement stays on hold. Tuesday at fourteen hundred is our requested response time, not a release deadline." Which response belongs in the gap?

D. Exactly. The goal is traceability, not simply an email saying resolved. A later reviewer should be able to find the question, authorized response, and resulting document changes.

A Not here. This line belongs to turn 20, after Lena says: "For now, the RFI stays open and the affected procurement stays on hold. Tuesday at fourteen hundred is our requested response time, not a release deadline." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 2, after Lena says: "I have a finish discrepancy in Room 205. The drawing and specification identify different finishes for the same wall, and procurement needs a definite answer." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 12, after Lena says: "I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached." It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Marco's response in turn 18. It connects Lena's preceding point with Lena's follow-up. Traceability allows the team to follow the final requirement back through the documented decision and affected references.

Return to the exercise, page 27

Review 2 / Explanations

Cumulative review

1. A colleague needs the term for this meaning: A request to submit a price or other terms for proposed work. Which term fits?

C. proposal request

A Not here. authorization to proceed: Permission to begin specified work under the applicable process. The usual combination is "verify authorization to proceed".

B Not here. proposed amount: A figure submitted for consideration rather than accepted. The usual combination is "separate the proposed amount".

C Correct. proposal request: A request to submit a price or other terms for proposed work. The usual combination is "issue a proposal request".

D Not here. contingency: An allowance for identified uncertainty or potential future cost. The usual combination is "distinguish the contingency".

Return to the exercise, page 51

2. A colleague needs the term for this meaning: Time an activity can move without delaying the relevant project completion under the schedule model. Which term fits?

A. total float

A Correct. total float: Time an activity can move without delaying the relevant project completion under the schedule model. The usual combination is "assess total float".

B Not here. baseline schedule: The agreed reference plan used for comparison with later progress. The usual combination is "retain the baseline schedule".

C Not here. resource availability: The availability of labor, equipment, or other required inputs. The usual combination is "verify resource availability".

D Not here. milestone: A significant scheduled event, usually with no duration. The usual combination is "track the testing milestone".

Return to the exercise, page 51

Review 2 / Explanations / continued

3. Rebuild the exchange from "Two documents disagree about the same finish". Lena: "Understood. The affected finish procurement is currently on hold. I need the response by Tuesday at two in the afternoon to support the purchasing plan." Marco: [missing response] Lena: "I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached." Which response belongs in the gap?

D. Record that as the requested response date. I have not committed to that time. If coordination takes longer, we must communicate the status rather than silently release the purchase.

A Not here. This line belongs to turn 8, after Lena says: "I will mark the wall on the drawing and attach the specification extract. Should I include the finish we would prefer because it is available sooner?" It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 12, after Lena says: "I will make the subject specific: Room 205 wall finish discrepancy. The question will ask you to confirm the required finish, with both references attached." It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 14, after Lena says: "If your reply changes the finish, can the purchasing team immediately treat any extra cost as approved? They want one message that settles everything." It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Marco's response in turn 10. It connects Lena's preceding point with Lena's follow-up. The response date is requested here, not a promise by Marco or a condition that automatically releases procurement.

Return to the exercise, page 51

Review 2 / Explanations / continued

4. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Does this mean we can state that a two-day extension of time has been approved? The project report has a column asking about contractual completion." Imani: [missing response] Owen: "I will brief installation on Days 4 and 5 and testing on Day 6 under the assumptions we agreed, with recovery still unverified and contractual questions separate." Which response belongs in the gap?

C. No. An extension of time is a separate contractual question. This calculation establishes neither entitlement nor responsibility, and it does not approve payment or an adjusted contract completion date.

A Not here. This line belongs to turn 20, after Owen says: "I will brief installation on Days 4 and 5 and testing on Day 6 under the assumptions we agreed, with recovery still unverified and contractual questions separate." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 16, after Owen says: "Then the client sees both the original testing point and the expected one. We can explain the dependency rather than present a date with no basis." It addresses that point, not the missing turn in the supplied exchange.

C Correct. This is Imani's response in turn 18. It connects Owen's preceding point with Owen's follow-up. An extension of time is a contractual adjustment requiring the applicable basis and process, not an automatic consequence of forecast arithmetic.

D Not here. This line belongs to turn 8, after Owen says: "The installer has been asked to catch up and keep testing on Day 4. Has anyone checked a workable way to do that?" It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 51

Review 3 / Explanations

Cumulative review

1. A colleague needs the term for this meaning: A document describing the planned method and relevant controls for work. Which term fits?

C. method statement

A Not here. engineering control: A physical or technical measure that reduces exposure to a hazard. The usual combination is "verify engineering controls".

B Not here. repeat-back: Restating a message to confirm its accurate receipt and understanding. The usual combination is "request a repeat-back".

C Correct. method statement: A document describing the planned method and relevant controls for work. The usual combination is "consult the approved method statement".

D Not here. safety data sheet (SDS): A document communicating information about a chemical product and its hazards. The usual combination is "consult the safety data sheet".

Return to the exercise, page 79

2. A colleague needs the term for this meaning: A matter that has not yet been resolved or accepted as complete. Which term fits?

A. outstanding item

A Correct. outstanding item: A matter that has not yet been resolved or accepted as complete. The usual combination is "track an outstanding item".

B Not here. conditional approval: Approval that remains subject to stated conditions. The usual combination is "preserve conditional approval terms".

C Not here. authority having jurisdiction (AHJ): The relevant authority responsible for interpreting or enforcing applicable requirements. The usual combination is "identify the authority having jurisdiction".

D Not here. supporting evidence: Material submitted to substantiate a response or claim. The usual combination is "attach supporting evidence".

Return to the exercise, page 79

Review 3 / Explanations / continued

3. Rebuild the exchange from "The lookahead still shows a delivery that cannot happen". Owen: "Extra hours are being discussed. I do not know whether the crew, equipment, access arrangements, or necessary supervision would actually be available for them." Imani: [missing response] Owen: "I also want to avoid confusion about days. This example uses numbered working days, not dates on a calendar with a weekend somewhere in the middle." Which response belongs in the gap?

C. Then resource availability remains an open question. We should label acceleration as an option under review, not assume it restores the original testing date without consequences.

A Not here. This line belongs to turn 2, after Owen says: "The delivery update says the end of Day 3, but our lookahead still shows installation on Days 2 and 3. The crews are asking which plan applies." It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 6, after Owen says: "So testing moves to Day 6, provided the installation duration stays at two full working days and there is no other change to the supplied sequence." It addresses that point, not the missing turn in the supplied exchange.

C Correct. This is Imani's response in turn 10. It connects Owen's preceding point with Owen's follow-up. Resource availability concerns whether the people, equipment, and other inputs needed for a recovery proposal can actually be provided.

D Not here. This line belongs to turn 12, after Owen says: "I also want to avoid confusion about days. This example uses numbered working days, not dates on a calendar with a weekend somewhere in the middle." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 79

Review 3 / Explanations / continued

4. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "The client also has a contractual completion discussion next week. I want to avoid suggesting that such a project milestone automatically resolves the regulatory position." Marcus: [missing response] Talia: "My correction will preserve all four item numbers, the two closures, the two pending reviews, and the absence of occupancy permission for the specified area." Which response belongs in the gap?

B. Keep those processes distinct. Permit closeout and occupancy requirements depend on the relevant jurisdiction. We should report their actual documented statuses alongside, not underneath, a broad completion label.

A Not here. This line belongs to turn 20, after Talia says: "My correction will preserve all four item numbers, the two closures, the two pending reviews, and the absence of occupancy permission for the specified area." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Marcus's response in turn 18. It connects Talia's preceding point with Talia's follow-up. Permit closeout concerns the regulatory record and steps; a contractual milestone does not replace that jurisdictional process.

C Not here. This line belongs to turn 8, after Talia says: "The dashboard says fifty percent approved because two of four items are closed. Should the label say listed items closed instead?" It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 2, after Talia says: "The progress email says Area C is fully approved. I am looking at four inspection items, and only the first two are recorded closed." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 79

Review 4 / Explanations

Cumulative review

1. A colleague needs the term for this meaning: A record tracking the items and evidence required for project closeout. Which term fits?

C. closeout register

A Not here. verified closed: Confirmed complete under the relevant closure process. The usual combination is "mark an item verified closed".

B Not here. mock-up: A sample construction or assembly used for review or testing. The usual combination is "compare with the approved mock-up".

C Correct. closeout register: A record tracking the items and evidence required for project closeout. The usual combination is "maintain the closeout register".

D Not here. defects liability period: A contract-defined period with specified obligations concerning defects. The usual combination is "verify the defects liability period".

Return to the exercise, page 105

2. A colleague needs the term for this meaning: Overlapping delay effects considered under the applicable contract and analysis. Which term fits?

A. concurrent delay

A Correct. concurrent delay: Overlapping delay effects considered under the applicable contract and analysis. The usual combination is "assess concurrent delay".

B Not here. time bar: A limitation linked to meeting a deadline under the applicable legal or contractual rules. The usual combination is "obtain advice on a time bar".

C Not here. delivery docket: A record accompanying or confirming a delivery. The usual combination is "retain the delivery docket".

D Not here. claim: A request or assertion seeking a contractual or legal remedy or entitlement. The usual combination is "substantiate a claim".

Return to the exercise, page 105

Review 4 / Explanations / continued

3. Rebuild the exchange from "A progress email overstates the inspection result". Talia: "We also have no occupancy permission for Area C in this case. Should that be a separate line, rather than something readers have to infer from the open items?" Marcus: [missing response] Talia: "The client asks whether a temporary arrangement might be possible. I can pass on the question, but cannot promise any exception or partial use." Which response belongs in the gap?

B. Yes. State occupancy permission not issued. Do not imply that closing half the items permits use of half the area, or that our architectural coordination supplies the missing authority.

A Not here. This line belongs to turn 2, after Talia says: "The progress email says Area C is fully approved. I am looking at four inspection items, and only the first two are recorded closed." It addresses that point, not the missing turn in the supplied exchange.

B Correct. This is Marcus's response in turn 10. It connects Talia's preceding point with Talia's follow-up. Occupancy permission is a separate jurisdictional authorization, which the supplied facts say has not been issued.

C Not here. This line belongs to turn 18, after Talia says: "The client also has a contractual completion discussion next week. I want to avoid suggesting that such a project milestone automatically resolves the regulatory position." It addresses that point, not the missing turn in the supplied exchange.

D Not here. This line belongs to turn 12, after Talia says: "The client asks whether a temporary arrangement might be possible. I can pass on the question, but cannot promise any exception or partial use." It addresses that point, not the missing turn in the supplied exchange.

Return to the exercise, page 105

Review 4 / Explanations / continued

4. Rebuild the exchange from "The delay is recorded; entitlement is not established". Theo: "The internal package will include the chronology, delivery records, labor entries, unresolved schedule effects, and questions for authorized reviewers." Saira: [missing response] Theo: "I will remove the automatic-entitlement statement and circulate the factual summary internally. I will not offer a settlement or communicate a final legal conclusion." Which response belongs in the gap?

D. Include verified mitigation steps where the records support them. Do not assume that discussing a recovery option proves it was implemented or that it prevented a particular amount of loss.

A Not here. This line belongs to turn 6, after Theo says: "The draft treats the two thousand four hundred dollars in extra labor as an established loss caused entirely by the late delivery. Is that supported?" It addresses that point, not the missing turn in the supplied exchange.

B Not here. This line belongs to turn 14, after Theo says: "I want the contract team to assess the possible claim, not read this as us dropping it. How do we label the unresolved right to a remedy?" It addresses that point, not the missing turn in the supplied exchange.

C Not here. This line belongs to turn 8, after Theo says: "Even if the arithmetic matches the records, we still need to explain why those costs resulted from this event rather than another activity." It addresses that point, not the missing turn in the supplied exchange.

D Correct. This is Saira's response in turn 18. It connects Theo's preceding point with Theo's follow-up. Mitigation concerns limiting adverse effects; report actual steps without inventing their success or legal consequences.

Return to the exercise, page 105

Additional case 1 / Explanations

Extended conversation

1. federated model

Turn 2. The federated model combines discipline models for coordination; its result depends on the versions and alignment loaded.

2. shared coordinates

Turn 4. Shared coordinates align the discipline models; a misplaced model can create apparent intersections that do not reflect the intended geometry.

3. geometric clash

Turn 8. A geometric clash is an intersection of modeled elements; it does not by itself establish an installed defect or the correct remedy.

4. viewpoint

Turn 12. The viewpoint and element references locate the model issue so the assigned reviewer can inspect the same conflict.

5. fabrication release

Turn 16. Fabrication release requires the applicable authorized information; a proposed model adjustment does not provide it.

6. resolution status

Turn 20. Resolution status records the issue's verified outcome, distinct from an assigned reviewer or a proposed reroute.

Return to the conversation, page 108

Transfer exchange

1. M04

Coordinator: The current services revision to verify is M04.

Turn 1. M04 is the issued current version; the screenshot used older M03.

Additional case 1 / Explanations / continued

2. alignment

Engineer: First verify model alignment before interpreting the apparent intersection.

Turn 2. Unverified alignment can affect where the combined model displays its elements.

3. Rosa

Coordinator: The assigned design reviewer is Rosa.

Turn 3. Rosa accepted the review responsibility, not approval of a particular reroute.

4. approved

Engineer: The proposed reroute is not yet approved.

Turn 4. The supplied case explicitly leaves design authorization unresolved despite the assigned reviewer.

Return to the conversation, page 111

Additional case 2 / Explanations

Extended conversation

1. review scope

Turn 2. The review scope was color only; it did not establish acceptance of a different panel product or technical properties.

2. substitution proposal

Turn 4. A substitution proposal identifies an alternative to the specified product and provides information for the required review.

3. applicability

Turn 8. Applicability asks whether the evidence covers the exact proposed product and configuration, not merely the same manufacturer.

4. quoted lead-time saving

Turn 12. The quoted comparison is six weeks versus four; no reserved production slot establishes an actual delivery commitment.

5. commercial commitment

Turn 16. A purchase order may create an obligation; adding a condition does not establish that Mina has authority or no liability.

6. decision record

Turn 20. The decision record establishes the authorized outcome and its scope; a prior color selection cannot stand in for it.

Return to the conversation, page 113

Transfer exchange

1. C

Coordinator: The sample acceptance concerns finish C only.

Turn 1. Finish C is the accepted color; that decision does not approve Q12.

Additional case 2 / Explanations / continued

2. Q12

Architect: The proposed alternative is product Q12.

Turn 2. Q12 is the supplier's proposed replacement, not the specified Q10.

3. two

Coordinator: The quoted lead-time difference is two weeks.

Turn 3. Five quoted weeks minus three quoted weeks gives two, not a guaranteed delivery saving.

4. pending

Architect: Technical acceptance of the substitution remains pending.

Turn 4. The supplied facts contain no completed technical decision or substitution approval.

Return to the conversation, page 116

Additional case 3 / Explanations

Extended conversation

1. cumulative valuation

Turn 2. The valuation is the total eligible completed and stored amount to date, not automatically the amount payable in the current application.

2. retainage

Turn 4. Retainage is the specified withheld portion: five percent of the eligible $100,000 total equals $5,000.

3. current amount requested

Turn 6. The current request is $95,000 after retainage less $60,000 previously certified, giving $35,000 before certification.

4. previous certificates

Turn 8. The stated calculation deducts prior certified amounts, not cash received; the unpaid balance is tracked separately rather than certified twice.

5. double counting

Turn 12. Counting the same material as both installed work and presently stored would overstate the eligible cumulative amount.

6. valuation date

Turn 18. The valuation date identifies the cut-off for work and materials included, supporting comparison with the relevant billing period.

Return to the conversation, page 118

Transfer exchange

1. 80,000

Surveyor: Total eligible completed and stored value is $80,000.

Turn 1. Seventy thousand plus ten thousand gives eighty thousand cumulative eligible value.

Additional case 3 / Explanations / continued

2. 4,000

Coordinator: The stated retainage is $4,000.

Turn 2. Five percent of eighty thousand equals four thousand retained.

3. 26,000

Surveyor: The new request, before certification, is $26,000.

Turn 3. Eighty thousand less four thousand retainage less fifty thousand previously certified equals twenty-six thousand.

4. 5,000

Coordinator: The earlier certified but unpaid balance is $5,000.

Turn 4. Fifty thousand certified minus forty-five thousand paid leaves five thousand to track separately.

Return to the conversation, page 121

Find a phrase by purpose

Design Intent and Client Requirements

Clarify a broad adjective: When you say flexible, which activities do you need?

Separate use patterns: Will those activities happen at the same time?

Quantify workshop needs: The workshop arrangement needs twelve places at movable tables.

Full phrase bank, page 7

Drawings, Specifications, and RFIs

Locate the issue: The discrepancy concerns the same wall in Room 205.

Cite the drawing: A601 revision C identifies finish F2.

Cite the specification: S09 revision B identifies finish F3.

Full phrase bank, page 18

Change Orders and Cost Control

Correct the minutes: The client requested pricing, not construction.

State the approved value: The current approved contract sum is one hundred five thousand dollars.

Separate the proposal: The additional six thousand two hundred dollars remains proposed.

Full phrase bank, page 32

Schedule, Sequencing, and Critical Path

Identify the reference: The baseline places testing on Day 4.

State the changed input: Delivery is now forecast for the end of Day 3.

Explain the dependency: Installation cannot start until delivery is complete.

Full phrase bank, page 43

Find a phrase by purpose / continued

Site Safety and Toolbox Talks

Name the affected activity: The panel-cutting task in Zone B is stopped.

Identify the gap: The card does not specify the approved requirements.

Ask for the applicable document: Which approved method statement covers this task?

Full phrase bank, page 56

Permitting, Inspections, and Code Issues

Correct the broad claim: Fully approved is not supported by this inspection record.

Report the closed items: Items 1 and 2 are recorded closed.

Preserve the open items: Items 3 and 4 remain open.

Full phrase bank, page 69

Quality, Punch List, and Closeout

State the list scope: This register covers eight Level 2 punch-list items.

Report verified closure: Items 1 to 3 are verified closed.

Qualify trade reports: Items 4 to 8 are reported corrected but await review.

Full phrase bank, page 84

Claims, Disputes, and Documentation

State the event: Delivery occurred at the end of working Day 11.

Give the reference: The plan showed the end of working Day 6.

Quantify the difference: The recorded delivery variance is five working days.

Full phrase bank, page 95

Vocabulary index

acceleration
Lesson 04, p. 42

acceptance criteria
Lesson 07, p. 82

acceptance record
Lesson 06, p. 67

accessibility
Lesson 01, p. 6

acoustic performance
Lesson 01, p. 6

activity duration
Lesson 04, p. 41

adjacency
Lesson 01, p. 6

administrative control
Lesson 05, p. 54

adopted code
Lesson 06, p. 67

applicability
Case 2, p. 112

approval scope
Lesson 06, p. 68

approved adjustment
Lesson 03, p. 30

asset register
Lesson 07, p. 83

audiovisual (AV) system
Lesson 01, p. 6

authority having jurisdiction (AHJ)
Lesson 06, p. 67

authorization to proceed
Lesson 03, p. 31

baseline schedule
Lesson 04, p. 41

briefing record
Lesson 05, p. 55

calendar basis
Lesson 04, p. 42

callout
Lesson 02, p. 16

causation
Lesson 08, p. 93

certificate of occupancy (CO)
Lesson 06, p. 68

change order
Lesson 03, p. 30

change register
Lesson 03, p. 31

changeover time
Lesson 01, p. 5

chronology
Lesson 08, p. 93

circulation
Lesson 01, p. 5

claim
Lesson 08, p. 93

clarification
Lesson 02, p. 17

client brief
Lesson 01, p. 5

closeout register
Lesson 07, p. 82

code compliance
Lesson 06, p. 68

commercial commitment
Case 2, p. 112

commissioning
Lesson 07, p. 83

commitment
Lesson 03, p. 31

concurrent delay
Lesson 08, p. 93

conditional approval
Lesson 06, p. 68

constraint
Lesson 04, p. 42

construction change directive
Lesson 03, p. 31

contemporaneous record
Lesson 08, p. 93

contingency
Lesson 03, p. 31

contract sum
Lesson 03, p. 30

controlled distribution
Lesson 02, p. 17

correction notice
Lesson 06, p. 67

Vocabulary index / continued

correspondence register
Lesson 08, p. 94

cost breakdown
Lesson 03, p. 30

cost reconciliation
Lesson 08, p. 94

critical path
Lesson 04, p. 41

critical-path analysis
Lesson 04, p. 42

cumulative valuation
Case 3, p. 117

current amount requested
Case 3, p. 117

daily report
Lesson 08, p. 94

data date
Lesson 04, p. 41

decision record
Case 2, p. 112

deductive change
Lesson 03, p. 30

defects liability period
Lesson 07, p. 83

deficiency
Lesson 07, p. 82

delay event
Lesson 08, p. 93

delivery docket
Lesson 08, p. 94

design constraint
Lesson 01, p. 6

design coordination
Lesson 02, p. 17

design intent
Lesson 01, p. 5

design professional
Lesson 06, p. 68

detail
Lesson 02, p. 16

discrepancy
Lesson 02, p. 16

dispute resolution
Lesson 08, p. 94

disputed amount
Lesson 08, p. 94

disruption
Lesson 08, p. 93

document precedence
Lesson 02, p. 16

double counting
Case 3, p. 117

drawing reference
Lesson 02, p. 16

dust extraction
Lesson 05, p. 54

egress
Lesson 01, p. 5

elevation
Lesson 02, p. 16

engineering control
Lesson 05, p. 54

entitlement
Lesson 08, p. 93

equipment guarding
Lesson 05, p. 55

exclusion
Lesson 03, p. 31

exclusion zone
Lesson 05, p. 55

exposure
Lesson 05, p. 54

extension of time
Lesson 04, p. 42

fabrication release
Case 1, p. 107

federated model
Case 1, p. 107

final completion
Lesson 07, p. 83

finish schedule
Lesson 02, p. 16

finish-to-start relationship
Lesson 04, p. 41

forecast date
Lesson 04, p. 41

free float
Lesson 04, p. 41

Vocabulary index / continued

functional requirement
Lesson 01, p. 5

geometric clash
Case 1, p. 107

handover package
Lesson 07, p. 83

hazard identification
Lesson 05, p. 54

hierarchy of controls
Lesson 05, p. 54

inspection finding
Lesson 06, p. 67

inspection record
Lesson 06, p. 67

inspection status
Lesson 06, p. 68

isolation
Lesson 05, p. 55

issue status
Lesson 02, p. 16

job hazard analysis (JHA)
Lesson 05, p. 54

jurisdiction
Lesson 06, p. 68

labor allocation
Lesson 08, p. 94

labor allowance
Lesson 03, p. 30

lead time
Lesson 04, p. 41

liability
Lesson 08, p. 94

local amendment
Lesson 06, p. 67

lookahead schedule
Lesson 04, p. 41

markup
Lesson 03, p. 31

material cost
Lesson 03, p. 30

material sample
Lesson 02, p. 17

method statement
Lesson 05, p. 54

microphone coverage
Lesson 01, p. 6

milestone
Lesson 04, p. 42

mitigation
Lesson 08, p. 93

mock-up
Lesson 07, p. 83

near miss
Lesson 05, p. 55

net addition
Lesson 03, p. 30

noise assessment
Lesson 05, p. 55

notice provision
Lesson 08, p. 93

occupancy permission
Lesson 06, p. 68

occupant load
Lesson 01, p. 5

operation and maintenance manual
Lesson 07, p. 83

outstanding item
Lesson 06, p. 67

pending exposure
Lesson 03, p. 31

performance target
Lesson 01, p. 6

permit
Lesson 06, p. 67

permit closeout
Lesson 06, p. 68

personal protective equipment (PPE)
Lesson 05, p. 54

plan review
Lesson 06, p. 67

power provision
Lesson 01, p. 6

predecessor
Lesson 04, p. 41

previous certificates
Case 3, p. 117

pricing assumption
Lesson 03, p. 31

Vocabulary index / continued

procurement hold
Lesson 02, p. 17

prolongation
Lesson 08, p. 93

proposed amount
Lesson 03, p. 30

punch list
Lesson 07, p. 82

quantum
Lesson 08, p. 93

quoted lead-time saving
Case 2, p. 112

record drawing
Lesson 07, p. 83

rectification
Lesson 07, p. 82

repeat-back
Lesson 05, p. 55

request for information (RFI)
Lesson 02, p. 16

resolution status
Case 1, p. 107

response date
Lesson 02, p. 17

resubmittal
Lesson 06, p. 67

reverberation
Lesson 01, p. 6

revision
Lesson 02, p. 16

RFI log
Lesson 02, p. 17

safety data sheet (SDS)
Lesson 05, p. 55

scope change
Lesson 03, p. 30

section
Lesson 02, p. 16

settlement authority
Lesson 08, p. 94

shop drawing
Lesson 02, p. 17

sign-off
Lesson 07, p. 83

productivity
Lesson 04, p. 42

proposal request
Lesson 03, p. 30

public-use restriction
Lesson 06, p. 68

quantity takeoff
Lesson 03, p. 30

quotation validity
Lesson 03, p. 31

reconfigurable furniture
Lesson 01, p. 5

recovery plan
Lesson 04, p. 42

reinspection
Lesson 06, p. 67

reported complete
Lesson 07, p. 82

reservation of rights
Lesson 08, p. 94

resource availability
Lesson 04, p. 42

restart condition
Lesson 05, p. 55

retainage
Case 3, p. 117

review scope
Case 2, p. 112

rework
Lesson 07, p. 82

risk assessment
Lesson 05, p. 54

schedule variance
Lesson 04, p. 42

seating arrangement
Lesson 01, p. 5

sequence
Lesson 04, p. 42

shared coordinates
Case 1, p. 107

sightline
Lesson 01, p. 6

site induction
Lesson 05, p. 55

Vocabulary index / continued

snagging
Lesson 07, p. 82

space planning
Lesson 01, p. 5

specification
Lesson 02, p. 16

speech intelligibility
Lesson 01, p. 6

stop-work instruction
Lesson 05, p. 55

storage allowance
Lesson 01, p. 6

submittal
Lesson 02, p. 17

substantial completion
Lesson 07, p. 83

substantiation
Lesson 08, p. 94

substitution
Lesson 02, p. 17

substitution proposal
Case 2, p. 112

successor
Lesson 04, p. 41

superseded document
Lesson 02, p. 17

supporting evidence
Lesson 06, p. 68

task briefing
Lesson 05, p. 54

task competence
Lesson 05, p. 55

temporary occupancy
Lesson 06, p. 68

theater-style seating
Lesson 01, p. 5

time bar
Lesson 08, p. 94

time impact
Lesson 03, p. 31

tolerance
Lesson 07, p. 83

toolbox talk
Lesson 05, p. 54

total float
Lesson 04, p. 41

traceability
Lesson 02, p. 17

trade contractor
Lesson 07, p. 82

valuation date
Case 3, p. 117

verification evidence
Lesson 07, p. 82

verified closed
Lesson 07, p. 82

viewpoint
Case 1, p. 107

warranty
Lesson 07, p. 83

workfront
Lesson 04, p. 42

working day
Lesson 03, p. 31

workmanship
Lesson 07, p. 82

workshop layout
Lesson 01, p. 5

References and publication notes

All cases, organizations, figures, and conversations are fictional teaching material, not transcripts. Communication practice does not replace qualified advice or current workplace procedures.

[1] AIA Contract Documents. G716-2004: Request for Information instructions.

Terminology background for referenced questions and documented clarification. No AIA form is reproduced; the RFI cases and wording are original. Source checked 30 September 2026.

https://help.aiacontracts.com/hc/en-us/articles/1500009325281-Instructions-G716-2004-Request-for-Information-RFI

[2] AIA Contract Documents. G701-2017: Change Order overview.

Background on documenting changes to scope, price, and time. The approval arrangements and figures in this book are fictional, not universal contract rules. Source checked 30 September 2026.

https://learn.aiacontracts.com/aia-document/g701-2017/

[3] Occupational Safety and Health Administration. Personal Protective Equipment: Construction.

U.S. safety terminology background. The toolbox dialogue is about requesting qualified clarification, not selecting protective equipment or providing a work method. Source checked 30 September 2026.

https://www.osha.gov/personal-protective-equipment/construction

[4] AIA Contract Documents. G704-2017: Certificate of Substantial Completion instructions.

Background on closeout terminology and outstanding work. Contractual substantial completion is not presented as a substitute for local occupancy permission. Source checked 30 September 2026.

https://help.aiacontracts.com/hc/en-us/articles/1500009322461-instructions-g704-2017-certificate-of-substantial-completion

Companion course

The website offers the eight-lesson course and related practice. This book can be used independently. No audio access or external account is needed for its exercises.

https://englishladder.com/efsp-construction-architecture.html

Clarify the intent. Coordinate the work. Document the decision.

Eight project exchanges: define a room brief, resolve a document discrepancy, qualify a change proposal, update a critical sequence, clarify a safety instruction, report inspection status, hand over a punch list, and separate a delay record from a claim.

Design Intent and Client Requirements

Requested capacity is not approved occupant load. A layout drawing must still be assessed against the actual space and applicable requirements. Keep the client wish, proposed solution, and verified result distinct.

Drawings, Specifications, and RFIs

Revision letters apply within their own document histories. Revision C of one drawing is not automatically more authoritative than revision B of a different specification. Establish the applicable documents and the authorized resolution.

Change Orders and Cost Control

The approved sum is $105,000. Adding the unaccepted $6,200 would produce $111,200 only as a hypothetical revised sum. Show the pending proposal separately so the reader can distinguish agreed value from possible exposure.

Schedule, Sequencing, and Critical Path

The delivery moves from the end of Day 1 to the end of Day 3. With unchanged durations and no overlap, installation moves to Days 4 and 5, and testing to Day 6. The forecast shifts two working days.

Phil Stilwell

© 2026 Phil Stilwell. All rights reserved.

No part of this publication may be reproduced, stored in a retrieval system, or transmitted in any form or by any means without prior written permission from the author, except as permitted by law.

English Ladder / English for Work / Revised 2026 edition

This publication includes AI-generated text and cover illustration, revised and checked during production. Brand artwork remains the English Ladder mark. This edition makes no claim of independent professional certification.

Typeface: Bitstream Vera, embedded under its accompanying license. Illustration created with OpenAI's native image generator for this edition. The copyright notice is not a claim to ownership of third-party frameworks or references.